



RECEIVED
RECORDS MANAGEMENT

2011 JUN -1 PM 4: 28

From: Jerry Gregerson
Railroad Superintendent

STATE OF WASH.
UTIL. AND TRANSP.
COMMISSION

To: Kathy Hunter,
Deputy Assistant Director and Transportation Safety

Kathy
Simpson Lumber would like to request an extension of the project closure date for the 4 dockets listed. Extend the date from June 15, 2011 to June 24, 2011.

Parts availability and shipping are adding time to this project; vendors assure us that their timelines will be met so project can be completed in time.

DOCKET NO. TR-110925
DOCKET NO. TR-110926
DOCKET NO. TR-110927
DOCKET NO. TR-110928

Thank You

Jerry Gregerson
Railroad Superintendent