



PUGET SOUND ENERGY

Puget Sound Energy, Inc.
P.O. Box 90868
Bellevue, WA 98009-0868

RECEIVED

JAN 24 2008

WASH. UT. & TR. COMM.

January 22, 2008

Ms. Carole J. Washburn, Secretary
Washington Utilities and Transportation Commission
P.O. Box 47250
Olympia, WA 98504-7250

Attn: Dave Lykken, Pipeline Safety Interim Director

RE: Request for Extension – Critical Bond Program (Dockets UG-941394, PG-030080 and PG-030128)

Dear Mr. Lykken:

By way of letter dated December 21, 2007, Puget Sound Energy (PSE) requested an extension to the order issued in the above referenced dockets to allow completion of a single outstanding work order. Completion of this work order had been delayed due to a holiday construction moratorium in downtown Seattle. As soon as the moratorium was lifted and necessary permit approval received, PSE began work on installing the required test leads. PSE is happy to report that this work was completed on January 19, 2008.

PSE appreciates Staff's attention to this matter. Should you have any additional questions, please call me at (425) 462-3974.

Sincerely,

Duane A. Henderson, P.E.
Director, Operations Services

cc: Eric Markell
Karl Karzmar
Duane Henderson
Mike Hobbs
Bert Valdman

RECEIVED
RECORDS MANAGEMENT
2008 JAN 24 AM 9:41
STATE OF WASH.
UTIL. AND TRANSP.
COMMISSION