

From: [Silva, Stephanie](#)
To: [Anderson, Scott \(UTC\)](#)
Cc: [Gas Compliance -- mail --](#); [Ferguson, Monica](#); [Maxwell, Lee](#); [Subsits, Joe \(UTC\)](#); [Crawford, Denise \(UTC\)](#); [McGrath, Cheryl](#)
Subject: PG-161272 Frederickson Rebuild- Telephonic and Email Notifications
Date: Thursday, May 25, 2017 12:02:27 PM

Hi Scott,

Docket PG 161272 Section 5e asks PSE to do the following:

5(e) PSE must provide telephonic notice to the Commission Pipeline Safety Program followed by an email confirmation at least two business days prior to the beginning of project construction.

The purpose of this email is to follow up with you on our phone conversation/notification this morning.

Below is a rough outline of a construction schedule for the Frederickson project. Feel free to reach out to Shawnte and the construction progresses if you would like updates on what activities are underway at the site. Her contact info is below.

Please let me know if you have any questions,
Thank you and have a great Memorial Weekend!

[Stephanie Silva](#)

Gas Compliance Program Manager
Puget Sound Energy
Stephanie.silva@pse.com
425.462.3923
425.754.2237

Stephanie

From: Anderson, Shawnte
Sent: Thursday, May 25, 2017 10:29 AM
To: Silva, Stephanie
Subject: Frederickson schedule

Hi Stephanie, I got your voicemail. Here is the proposed 2 week look ahead schedule from Michel's, subject to change of course.

Pre-con 6/1
Mobilize 6/1-6/3
Sign up OQ New Hires 6/5-6/6
Weld Test 6/7-6/8

BMPs and Fencing 6/5-6/7
Excavate Heater foundation 6/8-6/9
Pour Heater foundation 6/16-6/20
Pre-fabricate piping 6/16-7/14

And yes, Scott can contact me directly if he has any questions. Thanks!

Shawnté Anderson, PMP
Major Projects Project Manager
PUGET SOUND ENERGY
10885 NE 4th St (PSE-09S)
Bellevue, WA 98004
425.456.2894 tel
425.691.8653 cell
www.pse.com