



Notes:
 † Pending DEQ's review of the RTC matrix (Task 14), they may approve incorporating the revised Interim FS (Task 17) into the draft FS Report (Task 37).
 ‡ Results from the FS data gaps investigation will be incorporated into the draft FS.
 § This task is a placeholder for a deliverable that will present the rules/procedures for assigning technologies to specific areas of the Gasco OU and how technology assignments will be assembled into site-wide alternatives. This memorandum will walk through technology assignments for an example GSA. Actual technology screening, assignments, and assembly of site-wide alternatives will be presented in the draft FS (Task 37). The content and schedule for this deliverable are subject to change.
 * Projected time frames are based on currently available information and are subject to change.
 ** Predecessor tasks should be completed prior to or soon after initiating work on the draft FS.

ANCHOR OEA Summary Task Milestone