

Year 2000 Readiness Disclosure

YEAR 2000 STATUS

	Inventory		Assessment		Remediation		Unit Testing	
	% Complete	Est.Comp.Date	% Complete	Est. Comp. Date	% Complete	Est. Comp. Date	%Complete	Est. Comp. Date
Network Elements	100	NA	100	NA	95	11/30/1999	95	11/30/1999
Support Systems	100	NA	100	NA	95	11/30/1999	95	11/30/1999
Auxiliary Systems	100	NA	100	NA	95	11/30/1999	95	11/30/1999

	Integration and System Test		Rollout	
	% Complete	Est. Comp. Date	% Complete	Est. Comp. Date
Network Elements	95	11/30/1999	95	11/30/1999
Support Systems	95	11/30/1999	95	11/30/1999
Auxiliary Systems	95	11/30/1999	95	11/30/1999

<u>Year 2000 Contingency</u>	Assessment of probability of failure and risk		Preparation of contingency plan	
	% Complete	Est. Comp. Date	% Complete	Est. Comp. Date
Network Systems	95	11/30/1999	75	12/31/1999
Support Systems	95	11/30/1999	75	12/31/1999
Auxiliary Systems	95	11/30/1999	75	12/31/1999
Electric Power	90	11/30/1999	75	12/31/1999
Suppliers	75	11/30/1999	75	12/31/1999

This information represents Hat Island Telephone Company's assessment of Y2K preparedness. All information is displayed in the

Year 2000 Readiness Disclosure

YEAR 2000 STATUS

format required by the FCC.