



8113 W. GRANDRIDGE BLVD., KENNEWICK, WASHINGTON 99336-7166
TELEPHONE 509-734-4500 FACSIMILE 509-737-9803
www.cngc.com

November 25, 2020

Sean C. Mayo – Pipeline Safety Director
Washington Utilities and Transportation Commission
P.O. Box 47250
Olympia, WA 98504-7250

Subject: Docket PG-150120, Amended Settlement Agreement, Amendment to V.B.5.

Dear Mr. Mayo,

Enclosed is the updated justification including the additional pipeline segment CNGC is anticipating not being able to complete baseline assessment requirements by December 31, 2020.

This updated justification replaces the justification that was sent on November 10, 2020 requesting an extension of the completion date, to September 30, 2021. Information pertaining to the three pipeline segments, along with supporting information for this extension is included in the enclosed documents.

Please feel free to contact me at (509) 734-4599, if you have any questions or comments.

Respectfully Submitted,

A handwritten signature in black ink, appearing to read "Ryan Privratsky".

Ryan Privratsky
Director, System Integrity
Cascade Natural Gas Corporation
8113 W. Grandridge Blvd.
Kennewick, WA 99336-7166
ryan.privratsky@mdu.com

Enclosure:
Revised Compliance Program V.B.5 Amendment Justification – 11/25/2020
HCA Survey Exhibits