

FINDINGS AND CONCLUSIONS

- 5 (1) After reviewing Washington State Parks and Recreation Commission's request, and giving due consideration to all relevant matters and for good cause shown, the Commission grants the extension of time to May 30, 2009. Granting the extension of time until May 30, 2009, will allow adequate time for Parks to complete the project and submit the required reimbursement request prior to the end of the biennium.

O R D E R

THE COMMISSION ORDERS:

- 6 The request of the Washington State Parks and Recreation Commission for an extension of time to complete the second phase of design, permitting and engineering of the pedestrian overpass at Larrabee State Park is granted, subject to the following conditions:
- (1) Expenditure from the Grade Crossing Protective Fund must not exceed \$50,000.
 - (2) The work for which the Grade Crossing Protective Fund disbursement was approved must conform to the project description specified in the application.
 - (3) The Washington State Parks and Recreation Commission must sign and return the attached revised project agreement.
 - (4) Payment will be made upon presentation of claim for reimbursement and verification by Commission Staff that the work has been satisfactorily completed.
 - (5) The project must be completed and the associated request for reimbursement from the Grade Crossing Protective Fund must be filed with the Commission no later than May 30, 2009.

The Commissioners have delegated authority to the Secretary to enter this Order pursuant to RCW 80.01.030 and WAC 480-07-904((1)(a)).

DATED at Olympia, Washington, and effective November 25, 2008.

WASHINGTON UTILITIES AND TRANSPORTATION COMMISSION

DAVID W. DANNER, Executive Director and Secretary