

Mr. Michael B. Esch
GTE Corporation
May 28, 1996

30

ATTACHMENT C

AT&T and GTE Negotiation Work Plan

AGBR 000203

000564

AT&T and GTE Negotiations

ID	Task Name	Duration	Start	Finish	Predecessors	April			May			June							
						4/7	4/14	4/21	4/28	5/5	5/12	5/19	5/26	6/2	6/9	6/16	6/23		
1	TSR	21d	Wed 5/8/96	Wed 6/5/96															
2	Operators (Features, Services)	21d	Wed 5/8/96	Wed 6/5/96															
3	Process Flow - Operations	21d	Wed 5/8/96	Wed 6/5/96															
4	Programming Requirements	21d	Wed 5/8/96	Wed 6/5/96															
5	Billing - TSR	20d	Mon 5/6/96	Fri 5/31/96															
6	Fraud Control	20d	Mon 5/6/96	Fri 5/31/96															
7	Identify SMEs/Determine Existing Status	20d	Mon 5/6/96	Fri 5/31/96															
8	Screening Process - TSR	11d	Thu 5/16/96	Thu 5/30/96															
9	Testing	17d	Thu 5/8/96	Fri 5/31/96															
10	Unbundling - OS/DA	17d	Wed 5/8/96	Thu 5/30/96															
11	GTE Definition of Position	12d	Wed 5/8/96	Thu 5/23/96															
12	Q&A With AT&T	12d	Wed 5/8/96	Thu 5/23/96															
13	Closure Of Remaining Issues	5d	Fri 5/24/96	Thu 5/30/96															
14	Unbundling - Interconnect/Transport/Loops	17d	Wed 5/8/96	Thu 5/20/96															
15	GTE Internal Q&A	12d	Wed 5/8/96	Thu 5/23/96															
16	AT&T/GTE Screening Process	5d	Fri 5/24/96	Thu 5/30/96	15														
17	Unbundling - Signal/Switching/AM	17d	Wed 5/8/96	Thu 5/30/96															
18	GTE Internal Q&A	12d	Wed 5/8/96	Thu 5/23/96															
19	AT&T/GTE Screening Process	5d	Fri 5/24/96	Thu 5/30/96	18														
20	Unbundling - Right-of-Way	7d	Wed 5/8/96	Thu 5/16/96															
21	Screening Process	7d	Wed 5/8/96	Thu 5/16/96															
22	Unbundling - Ancillary	17d	Wed 5/8/96	Thu 5/30/96															

GREEN = ON SCHEDULE
 YELLOW = POTENTIAL JEOPARDY

Task
 Summary
 RED = JEOPARDY

Project AT&T and GTE Negotiations

AT&T and GTE Negotiations

ID	Task Name	Duration	Start	Finish	Predecessors	May							June					
						4/7	4/14	4/21	4/28	5/5	5/12	5/19	5/26	6/2	6/9	6/16	6/23	
23	911/E911 Clarification	5d	Wed 5/8/96	Tue 5/14/96														
24	LNP Number Assignments-Clarification	5d	Wed 5/8/96	Tue 5/14/96														
25	Define Principles	12d	Wed 5/15/96	Thu 5/30/96					5/8	5/14								
26	Define Technical Requirements	12d	Wed 5/15/96	Thu 5/30/96					5/8	5/14								
27	Ancillary - Dealing Parity	31d	Thu 4/11/96	Thu 5/23/96														
28	Ancillary - CPNI	31d	Thu 4/11/96	Thu 5/23/96														
29	Ancillary - Lifetime	31d	Thu 4/11/96	Thu 5/23/96														
30	Ancillary - Disabled	31d	Thu 4/11/96	Thu 5/23/96														
31	Billing - Unbundling	22d	Thu 5/23/96	Fri 6/21/96														
32	Screening Process - Billing in Unbundled Environment	7d	Thu 5/23/96	Fri 5/31/96														
33	Link to Pricing/Operations/Billing	6d	Fri 6/14/96	Fri 6/21/96														
34	Pricing	36d	Wed 5/8/96	Tue 6/25/96														
35	Develop Methodology - TSR	28d	Wed 5/8/96	Fri 6/14/96														
36	Define SME Work	35d	Wed 5/8/96	Tue 6/25/96														
37	Develop Methodology - Unbundling	35d	Wed 5/8/96	Tue 6/25/96														

Task Summary

RED = JEOPARDY

GREEN = ON SCHEDULE

YELLOW = POTENTIAL JEOPARDY