

## **Frontier Communications Northwest Inc. Updated Broadband Expansion Report – August 29, 2012**

On June 6, 2012, Frontier Communications Northwest Inc. filed a Redacted Report and Amended Petition in Docket UT-090842 to request an extension for “in service” dates for five wire centers from July 1, 2012 until projects were completed. The Commission, in Order 09, granted Frontier’s extension of the deadline for Frontier to satisfy its obligations in Commitment 15 of Order 06, Final Order Approving and Adopting, Subject to Conditions, Multiparty Settlement Agreements and Authorizing Transaction. The Commission allowed Frontier until August 1, 2012 to complete the projects filed in the Amended Petition.

Frontier has successfully finalized all of the broadband projects referenced in the June 6, 2012 Petition filing. **\*\*\*BEGIN HIGHLY CONFIDENTIAL DATA\*\*\***

**\*\*\*END HIGHLY CONFIDENTIAL DATA\*\*\*** This completes the broadband expansion Commitments made in Commitment 15. Frontier will continue to focus on expanding its customer base in the under-served and un-served wire centers in order to meet the remaining wire center household availability specific wire center and aggregate household commitments, due to be completed by the end of 2013 and 2014, respectively.