



From: Young, Hunter <Young.Hunter@epa.gov>

Sent: Tuesday, November 24, 2020 1:01 PM

To: Jen Mott <jmott@anchorqea.com>

Cc: Bob Wyatt <rjw@nwnatural.com>; Patricia Dost <pdost@pearllegalgroup.com>; Ryan Barth <rbarth@anchorqea.com>; Peterson, Lance <peteronle@cdsmith.com>; Young, Hunter <Young.Hunter@epa.gov>

Subject: RE: Request for Extension - NW Natural Response to EPA Comments on US Moorings Project Area Sufficiency Assessment

CAUTION – EXTERNAL EMAIL: This email originated from outside of Anchor QEA. Please exercise caution with links and attachments.

Jen, Bob, and Ryan

EPA approves a schedule extension request for the US Moorings Project Area establishing January 22, 2021 as the new date that the Revised Draft Sufficiency Assessment Report is due.

Cheers,

Hunter Young
U.S. Environmental Protection Agency
Region 10 - Oregon Operations Office
Young.Hunter@epa.gov
(503)-326-5020

From: Jen Mott <jmott@anchoragea.com>
Sent: Friday, November 20, 2020 12:25 PM
To: Young, Hunter <Young.Hunter@epa.gov>
Cc: rjw@nwnatural.com; pdost@pearllegalgroup.com; rbarth@anchoragea.com; Peterson, Lance <peteronle@cdmsmith.com>
Subject: Request for Extension - NW Natural Response to EPA Comments on US Moorings Project Area Sufficiency Assessment

Hunter,

The following email is provided on behalf of Ryan.

NW Natural received EPA's comments on the *US Moorings Project Area Sufficiency Assessment* (Sufficiency Assessment) on August 14, 2020. Consistent with Section 6 of the US Moorings Project Area Remedial Design Statement of Work, the Final Sufficiency Assessment was due 45 days (September 28, 2020) from the date of the comment letter. On September 22, 2020, EPA approved NW Natural's September 21, 2020 request for a 60-day extension to allow time for Anchor QEA to coordinate with the U.S. Army Corps of Engineers (USACE) and Oregon Department of Transportation (ODOT) to obtain documents to address EPA and USACE comments and make the necessary revisions to the Sufficiency Assessment. Since EPA's approval of the extension, Anchor QEA has been collaboratively working with the USACE and ODOT to obtain and review the requested documents. Due to the technical nature of the comments and the associated need to coordinate with several different technical teams at the USACE and ODOT, coupled with the continued difficulty of retrieving hardcopy reports during COVID-19, Anchor QEA is still actively receiving the requested documents. Due to this extended coordination period, NW Natural requests an additional extension of the deadline to submit the Final Sufficiency Assessment until January 22, 2021 to allow for the necessary time to review the received documents and incorporate the necessary revisions.

Please let us know if this request for extension is granted or if you have any questions. Regards.

Jen Mott 😊

Project Coordinator

Anchor QEA, LLC

jmott@anchorqea.com

6720 S Macadam Ave, Suite 125, Portland, OR 97219

(503) 972-5014

Please consider the environment before printing this email. The information is intended to be for the use of the individual or entity named above. If you are not the intended recipient, please be aware that any disclosure, copying, distribution or use of the contents of this information is prohibited. If you have received this electronic transmission in error, please notify us by electronic mail at jmott@anchorqea.com