

Year 2000 Readiness Disclosure

YEAR 2000 STATUS

	Inventory		Assessment		Remediation		Unit Testing	
	% Complete	Est.Comp.Date	% Complete	Est. Comp. Date	% Complete	Est. Comp. Date	%Complete	Est. Comp. Date
Network Elements	100	NA	100	NA	100	NA	100	NA
Support Systems	100	NA	100	NA	100	NA	100	NA
Auxiliary Systems	100	NA	100	NA	100	NA	100	NA

	Integration and System Test		Rollout	
	% Complete	Est. Comp. Date	% Complete	Est. Comp. Date
Network Elements	100	NA	100	NA
Support Systems	100	NA	100	NA
Auxiliary Systems	100	NA	100	NA

<u>Year 2000 Contingency</u>	Assessment of probability of failure and risk		Preparation of contingency plan	
	% Complete	Est. Comp. Date	% Complete	Est. Comp. Date
Network Systems	100	NA	100	NA
Support Systems	100	NA	100	NA
Auxiliary Systems	100	NA	100	NA
Electric Power	100	NA	100	NA
Suppliers	100	NA	100	NA

This information represents Whidbey Telephone Company's assessment of Y2K preparedness. All information is displayed in the format required by the FCC.

Year 2000 Readiness Disclosure

YEAR 2000 STATUS

Whidbey Telephone Company experienced a successful Y2K rollover with no interruptions or degradation to service.