

**EXHIBIT BJJ-73 TO THE
RESPONSE TESTIMONY OF
BONNIE J. JOHNSON
ON BEHALF OF
INTEGRA TELECOM**

Wholesale: Products & Services

Archived System CR SCR062107-01EX Detail

Title: Request to extend 19.0 Sunset date to 11/30/07

CR Number	Current Status Date	Level of interface/ Effort	Area Release No.	Products Impacted	Products Impacted
SCR062107-01EX	Completed 7/18/2007	-	3/		

Originator: Friend, Dianne
 Originator Company Name: Comcast
 Owner: Coyne, Mark
 Director:
 CR PM: Stecklein, Lynn

Description Of Change

Comcast is requesting an extension to the sunset date of Qwest's EDI 19.0 release. Comcast needs to ensure enough time for development, testing and production turn up to the new XML Interface and needs additional time to achieve this goal.

Status History

Date	Action	Description
6/21/2007	CR Submitted	
6/22/2007	CR Acknowledged	
7/18/2007	Status Changed	Status changed to presented
7/18/2007	Communicator Issued	CMPR.07.23.07.F.04813.CMP_Vote_Disposition
7/18/2007	Discussed at Monthly CMP Meeting	Discussed at the July Systems CMP Meeting - See Attachment B in the Distribution Package
7/18/2007	Communicator issued	
7/23/2007	Communicator Issued	CMPR.07.23.07.F.04813.CMP_Vote_Disposition
7/23/2007	Status Changed	Status changed to Completed

Project Meetings

7/19/07 E-mail Sent to Comcast

Hi Dianne,

Here is the explanation you requested as to why Qwest voted 'No' to extend the IMA 19.0 Sunset Date.

XML was initially deployed October 16, 2006. Qwest extended the sunset date from April 16, 2006 (the standard "6 months after the next release deploys" date) to October 27, 2007 to allow for additional time for the CLECs to develop to the new interface specifications. We are scheduled to sunset 19.0 on October 27, 2007. This date was selected because it is 2 weeks prior to the deployment of IMA 22.0 on November 12, 2007 and is the last possible date that 19.0 can be available in Production. As outlined in the CMP Document, we only manage 3 releases in production at a time. 19.0 has to sunset before 22.0 can deploy (at that time 20.0, 21.0 and 22.0 will be live in Production). The two weeks is to allow for environment clean up, ensure all transactions have been moved to current release versions, etc.

Thanks,

Lynn Stecklein

Qwest Wholesale CMP

7/18/07 Product/Process CMP Meeting

Dianne Friend-Comcast stated that this exception CR is requesting an extension to the sunset date of Qwest's EDI 19.0 release to 11/30/07. She said that Comcast wants to ensure enough time for development, testing and production turn-up to the new XML interface and needs additional time to achieve this goal. Mark Coyne-Qwest stated that Lynn Stecklein (Qwest) would conduct the vote.

Lynn Stecklein-Qwest stated that a vote of 'Yes' will indicate a preference that the IMA EDI 19.0 sunset date be extended to 11/30/07 and a vote of 'No' will indicate a preference that Qwest not extend the sunset date of IMA EDI 19.0 from 10/27/07. Lynn said that quorum for this vote to be conducted is 5 and has been achieved. Comcast-Yes Covad -Yes Eschelon-Yes Integra-Yes XO Communications-Yes Verizon Business-Yes Lynn said that e-mail votes were received from Sprint with a vote of Yes, Qwest with a vote of No and Velocity abstained. Lynn stated that the vote had to be unanimous for this request to be granted. Lynn Stecklein-Qwest stated that this request was not granted with 7 'Yes' votes, 1 'No' vote and 0 Abstain votes. Dianne Friend-Comcast asked if Qwest could provide the reason they voted no. Mark Coyne-Qwest stated that XML was initially deployed October 16, 2006. Mark said that Qwest extended the sunset date from April 16, 2006 (the standard "6 months after the next release deploys" date) to October 27, 2007 to allow for additional time for the CLECs to develop to the new interface specifications. He said that we are scheduled to sunset 19.0 on October 27, 2007. Mark said that this date was selected because it is 2 weeks prior to the deployment of IMA 22.0 on November 12, 2007 and is the last possible date that 19.0 can be available in Production. Mark said that as outlined in the CMP Document, we only manage 3 releases in production at a time. He said that 19.0 has to sunset before 22.0 can deploy (at that time 20.0, 21.0 and 22.0 will be live in Production). Mark said that the two weeks is to allow for environment clean up, ensure all transactions have been moved to current release versions, etc. Dianne Friend-Comcast asked if Qwest would provide this explanation in writing. Mark Coyne-Qwest stated that we would provide this response via e-mail today.

CenturyLink Response

Information Current as of 10/13/2011