

Exhibit No. ____ (ECO-2)
Docket UE-152253
Witness: Elizabeth O'Connell

**BEFORE THE WASHINGTON
UTILITIES AND TRANSPORTATION COMMISSION**

**WASHINGTON UTILITIES AND
TRANSPORTATION COMMISSION,**

Complainant,

v.

**PACIFIC POWER & LIGHT
COMPANY,**

Respondent.

DOCKET UE-152253

**EXHIBIT TO
TESTIMONY OF**

ELIZABETH C. O'CONNELL

**STAFF OF
WASHINGTON UTILITIES AND
TRANSPORTATION COMMISSION**

Pacific Power's Response to Staff Data Request 46

March 17, 2016

UE-152253 / Pacific Power & Light Company
February 9, 2016
WUTC Data Request 46

WUTC Data Request 46

REQUESTED BY: Elizabeth O'Connell

RE: The following data requests are related to the SCADA EMS Replacement discussed in the direct testimony of Company witness Stuart J. Kelly.

Please confirm whether the SCADA EMS Replacement will be completed on schedule. If not, please provide a detailed explanation of the cause of the delay, the length of the delay, any actions the Company has taken in response to the delay, and how the delay will impact the Company's proposed rate treatment for the SCADA EMS Replacement.

Response to WUTC Data Request 46

At the time the direct testimony was prepared, the Company anticipated the SCADA EMS Replacement to be placed in service by March 31, 2016. Subsequent developments in the resolving of cutover critical variances, architecting network throughput improvements, and delays encountered during the upgrade of the network firewalls have necessitated approximately a one-month delay. The SCADA EMS Replacement is now planned to be in service by April 26, 2016.

The Company worked to ensure the delay was kept to a minimum and costs were held within budget.

This delay does not impact the Company's proposed rate treatment for the SCADA EMS Replacement.

PREPARER: Cord Schreiner

SPONSOR: Stuart Kelly