
REDACTED

From: Wyatt, Robert <Robert.Wyatt@nwnatural.com>

Sent: Wednesday, September 20, 2023 4:19 PM

To: Young, Hunter <young.hunter@epa.gov>

Cc: Peterson, Lance <petersonle@cdmsmith.com>; Azhar, Wardah <azharw@cdmsmith.com>; Ryan Barth <rbarth@anchorqea.com>; Jen Mott <jmott@anchorqea.com>

Subject: 2024 Deliverables

Hi Hunter. Thank you for your time on the pilot project meeting this morning. As you requested, here is a list of deliverables for next year for all three projects. Please let me know if you have any questions.

Gasco Sediments

- Late November 2023 - Revised BODR
- March 2024 - Final Revised BODR, if needed
- June 2024 - Preliminary Design
- December 2024 – Interim Design (Note: This will include the results of the final In Situ Stabilization and Solidification Bench Scale Treatability Study)

US Moorings Sediments

- April 2024 - Draft Second Phase PDI Evaluation Report and Third Phase Work Plan
- July 2024 - Final Second Phase PDI Evaluation Report and Third Phase Work Plan

Downstream B1 Navigation Channel Sediments

- January 2024 - Draft BODR
- May 2024 - Final BODR, if needed

Thank you,

Bob

GASCO0054007