

MTG Implementation Timeline Comparison

	A	B	C	D	E
1	Internal CMP Task	Internal Schedule Due Date		External MTG Implementation Task	External MTG Implementation Due Date
2	Review Project scope and High Level Functionality	11/1/2010		Detailed Plan to the FCC/PUC	5/10/2012
3	Send system Notification of MTG Project through CMP Process	12/17/2010		Issue Release Notice	5/10/2012
4	Detailed Business Requirements	1/10/2011		Comments Due	5/24/2012
5	Begin IT Design - System Engineering	2/14/2011		CenturyLink Response to Comments	5/31/2012
6	Begin High Level Application Design	3/11/2011		Preliminary Implementation Plan Review	6/7/2012
7	20%LOE	4/15/2011		Issue Draft Tech Specs	7/2/2012
8	Begin Low Level Application Design	4/15/2011		Walk Through	07/13/2012 to 07/18/2012
9	Release Planning (**future dates contingent on successful release planning)	4/29/2011		Comments Due	7/20/2012
10	Begin Development	5/2/2011		Final Tech Specs Issues	7/24/2012
11	Begin Migration Planning	5/2/2011		Joint Test Planning Start	8/3/2012
12	Begin Workng onDraft Tech Specs	7/5/2011		Joint Test Planning Finish	9/18/2012
13	Publish Draft Tech Specs	8/12/2011		Testing Acceptance Criteria Finalized	9/18/2012
14	Preliminary Walk-Through of Draft Tech Specs	8/24/2011		Testing Begins	10/2/2012
15	Publish Final Tech Specs for initial MTG release	9/2/2011		Issue Oregon Commission Notification	1/8/2013
16	Optional Application to Application Testing available to interested customers	11/5/2011		Issue Retirement Notice	1/10/2013
17	Draft GUI Release Notes For CEMR	11/14/2011		Testing Ends - CMP Vote	1/31/2013
18	Final Release Notice with Training Information	11/21/2011		Washington Commission Notification	2/7/2013
19	Begin Deployment Process	12/10/2011		Final Implementation	4/8/2013
20	Initial MTG Release	12/12/2011		Systems run concurrently	4/8/2013 to 10/6/2013
21	Begin Scheduling optional testing/implementation for interested customers	12/12/2011		Retire Mediacc	10/7/2013
22					
23					