



Login to Qwest Control® | Contact Us



Wholesale

Products & Services

Customer Service

Manage My Account

Wholesale: Products & Services

CMP

- >> General & Contact Information
- >> Calendars & Meeting Material
- >> Change Requests (CRs)
- >> Document Review
- Product/Process Archive
- Systems Archive
- >> Oversight Comm & Escalation/Disp
- >> Customer Notification Letter Archive (CNLA)
- >> Related Links

Archived System CR SCR090606-01 Detail

Title: Retirement of IMA EDI

CR Number	Current Status Date	Level of Effort	Interface/ Release No.	Area Impacted	Products Impacted
SCR090606-01	Completed 11/14/2007	-	2/	Preordering, Ordering	All IMA Products

Originator: McKenzie, Carol

Originator Company Name: Qwest Corporation

Owner: McKenzie, Carol

Director: Strombotne, Tracy

CR PM: Stecklein, Lynn

Description Of Change

Qwest will be retiring the existing IMA EDI interface on October 27, 2007. As an alternative option for submitting electronic Local Service Requests, Qwest is introducing a new XML application to application interface. Qwest is providing a window of time (greater than 12 months) from the deployment of the IMA XML interface until the retirement of IMA EDI to allow adequate time for IMA EDI CLECs to migrate to the XML interface. During December of 2005, Qwest introduced SCR121305-01, Implement XML Interface for IMA EDI that will be implemented in Production with the IMA 20.0 release scheduled to deploy on October 16, 2006. The new IMA XML interface will simplify versioning and reduce development costs.

With the retirement of IMA EDI, remaining references to IMA EDI will be removed from the Qwest Operations Support System (OSS) Release Calendar. Other related Wholesale web documentation will be updated following the appropriate CMP notification process.

Expected Deliverables/Proposed Implementation Date (if applicable):

Retirement of IMA EDI will occur more than two hundred and seventy (270) days after the submission this SCR. Qwest will provide a two hundred and seventy (270) day Initial Retirement notification announcing the retirement of IMA EDI, a two hundred twenty eight (228) day Final Retirement Notification including responses to

CLEC comments, and a thirty (30) day confirmation systems notification of the retirement announcing IMA EDI's discontinued availability.

Timeline:

- *Issue Initial Retirement Notification and Retirement Plan - January 30, 2007
- *CLEC Comment Cycle begins - January 30, 2007
- *CLEC Comment Cycle ends - 5:00 p.m. MST, February 14, 2007
- *Final Notification issued - March 13, 2007
- *Courtesy Reminder Notice Issued - September 27, 2007
- *Targeted Retirement Date - October 27, 2007

Status History

Date	Action	Description
9/6/2006	CR Submitted	
9/7/2006	CR Acknowledged	
9/11/2006	Status Changed	Status changed to clarification
9/11/2006	Clarification Meeting Held	
9/20/2006	Status Changed	Status changed to Presented
9/20/2006	Discussed at Monthly CMP Meeting	Discussed in the September systems CMP Meeting - See attachment C in the distribution package
1/31/2007	Communicator Issued	SYST.01.30.07.F.04499.IMAEDIRetireInitPlan
3/14/2007	Communicator Issued	SYST.03.13.07.F.04579.FNL_NoticeIMAEDIRetirem
9/27/2007	Communicator Issued	SYST.09.27.07.F.04936.IMAEDIRetireCourtesyNotc
9/28/2007	Status Changed	Status changed to Development
10/17/2007	Discussed at Monthly CMP Meeting	Discussed at the October Systems CMP Meeting - See Attachment K in the Distribution Package
11/1/2007	Status Changed	Status changed to CLEC Test
11/14/2007	Status Changed	Status changed to Completed
11/14/2007	Discussed at Monthly CMP Meeting	Discussed at the November Monthly CMP Systems Meeting - See Attachment G in the Distribution Package

6/17/2008	Communicator Issued	PROS.06.17.08.F.05413.OSSElectronicAccessV48
-----------	------------------------	--

Project Meetings

11/14/07 Systems CMP Meeting

Susan Lorence-Qwest stated that this CR was implemented on 10/27/07 and asked if there was any objection to the closure of this CR. This CR will move to a Completed status.

10/17/07 Systems CMP Meeting Mark Coyne-Qwest reviewed the following change requests and associated implementation dates. SCR090606-01 Retirement of IMA EDI - Implementation Date - 10/27/07

9/20/06 Systems CMP Meeting

Carol McKenzie-Qwest stated that Qwest will be retiring the existing IMA EDI interface on October 27, 2007. As an alternative option for submitting electronic Local Service Requests, Qwest is introducing a new XML application to application interface. Qwest is providing a window of time (greater than 12 months) from the deployment of the IMA XML interface until the retirement of IMA EDI to allow adequate time for IMA EDI CLECs to migrate to the XML interface. Carol said that with the retirement of IMA EDI, remaining references to IMA EDI will be removed from the Qwest Operations Support System (OSS) Release Calendar and other related Wholesale web documentation will be updated following the appropriate CMP notification process. Carol said that the Retirement of IMA EDI will occur more than two hundred and seventy (270) days after the submission of this SCR. She said Qwest will provide a two hundred and seventy (270) day Initial Retirement notification announcing the retirement of IMA EDI, a two hundred twenty eight (228) day Final Retirement Notification including responses to CLEC comments, and a thirty (30) day confirmation systems notification of the retirement announcing IMA EDI's discontinued availability. Carol asked if there were any questions. There were no questions.

9/11/06 Clarification Meeting

Attendees: Carol Mckenzie - Qwest, Lynn Stecklein - Qwest

Qwest will be retiring the existing IMA EDI interface on October 27, 2007. As an alternative option for submitting electronic Local Service Requests, Qwest is introducing a new XML application to application interface. Qwest is providing a window of time (greater than 12 months) from the deployment of the IMA XML interface until the retirement of IMA EDI to allow adequate time for IMA EDI CLECs to migrate to the XML interface. During December of 2005, Qwest introduced SCR121305-01, Implement XML Interface for IMA EDI that will be implemented in Production with the IMA 20.0 release scheduled to deploy on October 16, 2006. The new IMA XML interface will simplify versioning and reduce development costs.

QWEST Response

Information Current as of 7/24/2011

Medium-Large Business | Federal Government | State & Local Government | Education | Partners | Systems Integrators | Consultants
Residential | Small Business | Wholesale

© 2011 CenturyLink, Inc. All Rights Reserved.

The CenturyLink mark, pathways logo, Qwest mark, Q lightpath logo and certain CenturyLink product names are the property of CenturyLink, Inc.
All other marks are the property of their respective owners.