

Batch Hot Cut Timeline (7 Business Day Due Date)

	Day 0 Monday	Day 1 Tuesday	Day 2 - 3 Wednesday	Day 4 Thursday	Day 5 -6 Friday / Monday	Day 7 Tuesday
CLEC	CLEC LSR - by 7PM	CLEC Switch Translations by midnight		CLEC fixes DT		Trap & Trace, Porting Done
				Issues CFA supp by 7PM MST		
Qwest	Service Order Issued Assignments Done IMA FOC issued	Design Issued	CO Pre-wiring DT & ANI done DT Troubles reported in Status Tool to CLEC	CFA changes received, processed & FOC issued if supp sent by 7PM		CO Lift & Lay, DT & ANI Order status reported in Status Tool Orders with NDT removed from Batch and CNR jeep issued IMA reports produced