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Young, Betty (UTC)

From: Swanson, Jeff <Jeff.Swanson@clark.wa.gov>
Sent: Thursday, August 07, 2014 2:49 PM
To: Young, Betty (UTC)
Subject: GCPF Projects

Hi Betty, 
 
I have three projects in process: 
 
TR‐132168, NW Fruit Valley Road, Vancouver, USDOT #101846E 
TR‐132169, NE St. Johns Road, Vancouver, USDOT #101851B 
TR‐132170, East Main Street, Battle Ground, USDOT #852350U 
 
All are contracted with UTC to have a period of performance of 1/16/2014 to 10/1/2014. 
 
The projects have been through final design. The Fruit Valley and St. Johns grade crossing reconstructions involve 
replacement with concrete panels and the project manager and engineer have contacted suppliers to get an idea of the 
likely lead time to procure these materials. 
 
Based on these estimated material procurement lead times the project team has changed the timeline for construction 
and asked me to contact UTC to request a change to the period of performance for these projects. We would like to 
have the end date changed to 12/15/2014. Is this possible to do? 
 
Please let me know if any additional information is needed from me. 
 
Kind regards, 
 
Jeff Swanson 
Director of Economic Development 
Clark County, WA 
Office (360) 397‐2004 
Mobile (360) 600‐5720 
 
Clark County Public Service Center 
Budget Office, Suite 667 
1300 Franklin Street 
PO Box 5000 
Vancouver, WA 
98666‐5000 

 
 
This e-mail and related attachments and any response may be subject to public disclosure 
under state law. 


