
BEFORE THE WASHINGTON STATE 

UTILITIES AND TRANSPORTATION COMMISSION 

 

 

In the Matter of the Petition of 

 

WASHINGTON STATE 

DEPARTMENT OF 

TRANSPORTATION, 

 

Petitioner. 

 

 

UNION PACIFIC RAILROAD, 

 

                       Respondent. 
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DOCKET TR-072010 

 

ORDER 02 

 

ORDER GRANTING EXTENSION OF 

TIME TO COMPLETE UPGRADES 

AND SUBMIT REQUEST FOR 

REIMBURSEMENT 

 

 

USDOT:  844397U 

UTC:  6A 224.00 

 

 

BACKGROUND 

1 On October 10, 2007, the Washington State Department of Transportation (WSDOT) 

filed a petition with the Utilities and Transportation Commission (Commission), 

requesting a disbursement of $20,000 from the Grade Crossing Protective Fund (GCPF) 

to pay for a project to upgrade warning devices at a railroad-highway grade crossing.  

The crossing is identified as USDOT 844397U and is located at the intersection of State 

Route 124 (SR-124) and the Respondent’s tracks in Walla Walla County. 

2 On November 7, 2007, the Commission issued an Order approving the request for 

disbursement from the GCPF for the proposal to upgrade to LED lights. The Order 

required WSDOT to complete the project and submit the associated request for 

reimbursement by June 30, 2008. 

3 On August 21, 2008, WSDOT submitted a request for an extension of time until June 

2009, to complete the project and submit the request for reimbursement. Staff 

recommends that the Commission extend the project completion date until June 30 2009, 

to provide additional time for the project to be completed within the GCPF project 

completion deadline. 

FINDINGS AND CONCLUSIONS 

 

4 (1) After reviewing Washington State Department of Transportation’s request, and 

giving due consideration to all relevant matters and for good cause shown, the 

Commission grants the extension of time to June 30, 2009. 
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O R D E R 

THE COMMISSION ORDERS:  

5 The request of the Washington State Department of Transportation for an extension of 

time to complete the upgrades to LED lights at SR-124 and the Union Pacific Railroad’s 

tracks is granted, subject to the following conditions:   

(1) Expenditure from the Grade Crossing Protective Fund must not exceed 

$20,000. 

 

(2) The work for which the Grade Crossing Protective Fund disbursement 

was approved must conform to the project description specified in the 

application. 

 

(3) The Washington State Department of Transportation must sign and 

return the attached revised project agreement. 

 

(4) Payment will be made upon presentation of claim for reimbursement 

and verification by Commission Staff that the work has been 

satisfactorily completed. 

 

(5) The project must be completed and the associated request for 

reimbursement from the Grade Crossing Protective Fund must be filed 

with the Commission no later than June 30, 2009.   

 

 

The Commissioners have delegated authority to the Executive Secretary to enter this 

Order pursuant to RCW 80.01.030 and WAC 480-07-904((1)(a). 

 

DATED at Olympia, Washington, and effective August 22, 2008. 

 

 

WASHINGTON UTILITIES AND TRANSPORTATION COMMISSION 

 

 

 

DAVID W. DANNER,  

Executive Director and Secretary 

 


