BEFORE THE WASHINGTON
UTILITIES AND TRANSPORTATION COMMISSION

In the Matter of the Application of )  DOCKET TR-132170
)
CLARK COUNTY, )  ORDER 02
) ;
) ORDER GRANTING EXTENSION OF
Applicant, ) TIME TO COMPLETE PROJECT AND
) SUBMIT REQUEST FOR
Requesting Extension of Time to )  REIMBURSEMENT
Complete Project funded from the )
Grade Crossing Protective Fund ) USDOT: 852350U
BACKGROUND

On November 21, 2013, Clark County (Clark County or the Applicant) filed with the
Commission an application requesting a disbursement of $20,000 from the Grade
Crossing Protective Fund (GCPF) to pay for a portion of a project related to crossing
surface improvements at East Main Street in Battle Ground, Washington, Clark County
owns the rail line and the Portland Vancouver Junction Railroad is the operator. The total
estimated project cost is $184,502.34 with Clark County paying for all costs exceeding
$20,000.

~ On January 16, 2014, the Commission issued an Order approving the request for
disbursement from the GCPF for the proposal to improve the crossing surface. The Order
required Clark County to complete the project and submit the associated request for
reimbursement by October 1, 2014.

On August 7, 2014, Clark County submitted a request for an extension of time until
December 15, 2014, to complete the project and submit the request for reimbursement.
Clark County states that because the project involves crossing surface reconstruction and
replacement of concrete panels, the estimated material procurement lead times have
changed the timeline for construction. Staff recommends that the Commission extend the
project completion date until March 31, 2015, to provide additional time for all aspects of
the project to be completed within the GCPF project completion deadline.

FINDINGS AND CONCLUSIONS
(1)  After reviewing Clark County’s request, and giving due consideration to all

relevant matters and for good cause shown, the Commission grants the extension
of time to March 31, 2015.
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ORDER

THE COMMISSION ORDERS:

The request of Clark County for an extension of time to complete the crossing surface

improvements is granted, subject to the following conditions:

()

2)

€)

“

()

Expenditure from the Grade Crossing Protective Fund must not exceed
$20,000.

The work for which the Grade Crossing Protective Fund disbursement
was approved must conform to the project description specified in the
application.

Clark County must sign and return the attached revised project
agreement by September 30, 2014,

Payment will be made upon presentation of claim for reimbursement
and verification by Commission Staff that the work has been

satisfactorily completed.

The project must be completed and the associated request for
reimbursement from the Grade Crossing Protective Fund must be filed
with the Commission no later than March 31, 2015.

The Secretary of the Commission has delegated authority of this matter pursuant to Order
04 in Docket A-090485. The Secretary finds this Order to be consistent with the public

interest.

DATED at Olympia, Washington, and effective August 13, 2014.

WASHINGTON UTILITIES AND TRANSPORTATION COMMISSION

STEVEN V. KING, Executive Director and Secretary

NOTICE: This is an order delegated to the Secretary for decision. In addition to
serving you a copy of the decision, the Commission will post on its Internet Web site for
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at least fourteen (14) days a listing of all matters delegated to the Secretary for decision.
You may seek Commission review of this decision. You must file a request for
Commission review of this order no later than fourteen (14) days after the date the
decision is posted on the Commission’s Web site. The Commission will schedule your
request for review for consideration at a regularly scheduled open meeting. The
Commission will notify you of the time and place of the open meeting at which the
Commission will review the order.

The Commission will grant a late-filed request for review only on a showing of good
cause, including a satisfactory explanation of why the person did not timely file the
request. A form for late-filed requests is available on the Commission's Web site.

This notice and review process is pursuant to the provisions of RCW 80.01.030 and
WAC 480-07-904(2) and (3).




