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Jim Bridger Units 3 and 4 Natural Gas Conversion Schedule

Execution Period
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Project Development

Technical studies

Develop EPC contract technical specification and RFP package

Obtain WDEQ construction permit

Modify BART permit

WDEQ amends its SIP and submits to EPA for its approval

EPA reviews and approves state SIP

EPC contract RFP

EPC contract proposal evaluation

Regulatory and economics review

EPC contract negotiations; conforming documents for contract

Prepare and approve implementation APR

Implementation APR approval date (January 1, 2016)

Natural gas supply contract RFP

Natural gas supply contract evaluation

Natural gas supply contract negotiations

Project Implementation

Discontinue Unit 3 coal fueling date (December 31, 2015)

Discontinue Unit 4 coal fueling date (December 31, 2016)

EPC contract execution date (January 1, 2016)

EPC contract execution period to Mechanical Completion (18 months)

Natural gas supply contract execution date (January 1, 2016)

Natural gas supply contract construction period

Natural gas supply tie-in

Tie-in outage, Units 3 and 4

EPC contract Mechanical Completion date for Units 3 and 4 (July 1, 2017)

EPC contract Substantial Completion (September 2017)

EPC contract Final Completion (December 2017)

Activity Description

Natural gas conversion 
operating date for 
Units 3 and 4 
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