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	The pipe replacement program plan should consist of three parts:

(1) a “master” plan for replacing all pipes with an elevated risk of failure; 
	In support of its pipe replacement program plan, each gas company should demonstrate that the type of pipe to be replaced under its program presents an elevated risk of cracking, leakage, breakage or other failure.  The gas company should explain why the particular type(s) of pipe presents an elevated risk, such as the physical qualities of the pipe as manufactured (e.g., low ductile plastic pipe), the condition of the pipe as installed (e.g., poor soil conditions) or as maintained (e.g., no cathodic protection), the age of the pipe, etc.
The gas company should also provide detailed analysis and explanation demonstrating why the pipe it seeks to replace is appropriate for replacement, compared to other pipe.  To the extent practical, the gas company should quantify and explain the degree to which risk of failure is elevated for such pipe, compared to other pipe.
	Section 1 – Master Plan
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	(2) a two-year plan that specifically identifies the pipe replacement program goals for the upcoming two year period;
	The first pipe replacement program plan shall be filed by June 1, 2013, covering planned pipe replacement through 2015.
	Section 2 – Two-Year Plan
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	and (3) if applicable, a plan for identifying the location of pipe that presents elevated risk of failure.
	1 A prudent pipe replacement program should contain a plan for identifying the location of elevated risk pipe; to the extent the gas company does not presently know the location.  The plan should include a timetable under which the gas company will know the location of its elevated risk pipe.  
The Commission will not require a gas company to know the location of all of its elevated risk pipe as a prerequisite for having a pipe replacement program consistent with the policy statement.  A pipe replacement program may focus initially on pipe for which the gas company knows the location.
	Section 3 – Identification Plan
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Introduction

On December 31, 2012, the Washington Utilities and Transportation Commission issued a policy statement in Docket UG-120715 for the accelerated replacement of natural gas pipeline facilities with elevated risk.  This policy statement requires each gas company requesting a special pipe replacement cost recovery mechanism (CRM) to file with the Commission a pipe replacement program plan containing the following elements:

1. A “master”  plan for addressing all pipes with an elevated risk of failure

2. A two-year plan that specifically identifies the goals for the upcoming two year period 

3. A plan for identifying the location of pipe that presents elevated risk of failure

Section 1 -Master Plan
This Master Plan will serve as the guide that Cascade Natural Gas Corporation (Cascade) will use to determine which pipelines should be addressed as part of the Pipe Replacement Program.  This Master Plan will describe the possible risks that can be associated with a pipeline, how the pipelines are analyzed to assess and quantify risks, how the pipelines to be addressed are identified, and how information for identified and new risks is obtained.  The Master Plan will also describe the role that Cascade’s Distribution Integrity Management Plan (DIMP) and MAOP Determination & Validation Plan (MAOP Plan) play in the Pipe Replacement Program.

Possible Risks

Cascade operates pipelines that are classified as Pre-CNG piping systems.  Pre-CNG pipelines are distribution systems that were constructed to distribute manufactured gas or natural gas.  These pipelines were originally installed, owned, operated, and maintained by others prior to 1955.  Cascade acquired a number of these systems in the late 1950s and throughout the 1960s.  The condition of the pre-CNG pipe is bare steel or coal tar wrapped.  This pipe is of concern since it is at least 60 years old and lacked cathodic protection until the early 1970s, leaving the pipe suspect to corrosion risk.  The extent of this pipe varies throughout Cascade systems and depends on the history of the system and how it was acquired by Cascade.  Gas distribution systems in Washington where the majority of this pre-CNG pipe resides are in the towns of Longview, Anacortes, and Shelton.

Cascade has prepared an MAOP Plan for all high pressure (HP) distribution and transmission pipelines in the state of Washington.  The purpose of this plan is to determine and validate the MAOP of all HP distribution and transmission pipelines for which there is unsufficient documentation to confirm the current MAOP.  The plan assigns risk based on missing data and prioritizes pipelines to be addressed.  Pipelines with risk due to missing data will also be incorporated into Cascade’s DIMP.

In addition to the risks inherent with Pre-CNG pipelines and pipelines with missing data, Cascade’s pipelines are exposed to risks due to the following factors:

· Corrosion

· Natural Forces

· Excavation Damage

· Other Outside Force Damage

· Material, Weld, or Joint Failure

· Equipment Failure

· Incorrect Operation

· Other – Forces unique to a particular area on the system

Cascade’s DIMP and MAOP Plan describe these risks in greater detail.  Cascade’s DIMP and MAOP Plan are on file with the Commission’s Pipeline Safety Division.
Analysis and Quantification

As part of Cascade’s DIMP, a GIS-based model has been created and is maintained.  Information collected as part of DIMP is input into the model, where it is analyzed to find areas of concern and also trends.  This allows Cascade to quantify the risk associated with each pipeline based on factors that are pertinent to this Pipe Replacement Program.  Cascade’s DIMP contains a more detailed explanation of this process.
Cascade’s MAOP Plan will be updated on an annual basis and all new information will be incorporated.  Risk prioritization in the plan will be updated as new information is available.  This information will also be incorporated into Cascade’s DIMP.
Identification of Pipelines for Replacement

DIMP model results and MAOP Plan results are used to identify the locations of pipelines that should be addressed in the Pipe Replacement Plan.  
For pipelines identified by DIMP, samples of the DIMP model outputs for the areas identified in Section 2 of this document are included in Appendix A.  Once replacement locations are identified, specific projects within these areas are planned and prioritized based on coordination with district and on-site personnel considered to be Subject Matter Experts (SMEs).  This helps ensure the replacement of the higher risk pipelines within the identified areas.
Obtaining New Information

Cascade obtains new information for their DIMP model and Pipe Replacement Plan through the following methods:

1. Observing trending on DIMP – the DIMP model is analyzed on a yearly basis.  As part of this analysis trends are identified and the plan and/or model are modified as needed.

2. Company forms that gather information on exposed pipelines – every time a Cascade pipeline is exposed an Integrity Management Dig Report – Form 625 is completed.  Additionally, all leaks are documented with a Leak Investigation – Form 293.  Information from these forms is input into the DIMP model.
3. MAOP Plan – As information is gathered on pipelines with missing data, that information will be incorporated in the MAOP Plan.
4. Continuing Subject Matter Expert (SME) panel meetings – SME panel meetings are held on an as appropriate basis, at least once annually.  Information from the panel meetings is used to validate the DIMP model and new information is input into the DIMP model.

5. Updating model annually – Cascade’s DIMP model is updated annually.  Results of the model analysis are used to prioritize pipeline replacement projects.

Cascade’s DIMP and MAOP Plan describe these methods in greater detail.

Section 2 - Two Year Plan
Cascade’s two year plan has been divided into two separate time periods.  Work to be performed that qualifies for the Pipe Replacement Program includes replacement, in situ testing, pressure testing, exposing and verifying fittings, and downrating.  Work has been divided into capital replacement projects and Operations & Maintenance (O&M) work.  The time periods and the work that are proposed for each are listed below.

November 1, 2015 – October 31, 2016 – Capital Replacement Projects

[image: image1.emf]PROJECT DISTRICT TYPE OF PIPE TO BE REPLACED

CRM RPL  ANACORTES BARE STEEL MT. VERNON BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP

CRM RPL LONGVIEW BARE STEEL LONGVIEW BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP

CRM VANCE CREEK EXPOSURE REPLACE ABERDEEN EXPOSED PIPE (CORROSION) IN ADDITION TO MODERATE (ORANGE) RISK IN DIMP

CRM CAMP CREEK EXPOSURE REPLACEMENT ABERDEEN EXPOSED PIPE (CORROSION) IN ADDITION TO MODERATE (ORANGE) RISK IN DIMP

CRM 3" BURLINGTON HP LINE REPL MT. VERNON PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP

CRM WENATCHEE RIV RR BRIDGE RPL WENATCHEE PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP

CRM 4" GRANDVIEW HP LINE #3 RPL YAKIMA PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP

CRM BELLINGHAM BRIDGE CROSSINGS RMV BELLINGHAM PRE-CNG PIPE - IDENTIFIED HIGH (RED) & MODERATE (ORANGE) RISK IN DIMP

CRM KELSO GRADE ST BRIDGE RELOCATE LONGVIEW EXPOSED PIPE SUSCEPTIBLE TO CORROSION RISK - MODERATE (ORANGE)

CRM COLLEGE PLACE CARS PROJECT WALLA WALLA MODERATE (ORANGE) RISK IN DIMP

2 IN STEEL IP BORE BELFAIR PL KENNEWICK MODERATE (ORANGE) RISK IN DIMP

CRM 6" NOB HILL REPLACEMENT YAKIMA IDENTIFIED HIGH (RED) RISK IN DIMP

KENNEWICK RR CROSS NEAR KAMIAKIN KENNEWICK MODERATE (ORANGE) RISK IN DIMP

CRM SHELTON 4" IP BRIDGE REPLACE ABERDEEN EXPOSED PIPE (CORROSION) IN ADDITION TO MODERATE (ORANGE) RISK IN DIMP

CRM SUNNYSIDE 2" IP MAIN RPL YAKIMA PROJECT WILL REPLACE HOUSE PIPING SERVING MULTIPLE BUILDINGS

CRM KELSO MILL STREET REPLACEMENT LONGVIEW BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP

CRM REL ZILLAH @ MEYERS BRIDGE RD YAKIMA HIGH (RED) RISK IN DIMP

4"HP SHORTED CASING - 1ST & PARK ABERDEEN HIGH (RED) RISK IN DIMP


 These projects were identified through Cascade’s DIMP and MAOP Plan and are both intermediate pressure (IP) (< 60 psig) and high pressure (HP).
November 1, 2015 – October 31, 2016 – O&M


[image: image2.emf]PROJECT DISTRICT WORK TO BE PERFORMED

8” & 12” BREMERTON TRANSMISSION LINE BREMERTON IN SITU TESTING AT 15 LOCATIONS

8" BELLINGHAM TRANSMISSION LINE #1 BELLINGHAM IN SITU TESTING AT 35 LOCATIONS

16” FREDONIA TRANSMISSION LINE FITTINGS MT. VERNON IN SITU TESTING AT 25 LOCATIONS

16” MARCH POINT TRANSMISSION LINE FITTINGS MT. VERNON IN SITU TESTING AT 12 LOCATIONS

8” MARCH POINT TRANSMISSION LINE (0.188") MT. VERNON IN SITU TESTING AT 21 LOCATIONS

8” MARCH POINT TRANSMISSION LINE (0.250") MT. VERNON IN SITU TESTING AT 10 LOCATIONS

8” ANACORTES TRANSMISSION LINE MT. VERNON IN SITU TESTING AT 60 LOCATIONS

16” N. WHATCOM TRANSMISSION LINE BELLINGHAM EXPOSE AND VERIFY FITTINGS

4” NORTH LYNDEN HP LINE BELLINGHAM EXPOSE AND VERIFY FITTINGS

8” KITSAP LINE (PHASE 1) ABERDEEN EXPOSE AND VERIFY FITTINGS

12” KITSAP HP LINE ABERDEEN EXPOSE AND VERIFY FITTINGS

4” OLYMPIC VIEW HP LINE BREMERTON EXPOSE AND VERIFY FITTINGS

4" OTHELLO TRANSMISSION SEGMENT AND HP LINE WENATCHEE EXPOSE AND VERIFY FITTINGS

These projects were identified through Cascade’s MAOP Plan and are both intermediate pressure (IP) (< 60 psig) and high pressure (HP).
November 1, 2016 – October 31, 2017 – Capital Replacement Projects

[image: image3.emf]PROJECT DISTRICT TYPE OF PIPE TO BE REPLACED

CRM RPL  ANACORTES BARE STEEL MT. VERNON BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP

CRM RPL LONGVIEW BARE STEEL LONGVIEW BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP

CRM RPL; 12" STL HP, KELSO LONGVIEW HIGH (RED) RISK IN DIMP


November 1, 2016 – October 31, 2017 – O&M


[image: image4.emf]PROJECT DISTRICT WORK TO BE PERFORMED

8” CENTRAL WHATCOM TRANSMISSION LINE BELLINGHAM IN SITU TESTING AT 85 LOCATIONS

8” ANACORTES TRANSMISSION LINE MT. VERNON IN SITU TESTING AT 70 LOCATIONS

12” SOUTH LONGVIEW HP LINE LONGVIEW IN SITU TESTING AT 10 LOCATIONS

8" BELLINGHAM TRANSMISSION LINE BELLINGHAM PRESSURE TEST TO REESTABLISH MAOP

8” MARCH POINT TRANSMISSION LINE MT. VERNON PRESSURE TEST TO REESTABLISH MAOP

4" SOUTH MOSES LAKE HP LINE WENATCHEE PRESSURE TEST TO REESTABLISH MAOP

4” NORTHWEST PASCO HP LINE KENNEWICK PRESSURE TEST TO REESTABLISH MAOP

4” GLADE ROAD HP LINE KENNEWICK PRESSURE TEST TO REESTABLISH MAOP

2” BURBANK HP LINE KENNEWICK PRESSURE TEST TO REESTABLISH MAOP

8” ANACORTES TRANSMISSION LINE MT. VERNON EXPOSE AND VERIFY FITTINGS

6” NORTH OAK HARBOR HP LINE MT. VERNON EXPOSE AND VERIFY FITTINGS

8”ATTALIA TRANSMISSION LINE KENNEWICK EXPOSE AND VERIFY FITTINGS

4” PLYMOUTH HP LINE KENNEWICK EXPOSE AND VERIFY FITTINGS

BELLINGHAM HP DISTRIBUTION SYSTEM BELLINGHAM DOWNRATE


The projects listed in these tentative schedules are based on the best information available at this time.  As more information becomes available and the DIMP model and MAOP Plan are updated, the prioritization of the projects may change.  DIMP output for replacement projects is shown in Appendix A. 
Section 3 - Plan for Identifying the Location of Pipe that Presents Elevated Risk of Failure
Cascade identifies the location of pipe that presents an elevated risk of failure through the DIMP plan and model and reviewing records to establish/validate MAOP as part of the MAOP Plan.  DIMP calls for information to be gathered on exposed pipe, leaks to be tracked, and SME knowledge to be incorporated into the plan.  The MAOP Plan gathers information through records search, materials testing, pressure testing, and field inspection.  DIMP and the MAOP Plan have sufficient flexibility to identify and adjust to trends and new sources of information.  Yearly analyses are performed that quantify the risks on each pipeline.
As outlined in Cascade’s DIMP, additional or accelerated (A/A) actions are implemented when existing compliance activities and procedures need to be supplemented to address risk identified to the integrity of Cascade’s distribution system.  A/A actions that may be implemented to mitigate risk are outlined in Cascade’s DIMP, as well as the requirements for implementation and documentation.

In instances where unknown pipe properties are encountered (i.e. pipe grade, wall thickness, material type, etc.) Cascade takes actions to obtain unknown properties.  These actions include, but are not limited to, removal and sampling, in-situ testing, and pipeline replacement.
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		2015 PIPE REPLACEMENT PLAN PROJECTS

		FUNDING PROJECT		PROJECT		DISTRICT		BUDGET		DESCRIPTION		TYPE OF PIPE TO BE REPLACED		STATUS AS OF 6/26/15		PHASING		2015 TIMEFRAME		OVERALL COMPLETION YEAR		FEET OF MAIN REPLACED IN 2015		# OF SERVICES REPLACED IN 2015

		200687		CRM RPL  ANACORTES BARE STEEL		MT. VERNON		$   2,381,030.00		PHASE III OF BARE STEEL REPLACEMENT PROJECT		BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP		BIDDING		PH 3 OF 7		CONSTRUCTION COMPLETE BY DECEMBER		2019		14,550		126

		307003		CRM DAKOTA CREEK BRIDGE RELOCATE		BELLINGHAM		$   558,801.00		BORE TO REMOVE PIPE FROM RR BRIGDE		EXPOSED PIPE SUSCEPTIBLE TO CORROSION RISK - MODERATE (ORANGE)		COMPLETE		PH 1 OF 1		COMPLETE		2015		1,740		N/A

		307024		CRM SUNNYSIDE 2" IP MAIN RPL		YAKIMA		$   284,285.00		REPLACE HOUSE PIPING WITH CNG PIPING		PROJECT WILL REPLACE HOUSE PIPING SERVING MULTIPLE BUILDINGS		ROW ACQUISITION		PH 1 OF 1		COMPLETE BY OCTOBER		2015		1,075		44

		200686		CRM RPL LONGVIEW BARE STEEL		LONGVIEW		$   2,369,463.00		PHASE IV OF BARE STEEL REPLACEMENT PROJECT		BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP		CONSTRUCTION		PH 4 OF 12		CONSTRUCTION COMPLETE BY DECEMBER		2023		21,400		94

		306996		CRM KELSO MILL STREET REPLACEMENT		LONGVIEW		$   158,452.00		REPLACEMENT OF PIPELINE SECTION WITH MULTIPLE LEAKS		BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP		PERMITTING		PH 1 OF 1		CONSTRUCTION COMPLETE BY SEPTEMBER		2015		100		N/A

		307027		CRM BREMERTON HWY 3 CASING REMOVAL		BREMERTON		$   200,951.00		SHORTED CASING		PIPE IN CASING - MODERATE (ORANGE) RISK IN DIMP		PERMITTING		PH 1 OF 1		CONSTRUCTION COMPLETE BY OCTOBER		2015		200		N/A

		305740		CRM COLLEGE PLACE CARS PROJECT		WALLA WALLA		$   2,951,026.00		REPLACEMENT OF PRE-CNG PIPE		MODERATE (ORANGE) RISK IN DIMP		CONSTRUCTION		PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2015		10,600		91

		101192		CRM RP; 4"HP MAIN, LACONNER		MT. VERNON		$   79,994.96		EXPOSURE OVER CREEK - WO# 213962		EXPOSED PIPE (CORROSION) IN ADDITION TO MODERATE (ORANGE) RISK IN DIMP		COMPLETE		PH 1 OF 1		COMPLETE		2015		300		N/A

		302676		CRM 8" BELLINGHAM LINE #1		BELLINGHAM		$   137,600.46		REPLACE SECTION OF HP PIPELINE		PRE-CNG PIPE - IDENTIFIED MODERATE (ORANGE) RISK IN DIMP		COMPLETE		PH 1 OF 1		COMPLETE		2015		50		N/A

		308761		CRM 8" STL BORE, BURLINGTON		MT. VERNON		$   651,044.00		REPLACE SECTION OF HP PIPELINE		PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP		COMPLETE		PH 1 OF 1		COMPLETE		2015		1,000		N/A

								$   9,772,647.42		TOTAL





		2016 PIPE REPLACEMENT PLAN PROJECTS

		FUNDING PROJECT		PROJECT		DISTRICT		BUDGET		DESCRIPTION		TYPE OF PIPE TO BE REPLACED		STATUS AS OF 		PHASING		2016 TIMEFRAME		OVERALL COMPLETION YEAR		FEET OF MAIN REPLACED IN 2016		# OF SERVICES REPLACED IN 2016

		200687		CRM RPL  ANACORTES BARE STEEL		MT. VERNON		$   2,858,460.00		PHASE IV OF BARE STEEL REPLACEMENT PROJECT		BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP				PH 4 OF 7		CONSTRUCTION COMPLETE BY DECEMBER		2019

		200686		CRM RPL LONGVIEW BARE STEEL		LONGVIEW		$   4,365,909.00		PHASE V OF BARE STEEL REPLACEMENT PROJECT		BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP				PH 5 OF 12		CONSTRUCTION COMPLETE BY DECEMBER		2023

		306982		CRM VANCE CREEK EXPOSURE REPLACE		ABERDEEN		$   1,148,741.00		EXPOSURE OVER CREEK		EXPOSED PIPE (CORROSION) IN ADDITION TO MODERATE (ORANGE) RISK IN DIMP				PH 2 OF 2		CONSTRUCTION COMPLETE BY DECEMBER		2016

		306983		CRM CAMP CREEK EXPOSURE REPLACEMENT		ABERDEEN		$   1,142,189.00		EXPOSURE OVER CREEK		EXPOSED PIPE (CORROSION) IN ADDITION TO MODERATE (ORANGE) RISK IN DIMP				PH 2 OF 2		CONSTRUCTION COMPLETE BY DECEMBER		2016

		306986		CRM 3" BURLINGTON HP LINE REPL		MT. VERNON		$   1,085,306.00		CONSTRUCTION IN 2016		PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP				PH 2 OF 2		CONSTRUCTION COMPLETE BY DECEMBER		2016

		302664		CRM WENATCHEE RIV RR BRIDGE RPL		WENATCHEE		$   1,190,194.00		BORE TO REMOVE PIPE FROM RR BRIGDE		PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2015

		304022		CRM 4" GRANDVIEW HP LINE #3 RPL		YAKIMA		$   1,207,944.00		1 MILE OF 4" HP - PART OF MAOP VALIDATION		PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2015

		302663		CRM BELLINGHAM BRIDGE CROSSINGS RMV		BELLINGHAM		$   983,565.00		REMOVAL OF 2 BRDIGE CROSSINGS		PRE-CNG PIPE - IDENTIFIED HIGH (RED) & MODERATE (ORANGE) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2015

		307212		CRM KELSO GRADE ST BRIDGE RELOCATE		LONGVIEW		$   312,508.00		EXPOSED PIPE ON BRIDGE		EXPOSED PIPE SUSCEPTIBLE TO CORROSION RISK - MODERATE (ORANGE)				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2016

		305740		CRM COLLEGE PLACE CARS PROJECT		WALLA WALLA				REPLACEMENT OF PRE-CNG PIPE		MODERATE (ORANGE) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2015

		309001		2 IN STEEL IP BORE BELFAIR PL		KENNEWICK		$   151,805.00		EXPOSURE OVER CANAL		MODERATE (ORANGE) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2016

		312041		CRM 6" NOB HILL REPLACEMENT		YAKIMA		$   62,032.00		REPLACEMENT OF PRE-CNG PIPE		IDENTIFIED HIGH (RED) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2016

		312043		KENNEWICK RR CROSS NEAR KAMIAKIN		KENNEWICK		$   123,714.00		REPLACEMENT OF PIPE IN CASING		MODERATE (ORANGE) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2016

		307025		CRM SHELTON 4" IP BRIDGE REPLACE		ABERDEEN		$   287,887.00		EXPOSED PIPE ON BRIDGE		EXPOSED PIPE (CORROSION) IN ADDITION TO MODERATE (ORANGE) RISK IN DIMP		PERMITTING		PH 1 OF 1		COMPLETE BY OCTOBER		2015		500		N/A

								$   14,632,367.00		TOTAL















































































































Revised 2016 Projects

		2015 PIPE REPLACEMENT PLAN PROJECTS

		FUNDING PROJECT		PROJECT		DISTRICT		BUDGET		DESCRIPTION		TYPE OF PIPE TO BE REPLACED		STATUS AS OF 6/26/15		PHASING		2015 TIMEFRAME		OVERALL COMPLETION YEAR		FEET OF MAIN REPLACED IN 2015		# OF SERVICES REPLACED IN 2015

		200687		CRM RPL  ANACORTES BARE STEEL		MT. VERNON		$   2,381,030.00		PHASE III OF BARE STEEL REPLACEMENT PROJECT		BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP		BIDDING		PH 3 OF 7		CONSTRUCTION COMPLETE BY DECEMBER		2019		14,550		126

		307003		CRM DAKOTA CREEK BRIDGE RELOCATE		BELLINGHAM		$   558,801.00		BORE TO REMOVE PIPE FROM RR BRIGDE		EXPOSED PIPE SUSCEPTIBLE TO CORROSION RISK - MODERATE (ORANGE)		COMPLETE		PH 1 OF 1		COMPLETE		2015		1,740		N/A

		307024		CRM SUNNYSIDE 2" IP MAIN RPL		YAKIMA		$   284,285.00		REPLACE HOUSE PIPING WITH CNG PIPING		PROJECT WILL REPLACE HOUSE PIPING SERVING MULTIPLE BUILDINGS		ROW ACQUISITION		PH 1 OF 1		COMPLETE BY OCTOBER		2015		1,075		44

		200686		CRM RPL LONGVIEW BARE STEEL		LONGVIEW		$   2,369,463.00		PHASE IV OF BARE STEEL REPLACEMENT PROJECT		BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP		CONSTRUCTION		PH 4 OF 12		CONSTRUCTION COMPLETE BY DECEMBER		2023		21,400		94

		306996		CRM KELSO MILL STREET REPLACEMENT		LONGVIEW		$   158,452.00		REPLACEMENT OF PIPELINE SECTION WITH MULTIPLE LEAKS		BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP		PERMITTING		PH 1 OF 1		CONSTRUCTION COMPLETE BY SEPTEMBER		2015		100		N/A

		307027		CRM BREMERTON HWY 3 CASING REMOVAL		BREMERTON		$   200,951.00		SHORTED CASING		PIPE IN CASING - MODERATE (ORANGE) RISK IN DIMP		PERMITTING		PH 1 OF 1		CONSTRUCTION COMPLETE BY OCTOBER		2015		200		N/A

		305740		CRM COLLEGE PLACE CARS PROJECT		WALLA WALLA		$   2,951,026.00		REPLACEMENT OF PRE-CNG PIPE		MODERATE (ORANGE) RISK IN DIMP		CONSTRUCTION		PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2015		10,600		91

		101192		CRM RP; 4"HP MAIN, LACONNER		MT. VERNON		$   79,994.96		EXPOSURE OVER CREEK - WO# 213962		EXPOSED PIPE (CORROSION) IN ADDITION TO MODERATE (ORANGE) RISK IN DIMP		COMPLETE		PH 1 OF 1		COMPLETE		2015		300		N/A

		302676		CRM 8" BELLINGHAM LINE #1		BELLINGHAM		$   137,600.46		REPLACE SECTION OF HP PIPELINE		PRE-CNG PIPE - IDENTIFIED MODERATE (ORANGE) RISK IN DIMP		COMPLETE		PH 1 OF 1		COMPLETE		2015		50		N/A

		308761		CRM 8" STL BORE, BURLINGTON		MT. VERNON		$   651,044.00		REPLACE SECTION OF HP PIPELINE		PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP		COMPLETE		PH 1 OF 1		COMPLETE		2015		1,000		N/A

								$   9,772,647.42		TOTAL





		2016 PIPE REPLACEMENT PLAN PROJECTS

		FUNDING PROJECT		PROJECT		DISTRICT		BUDGET		DESCRIPTION		TYPE OF PIPE TO BE REPLACED		STATUS AS OF 		PHASING		2016 TIMEFRAME		OVERALL COMPLETION YEAR		FEET OF MAIN REPLACED IN 2016		# OF SERVICES REPLACED IN 2016

		200687		CRM RPL  ANACORTES BARE STEEL		MT. VERNON		$   2,945,080.00		PHASE IV OF BARE STEEL REPLACEMENT PROJECT		BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP				PH 4 OF 7		CONSTRUCTION COMPLETE BY DECEMBER		2019

		200686		CRM RPL LONGVIEW BARE STEEL		LONGVIEW		$   4,493,699.00		PHASE V OF BARE STEEL REPLACEMENT PROJECT		BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP				PH 5 OF 12		CONSTRUCTION COMPLETE BY DECEMBER		2023

		306982		CRM VANCE CREEK EXPOSURE REPLACE		ABERDEEN		$   1,180,051.00		EXPOSURE OVER CREEK		EXPOSED PIPE (CORROSION) IN ADDITION TO MODERATE (ORANGE) RISK IN DIMP				PH 2 OF 2		CONSTRUCTION COMPLETE BY DECEMBER		2016

		306983		CRM CAMP CREEK EXPOSURE REPLACEMENT		ABERDEEN		$   1,173,949.00		EXPOSURE OVER CREEK		EXPOSED PIPE (CORROSION) IN ADDITION TO MODERATE (ORANGE) RISK IN DIMP				PH 2 OF 2		CONSTRUCTION COMPLETE BY DECEMBER		2016

		306986		CRM 3" BURLINGTON HP LINE REPL		MT. VERNON		$   1,118,159.00		CONSTRUCTION IN 2016		PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP				PH 2 OF 2		CONSTRUCTION COMPLETE BY DECEMBER		2016

		302664		CRM WENATCHEE RIV RR BRIDGE RPL		WENATCHEE		$   1,190,194.00		BORE TO REMOVE PIPE FROM RR BRIGDE		PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2015

		304022		CRM 4" GRANDVIEW HP LINE #3 RPL		YAKIMA		$   1,207,944.00		1 MILE OF 4" HP - PART OF MAOP VALIDATION		PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2015

		302663		CRM BELLINGHAM BRIDGE CROSSINGS RMV		BELLINGHAM		$   983,565.00		REMOVAL OF 2 BRDIGE CROSSINGS		PRE-CNG PIPE - IDENTIFIED HIGH (RED) & MODERATE (ORANGE) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2015

		307212		CRM KELSO GRADE ST BRIDGE RELOCATE		LONGVIEW		$   346,065.13		EXPOSED PIPE ON BRIDGE		EXPOSED PIPE SUSCEPTIBLE TO CORROSION RISK - MODERATE (ORANGE)				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2016

		305740		CRM COLLEGE PLACE CARS PROJECT		WALLA WALLA		$   1,825,478.78		REPLACEMENT OF PRE-CNG PIPE		MODERATE (ORANGE) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2015

		309001		2 IN STEEL IP BORE BELFAIR PL		KENNEWICK		$   155,862.00		EXPOSURE OVER CANAL		MODERATE (ORANGE) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2016

		312041		CRM 6" NOB HILL REPLACEMENT		YAKIMA		$   62,069.00		REPLACEMENT OF PRE-CNG PIPE		IDENTIFIED HIGH (RED) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2016

		312043		KENNEWICK RR CROSS NEAR KAMIAKIN		KENNEWICK		$   123,821.00		REPLACEMENT OF PIPE IN CASING		MODERATE (ORANGE) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2016

		307025		CRM SHELTON 4" IP BRIDGE REPLACE		ABERDEEN		$   425,772.93		EXPOSED PIPE ON BRIDGE		EXPOSED PIPE (CORROSION) IN ADDITION TO MODERATE (ORANGE) RISK IN DIMP		PERMITTING		PH 1 OF 1		COMPLETE BY OCTOBER		2015		500		N/A

		307024		CRM SUNNYSIDE 2" IP MAIN RPL		YAKIMA		$   284,285.00		REPLACE HOUSE PIPING WITH CNG PIPING		PROJECT WILL REPLACE HOUSE PIPING SERVING MULTIPLE BUILDINGS

		306996		CRM KELSO MILL STREET REPLACEMENT		LONGVIEW		$   158,452.00		REPLACEMENT OF PIPELINE SECTION WITH MULTIPLE LEAKS		BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP

		200691		CRM REL ZILLAH @ MEYERS BRIDGE RD		YAKIMA				EXPOSED BRIDGE CROSSING		HIGH (RED) RISK IN DIMP

		313701		4"HP SHORTED CASING - 1ST & PARK		ABERDEEN				SHORTED CASING		HIGH (RED) RISK IN DIMP

								$   17,231,709.84		TOTAL



		2016 PIPE REPLACEMENT PLAN PROJECTS - O&M

		FUNDING PROJECT		PROJECT		DISTRICT		BUDGET		DESCRIPTION		WORK TO BE PERFORMED		STATUS AS OF 		PHASING		2016 TIMEFRAME		OVERALL COMPLETION YEAR		FEET OF MAIN REPLACED IN 2016		# OF SERVICES REPLACED IN 2016

				8” & 12” BREMERTON TRANSMISSION LINE		BREMERTON						IN SITU TESTING AT 15 LOCATIONS

				8" BELLINGHAM TRANSMISSION LINE #1		BELLINGHAM						IN SITU TESTING AT 35 LOCATIONS

				16” FREDONIA TRANSMISSION LINE FITTINGS		MT. VERNON						IN SITU TESTING AT 25 LOCATIONS

				16” MARCH POINT TRANSMISSION LINE FITTINGS		MT. VERNON						IN SITU TESTING AT 12 LOCATIONS

				8” MARCH POINT TRANSMISSION LINE (0.188")		MT. VERNON						IN SITU TESTING AT 21 LOCATIONS

				8” MARCH POINT TRANSMISSION LINE (0.250")		MT. VERNON						IN SITU TESTING AT 10 LOCATIONS

				8” ANACORTES TRANSMISSION LINE		MT. VERNON						IN SITU TESTING AT 60 LOCATIONS

				16” N. WHATCOM TRANSMISSION LINE		BELLINGHAM						EXPOSE AND VERIFY FITTINGS

				4” NORTH LYNDEN HP LINE		BELLINGHAM						EXPOSE AND VERIFY FITTINGS

				8” KITSAP LINE (PHASE 1)		ABERDEEN						EXPOSE AND VERIFY FITTINGS

				12” KITSAP HP LINE		ABERDEEN						EXPOSE AND VERIFY FITTINGS

				4” OLYMPIC VIEW HP LINE		BREMERTON						EXPOSE AND VERIFY FITTINGS

				4" OTHELLO TRANSMISSION SEGMENT AND HP LINE		WENATCHEE						EXPOSE AND VERIFY FITTINGS

								$   - 0		TOTAL



		2017 PIPE REPLACEMENT PLAN PROJECTS

		FUNDING PROJECT		PROJECT		DISTRICT		BUDGET		DESCRIPTION		TYPE OF PIPE TO BE REPLACED		STATUS AS OF 		PHASING		2016 TIMEFRAME		OVERALL COMPLETION YEAR		FEET OF MAIN REPLACED IN 2016		# OF SERVICES REPLACED IN 2016

		200687		CRM RPL  ANACORTES BARE STEEL		MT. VERNON		$   2,945,080.00		PHASE IV OF BARE STEEL REPLACEMENT PROJECT		BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP				PH 4 OF 7		CONSTRUCTION COMPLETE BY DECEMBER		2019

		200686		CRM RPL LONGVIEW BARE STEEL		LONGVIEW		$   4,493,699.00		PHASE V OF BARE STEEL REPLACEMENT PROJECT		BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP				PH 5 OF 12		CONSTRUCTION COMPLETE BY DECEMBER		2023

		300346		CRM RPL; 12" STL HP, KELSO		LONGVIEW				PHASE 1 OF REPLACEMENT PROJECT		HIGH (RED) RISK IN DIMP

								$   7,438,779.00		TOTAL



		2017 PIPE REPLACEMENT PLAN PROJECTS - O&M

		FUNDING PROJECT		PROJECT		DISTRICT		BUDGET		DESCRIPTION		WORK TO BE PERFORMED		STATUS AS OF 		PHASING		2016 TIMEFRAME		OVERALL COMPLETION YEAR		FEET OF MAIN REPLACED IN 2016		# OF SERVICES REPLACED IN 2016

				8” CENTRAL WHATCOM TRANSMISSION LINE		BELLINGHAM						IN SITU TESTING AT 85 LOCATIONS

				8” ANACORTES TRANSMISSION LINE		MT. VERNON						IN SITU TESTING AT 70 LOCATIONS

				12” SOUTH LONGVIEW HP LINE		LONGVIEW						IN SITU TESTING AT 10 LOCATIONS

				8" BELLINGHAM TRANSMISSION LINE		BELLINGHAM						PRESSURE TEST TO REESTABLISH MAOP

				8” MARCH POINT TRANSMISSION LINE		MT. VERNON						PRESSURE TEST TO REESTABLISH MAOP

				4" SOUTH MOSES LAKE HP LINE		WENATCHEE						PRESSURE TEST TO REESTABLISH MAOP

				4” NORTHWEST PASCO HP LINE		KENNEWICK						PRESSURE TEST TO REESTABLISH MAOP

				4” GLADE ROAD HP LINE		KENNEWICK						PRESSURE TEST TO REESTABLISH MAOP

				2” BURBANK HP LINE		KENNEWICK						PRESSURE TEST TO REESTABLISH MAOP

				8” ANACORTES TRANSMISSION LINE		MT. VERNON						EXPOSE AND VERIFY FITTINGS

				6” NORTH OAK HARBOR HP LINE		MT. VERNON						EXPOSE AND VERIFY FITTINGS

				8”ATTALIA TRANSMISSION LINE		KENNEWICK						EXPOSE AND VERIFY FITTINGS

				4” PLYMOUTH HP LINE		KENNEWICK						EXPOSE AND VERIFY FITTINGS

				BELLINGHAM HP DISTRIBUTION SYSTEM		BELLINGHAM						DOWNRATE

								$   - 0		TOTAL





Plan Section 2 Table 1

		2015 PIPE REPLACEMENT PLAN PROJECTS

		FUNDING PROJECT		PROJECT		DISTRICT		BUDGET		DESCRIPTION		JUSTIFICATION

		200687		CRM RPL  ANACORTES BARE STEEL		MT. VERNON		$   2,381,030.00		PHASE III OF BARE STEEL REPLACEMENT PROJECT		PRE-CNG/BARE STEEL PIPE

		306986		CRM 3" BURLINGTON HP LINE REPL		MT. VERNON		$   49,120.00		ROW AND DESIGN - CONSTRUCTION IN 2016		PRE-CNG/BARE STEEL PIPE

		302664		CRM WENATCHEE RIV RR BRIDGE RPL		WENATCHEE		$   1,190,194.00		BORE TO REMOVE PIPE FROM RR BRIGDE		PRE-CNG/BARE STEEL PIPE

		304022		CRM 4" GRANDVIEW HP LINE #3 RPL		YAKIMA		$   1,207,944.00		1 MILE OF 4" HP - PART OF MAOP VALIDATION		PRE-CNG/BARE STEEL PIPE

		302663		CRM BELLINGHAM BRIDGE CROSSINGS RMV		BELLINGHAM		$   983,565.00		REMOVAL OF 2 BRDIGE CROSSINGS		PRE-CNG/BARE STEEL PIPE

		307003		CRM DAKOTA CREEK BRIDGE RELOCATE		BELLINGHAM		$   558,801.00		BORE TO REMOVE PIPE FROM RR BRIGDE		EXPOSED PIPE SUSCEPTIBLE TO CORROSION RISK

		307024		CRM SUNNYSIDE 2" IP MAIN RPL		YAKIMA		$   284,285.00		REPLACE HOUSE PIPING WITH CNG PIPING		PROJECT WILL REPLACE HOUSE PIPING SERVING MULTIPLE BUILDINGS

		200686		CRM RPL LONGVIEW BARE STEEL		LONGVIEW		$   2,369,463.00		PHASE IV OF BARE STEEL REPLACEMENT PROJECT		PRE-CNG/BARE STEEL PIPE

		306996		CRM KELSO MILL STREET REPLACEMENT		LONGVIEW		$   158,452.00		REPLACEMENT OF PIPELINE SECTION WITH MULTIPLE LEAKS		PRE-CNG/BARE STEEL PIPE

		307212		CRM KELSO GRADE ST BRIDGE RELOCATE		LONGVIEW		$   312,508.00		EXPOSED PIPE ON BRIDGE		EXPOSED PIPE SUSCEPTIBLE TO CORROSION RISK

		307027		CRM BREMERTON HWY 3 CASING REMOVAL		BREMERTON		$   200,951.00		SHORTED CASING		PIPE IN CASING

		305740		CRM COLLEGE PLACE CARS PROJECT		WALLA WALLA		$   2,951,026.00		REPLACEMENT OF PRE-CNG PIPE		PRE-CNG/BARE STEEL PIPE

		307025		CRM SHELTON 4" IP BRIDGE REPLACE		ABERDEEN		$   287,887.00		EXPOSED PIPE ON BRIDGE		EXPOSED PIPE SUSCEPTIBLE TO CORROSION RISK

		306982		CRM VANCE CREEK EXPOSURE REPLACE		ABERDEEN		$   83,606.00		EXPOSURE OVER CREEK		EXPOSED PIPE SUSCEPTIBLE TO CORROSION RISK

		306983		CRM CAMP CREEK EXPOSURE REPLACEMENT		ABERDEEN		$   86,050.00		EXPOSURE OVER CREEK		EXPOSED PIPE SUSCEPTIBLE TO CORROSION RISK

		101192		CRM RP; 4"HP MAIN, LACONNER		MT. VERNON		$   79,994.96		EXPOSURE OVER CREEK - WO# 213962		EXPOSED PIPE SUSCEPTIBLE TO CORROSION RISK

		302676		CRM 8" BELLINGHAM LINE #1		BELLINGHAM		$   137,600.46		REPLACE SECTION OF HP PIPELINE		PRE-CNG BARE STEEL

		308761		CRM 8" STL BORE, BURLINGTON		MT. VERNON		$   651,044.00		REPLACE SECTION OF HP PIPELINE		PRE-CNG BARE STEEL

								$   13,973,521.42		TOTAL























Plan Section 2 Table 2

		2015 PIPE REPLACEMENT PLAN PROJECTS

		FUNDING PROJECT		PROJECT		DISTRICT		BUDGET		DESCRIPTION		JUSTIFICATION

		200687		CRM RPL  ANACORTES BARE STEEL		MT. VERNON		$   2,381,030.00		PHASE III OF BARE STEEL REPLACEMENT PROJECT		PRE-CNG/BARE STEEL PIPE

		200686		CRM RPL LONGVIEW BARE STEEL		LONGVIEW		$   2,369,463.00		PHASE IV OF BARE STEEL REPLACEMENT PROJECT		PRE-CNG/BARE STEEL PIPE

		306996		CRM KELSO MILL STREET REPLACEMENT		LONGVIEW		$   158,452.00		REPLACEMENT OF PIPELINE SECTION WITH MULTIPLE LEAKS		PRE-CNG/BARE STEEL PIPE

		306982		CRM VANCE CREEK EXPOSURE REPLACE		ABERDEEN		$   83,606.00		EXPOSURE OVER CREEK		EXPOSED PIPE SUSCEPTIBLE TO CORROSION RISK

		306983		CRM CAMP CREEK EXPOSURE REPLACEMENT		ABERDEEN		$   86,050.00		EXPOSURE OVER CREEK		EXPOSED PIPE SUSCEPTIBLE TO CORROSION RISK

				12" LONGVIEW HP REPLACEMENT - PH I		LONGVIEW		$   5,078,601.00		TOTAL		PRE-CNG/BARE STEEL PIPE

				SHELTON BARE STEEL REPLACEMENT - PH I		ABERDEEN						PRE-CNG/BARE STEEL PIPE

				3" BURLINGTON HP LINE		MT. VERNON						1950S VINTAGE STEEL PIPE

				8" ATTALIA HP LINE		KENNEWICK						1950S VINTAGE STEEL PIPE
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Sheet1

		2015 PIPE REPLACEMENT PLAN PROJECTS

		FUNDING PROJECT		PROJECT		DISTRICT		BUDGET		DESCRIPTION		TYPE OF PIPE TO BE REPLACED		STATUS AS OF 6/26/15		PHASING		2015 TIMEFRAME		OVERALL COMPLETION YEAR		FEET OF MAIN REPLACED IN 2015		# OF SERVICES REPLACED IN 2015

		200687		CRM RPL  ANACORTES BARE STEEL		MT. VERNON		$   2,381,030.00		PHASE III OF BARE STEEL REPLACEMENT PROJECT		BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP		BIDDING		PH 3 OF 7		CONSTRUCTION COMPLETE BY DECEMBER		2019		14,550		126

		307003		CRM DAKOTA CREEK BRIDGE RELOCATE		BELLINGHAM		$   558,801.00		BORE TO REMOVE PIPE FROM RR BRIGDE		EXPOSED PIPE SUSCEPTIBLE TO CORROSION RISK - MODERATE (ORANGE)		COMPLETE		PH 1 OF 1		COMPLETE		2015		1,740		N/A

		307024		CRM SUNNYSIDE 2" IP MAIN RPL		YAKIMA		$   284,285.00		REPLACE HOUSE PIPING WITH CNG PIPING		PROJECT WILL REPLACE HOUSE PIPING SERVING MULTIPLE BUILDINGS		ROW ACQUISITION		PH 1 OF 1		COMPLETE BY OCTOBER		2015		1,075		44

		200686		CRM RPL LONGVIEW BARE STEEL		LONGVIEW		$   2,369,463.00		PHASE IV OF BARE STEEL REPLACEMENT PROJECT		BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP		CONSTRUCTION		PH 4 OF 12		CONSTRUCTION COMPLETE BY DECEMBER		2023		21,400		94

		306996		CRM KELSO MILL STREET REPLACEMENT		LONGVIEW		$   158,452.00		REPLACEMENT OF PIPELINE SECTION WITH MULTIPLE LEAKS		BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP		PERMITTING		PH 1 OF 1		CONSTRUCTION COMPLETE BY SEPTEMBER		2015		100		N/A

		307027		CRM BREMERTON HWY 3 CASING REMOVAL		BREMERTON		$   200,951.00		SHORTED CASING		PIPE IN CASING - MODERATE (ORANGE) RISK IN DIMP		PERMITTING		PH 1 OF 1		CONSTRUCTION COMPLETE BY OCTOBER		2015		200		N/A

		305740		CRM COLLEGE PLACE CARS PROJECT		WALLA WALLA		$   2,951,026.00		REPLACEMENT OF PRE-CNG PIPE		MODERATE (ORANGE) RISK IN DIMP		CONSTRUCTION		PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2015		10,600		91

		101192		CRM RP; 4"HP MAIN, LACONNER		MT. VERNON		$   79,994.96		EXPOSURE OVER CREEK - WO# 213962		EXPOSED PIPE (CORROSION) IN ADDITION TO MODERATE (ORANGE) RISK IN DIMP		COMPLETE		PH 1 OF 1		COMPLETE		2015		300		N/A

		302676		CRM 8" BELLINGHAM LINE #1		BELLINGHAM		$   137,600.46		REPLACE SECTION OF HP PIPELINE		PRE-CNG PIPE - IDENTIFIED MODERATE (ORANGE) RISK IN DIMP		COMPLETE		PH 1 OF 1		COMPLETE		2015		50		N/A

		308761		CRM 8" STL BORE, BURLINGTON		MT. VERNON		$   651,044.00		REPLACE SECTION OF HP PIPELINE		PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP		COMPLETE		PH 1 OF 1		COMPLETE		2015		1,000		N/A

								$   9,772,647.42		TOTAL





		2016 PIPE REPLACEMENT PLAN PROJECTS

		FUNDING PROJECT		PROJECT		DISTRICT		BUDGET		DESCRIPTION		TYPE OF PIPE TO BE REPLACED		STATUS AS OF 		PHASING		2016 TIMEFRAME		OVERALL COMPLETION YEAR		FEET OF MAIN REPLACED IN 2016		# OF SERVICES REPLACED IN 2016

		200687		CRM RPL  ANACORTES BARE STEEL		MT. VERNON		$   2,858,460.00		PHASE IV OF BARE STEEL REPLACEMENT PROJECT		BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP				PH 4 OF 7		CONSTRUCTION COMPLETE BY DECEMBER		2019

		200686		CRM RPL LONGVIEW BARE STEEL		LONGVIEW		$   4,365,909.00		PHASE V OF BARE STEEL REPLACEMENT PROJECT		BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP				PH 5 OF 12		CONSTRUCTION COMPLETE BY DECEMBER		2023

		306982		CRM VANCE CREEK EXPOSURE REPLACE		ABERDEEN		$   1,148,741.00		EXPOSURE OVER CREEK		EXPOSED PIPE (CORROSION) IN ADDITION TO MODERATE (ORANGE) RISK IN DIMP				PH 2 OF 2		CONSTRUCTION COMPLETE BY DECEMBER		2016

		306983		CRM CAMP CREEK EXPOSURE REPLACEMENT		ABERDEEN		$   1,142,189.00		EXPOSURE OVER CREEK		EXPOSED PIPE (CORROSION) IN ADDITION TO MODERATE (ORANGE) RISK IN DIMP				PH 2 OF 2		CONSTRUCTION COMPLETE BY DECEMBER		2016

		306986		CRM 3" BURLINGTON HP LINE REPL		MT. VERNON		$   1,085,306.00		CONSTRUCTION IN 2016		PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP				PH 2 OF 2		CONSTRUCTION COMPLETE BY DECEMBER		2016

		302664		CRM WENATCHEE RIV RR BRIDGE RPL		WENATCHEE		$   1,190,194.00		BORE TO REMOVE PIPE FROM RR BRIGDE		PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2015

		304022		CRM 4" GRANDVIEW HP LINE #3 RPL		YAKIMA		$   1,207,944.00		1 MILE OF 4" HP - PART OF MAOP VALIDATION		PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2015

		302663		CRM BELLINGHAM BRIDGE CROSSINGS RMV		BELLINGHAM		$   983,565.00		REMOVAL OF 2 BRDIGE CROSSINGS		PRE-CNG PIPE - IDENTIFIED HIGH (RED) & MODERATE (ORANGE) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2015

		307212		CRM KELSO GRADE ST BRIDGE RELOCATE		LONGVIEW		$   312,508.00		EXPOSED PIPE ON BRIDGE		EXPOSED PIPE SUSCEPTIBLE TO CORROSION RISK - MODERATE (ORANGE)				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2016

		305740		CRM COLLEGE PLACE CARS PROJECT		WALLA WALLA				REPLACEMENT OF PRE-CNG PIPE		MODERATE (ORANGE) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2015

		309001		2 IN STEEL IP BORE BELFAIR PL		KENNEWICK		$   151,805.00		EXPOSURE OVER CANAL		MODERATE (ORANGE) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2016

		312041		CRM 6" NOB HILL REPLACEMENT		YAKIMA		$   62,032.00		REPLACEMENT OF PRE-CNG PIPE		IDENTIFIED HIGH (RED) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2016

		312043		KENNEWICK RR CROSS NEAR KAMIAKIN		KENNEWICK		$   123,714.00		REPLACEMENT OF PIPE IN CASING		MODERATE (ORANGE) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2016

		307025		CRM SHELTON 4" IP BRIDGE REPLACE		ABERDEEN		$   287,887.00		EXPOSED PIPE ON BRIDGE		EXPOSED PIPE (CORROSION) IN ADDITION TO MODERATE (ORANGE) RISK IN DIMP		PERMITTING		PH 1 OF 1		COMPLETE BY OCTOBER		2015		500		N/A

								$   14,632,367.00		TOTAL















































































































Revised 2016 Projects

		2015 PIPE REPLACEMENT PLAN PROJECTS

		FUNDING PROJECT		PROJECT		DISTRICT		BUDGET		DESCRIPTION		TYPE OF PIPE TO BE REPLACED		STATUS AS OF 6/26/15		PHASING		2015 TIMEFRAME		OVERALL COMPLETION YEAR		FEET OF MAIN REPLACED IN 2015		# OF SERVICES REPLACED IN 2015

		200687		CRM RPL  ANACORTES BARE STEEL		MT. VERNON		$   2,381,030.00		PHASE III OF BARE STEEL REPLACEMENT PROJECT		BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP		BIDDING		PH 3 OF 7		CONSTRUCTION COMPLETE BY DECEMBER		2019		14,550		126

		307003		CRM DAKOTA CREEK BRIDGE RELOCATE		BELLINGHAM		$   558,801.00		BORE TO REMOVE PIPE FROM RR BRIGDE		EXPOSED PIPE SUSCEPTIBLE TO CORROSION RISK - MODERATE (ORANGE)		COMPLETE		PH 1 OF 1		COMPLETE		2015		1,740		N/A

		307024		CRM SUNNYSIDE 2" IP MAIN RPL		YAKIMA		$   284,285.00		REPLACE HOUSE PIPING WITH CNG PIPING		PROJECT WILL REPLACE HOUSE PIPING SERVING MULTIPLE BUILDINGS		ROW ACQUISITION		PH 1 OF 1		COMPLETE BY OCTOBER		2015		1,075		44

		200686		CRM RPL LONGVIEW BARE STEEL		LONGVIEW		$   2,369,463.00		PHASE IV OF BARE STEEL REPLACEMENT PROJECT		BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP		CONSTRUCTION		PH 4 OF 12		CONSTRUCTION COMPLETE BY DECEMBER		2023		21,400		94

		306996		CRM KELSO MILL STREET REPLACEMENT		LONGVIEW		$   158,452.00		REPLACEMENT OF PIPELINE SECTION WITH MULTIPLE LEAKS		BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP		PERMITTING		PH 1 OF 1		CONSTRUCTION COMPLETE BY SEPTEMBER		2015		100		N/A

		307027		CRM BREMERTON HWY 3 CASING REMOVAL		BREMERTON		$   200,951.00		SHORTED CASING		PIPE IN CASING - MODERATE (ORANGE) RISK IN DIMP		PERMITTING		PH 1 OF 1		CONSTRUCTION COMPLETE BY OCTOBER		2015		200		N/A

		305740		CRM COLLEGE PLACE CARS PROJECT		WALLA WALLA		$   2,951,026.00		REPLACEMENT OF PRE-CNG PIPE		MODERATE (ORANGE) RISK IN DIMP		CONSTRUCTION		PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2015		10,600		91

		101192		CRM RP; 4"HP MAIN, LACONNER		MT. VERNON		$   79,994.96		EXPOSURE OVER CREEK - WO# 213962		EXPOSED PIPE (CORROSION) IN ADDITION TO MODERATE (ORANGE) RISK IN DIMP		COMPLETE		PH 1 OF 1		COMPLETE		2015		300		N/A

		302676		CRM 8" BELLINGHAM LINE #1		BELLINGHAM		$   137,600.46		REPLACE SECTION OF HP PIPELINE		PRE-CNG PIPE - IDENTIFIED MODERATE (ORANGE) RISK IN DIMP		COMPLETE		PH 1 OF 1		COMPLETE		2015		50		N/A

		308761		CRM 8" STL BORE, BURLINGTON		MT. VERNON		$   651,044.00		REPLACE SECTION OF HP PIPELINE		PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP		COMPLETE		PH 1 OF 1		COMPLETE		2015		1,000		N/A

								$   9,772,647.42		TOTAL





		2016 PIPE REPLACEMENT PLAN PROJECTS

		FUNDING PROJECT		PROJECT		DISTRICT		BUDGET		DESCRIPTION		TYPE OF PIPE TO BE REPLACED		STATUS AS OF 		PHASING		2016 TIMEFRAME		OVERALL COMPLETION YEAR		FEET OF MAIN REPLACED IN 2016		# OF SERVICES REPLACED IN 2016

		200687		CRM RPL  ANACORTES BARE STEEL		MT. VERNON		$   2,945,080.00		PHASE IV OF BARE STEEL REPLACEMENT PROJECT		BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP				PH 4 OF 7		CONSTRUCTION COMPLETE BY DECEMBER		2019

		200686		CRM RPL LONGVIEW BARE STEEL		LONGVIEW		$   4,493,699.00		PHASE V OF BARE STEEL REPLACEMENT PROJECT		BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP				PH 5 OF 12		CONSTRUCTION COMPLETE BY DECEMBER		2023

		306982		CRM VANCE CREEK EXPOSURE REPLACE		ABERDEEN		$   1,180,051.00		EXPOSURE OVER CREEK		EXPOSED PIPE (CORROSION) IN ADDITION TO MODERATE (ORANGE) RISK IN DIMP				PH 2 OF 2		CONSTRUCTION COMPLETE BY DECEMBER		2016

		306983		CRM CAMP CREEK EXPOSURE REPLACEMENT		ABERDEEN		$   1,173,949.00		EXPOSURE OVER CREEK		EXPOSED PIPE (CORROSION) IN ADDITION TO MODERATE (ORANGE) RISK IN DIMP				PH 2 OF 2		CONSTRUCTION COMPLETE BY DECEMBER		2016

		306986		CRM 3" BURLINGTON HP LINE REPL		MT. VERNON		$   1,118,159.00		CONSTRUCTION IN 2016		PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP				PH 2 OF 2		CONSTRUCTION COMPLETE BY DECEMBER		2016

		302664		CRM WENATCHEE RIV RR BRIDGE RPL		WENATCHEE		$   1,190,194.00		BORE TO REMOVE PIPE FROM RR BRIGDE		PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2015

		304022		CRM 4" GRANDVIEW HP LINE #3 RPL		YAKIMA		$   1,207,944.00		1 MILE OF 4" HP - PART OF MAOP VALIDATION		PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2015

		302663		CRM BELLINGHAM BRIDGE CROSSINGS RMV		BELLINGHAM		$   983,565.00		REMOVAL OF 2 BRDIGE CROSSINGS		PRE-CNG PIPE - IDENTIFIED HIGH (RED) & MODERATE (ORANGE) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2015

		307212		CRM KELSO GRADE ST BRIDGE RELOCATE		LONGVIEW		$   346,065.13		EXPOSED PIPE ON BRIDGE		EXPOSED PIPE SUSCEPTIBLE TO CORROSION RISK - MODERATE (ORANGE)				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2016

		305740		CRM COLLEGE PLACE CARS PROJECT		WALLA WALLA		$   1,825,478.78		REPLACEMENT OF PRE-CNG PIPE		MODERATE (ORANGE) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2015

		309001		2 IN STEEL IP BORE BELFAIR PL		KENNEWICK		$   155,862.00		EXPOSURE OVER CANAL		MODERATE (ORANGE) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2016

		312041		CRM 6" NOB HILL REPLACEMENT		YAKIMA		$   62,069.00		REPLACEMENT OF PRE-CNG PIPE		IDENTIFIED HIGH (RED) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2016

		312043		KENNEWICK RR CROSS NEAR KAMIAKIN		KENNEWICK		$   123,821.00		REPLACEMENT OF PIPE IN CASING		MODERATE (ORANGE) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2016

		307025		CRM SHELTON 4" IP BRIDGE REPLACE		ABERDEEN		$   425,772.93		EXPOSED PIPE ON BRIDGE		EXPOSED PIPE (CORROSION) IN ADDITION TO MODERATE (ORANGE) RISK IN DIMP		PERMITTING		PH 1 OF 1		COMPLETE BY OCTOBER		2015		500		N/A

		307024		CRM SUNNYSIDE 2" IP MAIN RPL		YAKIMA		$   284,285.00		REPLACE HOUSE PIPING WITH CNG PIPING		PROJECT WILL REPLACE HOUSE PIPING SERVING MULTIPLE BUILDINGS

		306996		CRM KELSO MILL STREET REPLACEMENT		LONGVIEW		$   158,452.00		REPLACEMENT OF PIPELINE SECTION WITH MULTIPLE LEAKS		BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP

		200691		CRM REL ZILLAH @ MEYERS BRIDGE RD		YAKIMA				EXPOSED BRIDGE CROSSING		HIGH (RED) RISK IN DIMP

		313701		4"HP SHORTED CASING - 1ST & PARK		ABERDEEN				SHORTED CASING		HIGH (RED) RISK IN DIMP

								$   17,231,709.84		TOTAL



		2016 PIPE REPLACEMENT PLAN PROJECTS - O&M

		FUNDING PROJECT		PROJECT		DISTRICT		BUDGET		DESCRIPTION		WORK TO BE PERFORMED		STATUS AS OF 		PHASING		2016 TIMEFRAME		OVERALL COMPLETION YEAR		FEET OF MAIN REPLACED IN 2016		# OF SERVICES REPLACED IN 2016

				8” & 12” BREMERTON TRANSMISSION LINE		BREMERTON						IN SITU TESTING AT 15 LOCATIONS

				8" BELLINGHAM TRANSMISSION LINE #1		BELLINGHAM						IN SITU TESTING AT 35 LOCATIONS

				16” FREDONIA TRANSMISSION LINE FITTINGS		MT. VERNON						IN SITU TESTING AT 25 LOCATIONS

				16” MARCH POINT TRANSMISSION LINE FITTINGS		MT. VERNON						IN SITU TESTING AT 12 LOCATIONS

				8” MARCH POINT TRANSMISSION LINE (0.188")		MT. VERNON						IN SITU TESTING AT 21 LOCATIONS

				8” MARCH POINT TRANSMISSION LINE (0.250")		MT. VERNON						IN SITU TESTING AT 10 LOCATIONS

				8” ANACORTES TRANSMISSION LINE		MT. VERNON						IN SITU TESTING AT 60 LOCATIONS

				16” N. WHATCOM TRANSMISSION LINE		BELLINGHAM						EXPOSE AND VERIFY FITTINGS

				4” NORTH LYNDEN HP LINE		BELLINGHAM						EXPOSE AND VERIFY FITTINGS

				8” KITSAP LINE (PHASE 1)		ABERDEEN						EXPOSE AND VERIFY FITTINGS

				12” KITSAP HP LINE		ABERDEEN						EXPOSE AND VERIFY FITTINGS

				4” OLYMPIC VIEW HP LINE		BREMERTON						EXPOSE AND VERIFY FITTINGS

				4" OTHELLO TRANSMISSION SEGMENT AND HP LINE		WENATCHEE						EXPOSE AND VERIFY FITTINGS

								$   - 0		TOTAL



		2017 PIPE REPLACEMENT PLAN PROJECTS

		FUNDING PROJECT		PROJECT		DISTRICT		BUDGET		DESCRIPTION		TYPE OF PIPE TO BE REPLACED		STATUS AS OF 		PHASING		2016 TIMEFRAME		OVERALL COMPLETION YEAR		FEET OF MAIN REPLACED IN 2016		# OF SERVICES REPLACED IN 2016

		200687		CRM RPL  ANACORTES BARE STEEL		MT. VERNON		$   2,945,080.00		PHASE IV OF BARE STEEL REPLACEMENT PROJECT		BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP				PH 4 OF 7		CONSTRUCTION COMPLETE BY DECEMBER		2019

		200686		CRM RPL LONGVIEW BARE STEEL		LONGVIEW		$   4,493,699.00		PHASE V OF BARE STEEL REPLACEMENT PROJECT		BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP				PH 5 OF 12		CONSTRUCTION COMPLETE BY DECEMBER		2023

		300346		CRM RPL; 12" STL HP, KELSO		LONGVIEW				PHASE 1 OF REPLACEMENT PROJECT		HIGH (RED) RISK IN DIMP

								$   7,438,779.00		TOTAL



		2017 PIPE REPLACEMENT PLAN PROJECTS - O&M

		FUNDING PROJECT		PROJECT		DISTRICT		BUDGET		DESCRIPTION		WORK TO BE PERFORMED		STATUS AS OF 		PHASING		2016 TIMEFRAME		OVERALL COMPLETION YEAR		FEET OF MAIN REPLACED IN 2016		# OF SERVICES REPLACED IN 2016

				8” CENTRAL WHATCOM TRANSMISSION LINE		BELLINGHAM						IN SITU TESTING AT 85 LOCATIONS

				8” ANACORTES TRANSMISSION LINE		MT. VERNON						IN SITU TESTING AT 70 LOCATIONS

				12” SOUTH LONGVIEW HP LINE		LONGVIEW						IN SITU TESTING AT 10 LOCATIONS

				8" BELLINGHAM TRANSMISSION LINE		BELLINGHAM						PRESSURE TEST TO REESTABLISH MAOP

				8” MARCH POINT TRANSMISSION LINE		MT. VERNON						PRESSURE TEST TO REESTABLISH MAOP

				4" SOUTH MOSES LAKE HP LINE		WENATCHEE						PRESSURE TEST TO REESTABLISH MAOP

				4” NORTHWEST PASCO HP LINE		KENNEWICK						PRESSURE TEST TO REESTABLISH MAOP

				4” GLADE ROAD HP LINE		KENNEWICK						PRESSURE TEST TO REESTABLISH MAOP

				2” BURBANK HP LINE		KENNEWICK						PRESSURE TEST TO REESTABLISH MAOP

				8” ANACORTES TRANSMISSION LINE		MT. VERNON						EXPOSE AND VERIFY FITTINGS

				6” NORTH OAK HARBOR HP LINE		MT. VERNON						EXPOSE AND VERIFY FITTINGS

				8”ATTALIA TRANSMISSION LINE		KENNEWICK						EXPOSE AND VERIFY FITTINGS

				4” PLYMOUTH HP LINE		KENNEWICK						EXPOSE AND VERIFY FITTINGS

				BELLINGHAM HP DISTRIBUTION SYSTEM		BELLINGHAM						DOWNRATE

								$   - 0		TOTAL





Plan Section 2 Table 1

		2015 PIPE REPLACEMENT PLAN PROJECTS

		FUNDING PROJECT		PROJECT		DISTRICT		BUDGET		DESCRIPTION		JUSTIFICATION

		200687		CRM RPL  ANACORTES BARE STEEL		MT. VERNON		$   2,381,030.00		PHASE III OF BARE STEEL REPLACEMENT PROJECT		PRE-CNG/BARE STEEL PIPE

		306986		CRM 3" BURLINGTON HP LINE REPL		MT. VERNON		$   49,120.00		ROW AND DESIGN - CONSTRUCTION IN 2016		PRE-CNG/BARE STEEL PIPE

		302664		CRM WENATCHEE RIV RR BRIDGE RPL		WENATCHEE		$   1,190,194.00		BORE TO REMOVE PIPE FROM RR BRIGDE		PRE-CNG/BARE STEEL PIPE

		304022		CRM 4" GRANDVIEW HP LINE #3 RPL		YAKIMA		$   1,207,944.00		1 MILE OF 4" HP - PART OF MAOP VALIDATION		PRE-CNG/BARE STEEL PIPE

		302663		CRM BELLINGHAM BRIDGE CROSSINGS RMV		BELLINGHAM		$   983,565.00		REMOVAL OF 2 BRDIGE CROSSINGS		PRE-CNG/BARE STEEL PIPE

		307003		CRM DAKOTA CREEK BRIDGE RELOCATE		BELLINGHAM		$   558,801.00		BORE TO REMOVE PIPE FROM RR BRIGDE		EXPOSED PIPE SUSCEPTIBLE TO CORROSION RISK

		307024		CRM SUNNYSIDE 2" IP MAIN RPL		YAKIMA		$   284,285.00		REPLACE HOUSE PIPING WITH CNG PIPING		PROJECT WILL REPLACE HOUSE PIPING SERVING MULTIPLE BUILDINGS

		200686		CRM RPL LONGVIEW BARE STEEL		LONGVIEW		$   2,369,463.00		PHASE IV OF BARE STEEL REPLACEMENT PROJECT		PRE-CNG/BARE STEEL PIPE

		306996		CRM KELSO MILL STREET REPLACEMENT		LONGVIEW		$   158,452.00		REPLACEMENT OF PIPELINE SECTION WITH MULTIPLE LEAKS		PRE-CNG/BARE STEEL PIPE

		307212		CRM KELSO GRADE ST BRIDGE RELOCATE		LONGVIEW		$   312,508.00		EXPOSED PIPE ON BRIDGE		EXPOSED PIPE SUSCEPTIBLE TO CORROSION RISK

		307027		CRM BREMERTON HWY 3 CASING REMOVAL		BREMERTON		$   200,951.00		SHORTED CASING		PIPE IN CASING

		305740		CRM COLLEGE PLACE CARS PROJECT		WALLA WALLA		$   2,951,026.00		REPLACEMENT OF PRE-CNG PIPE		PRE-CNG/BARE STEEL PIPE

		307025		CRM SHELTON 4" IP BRIDGE REPLACE		ABERDEEN		$   287,887.00		EXPOSED PIPE ON BRIDGE		EXPOSED PIPE SUSCEPTIBLE TO CORROSION RISK

		306982		CRM VANCE CREEK EXPOSURE REPLACE		ABERDEEN		$   83,606.00		EXPOSURE OVER CREEK		EXPOSED PIPE SUSCEPTIBLE TO CORROSION RISK

		306983		CRM CAMP CREEK EXPOSURE REPLACEMENT		ABERDEEN		$   86,050.00		EXPOSURE OVER CREEK		EXPOSED PIPE SUSCEPTIBLE TO CORROSION RISK

		101192		CRM RP; 4"HP MAIN, LACONNER		MT. VERNON		$   79,994.96		EXPOSURE OVER CREEK - WO# 213962		EXPOSED PIPE SUSCEPTIBLE TO CORROSION RISK

		302676		CRM 8" BELLINGHAM LINE #1		BELLINGHAM		$   137,600.46		REPLACE SECTION OF HP PIPELINE		PRE-CNG BARE STEEL

		308761		CRM 8" STL BORE, BURLINGTON		MT. VERNON		$   651,044.00		REPLACE SECTION OF HP PIPELINE		PRE-CNG BARE STEEL

								$   13,973,521.42		TOTAL























Plan Section 2 Table 2

		2015 PIPE REPLACEMENT PLAN PROJECTS

		FUNDING PROJECT		PROJECT		DISTRICT		BUDGET		DESCRIPTION		JUSTIFICATION

		200687		CRM RPL  ANACORTES BARE STEEL		MT. VERNON		$   2,381,030.00		PHASE III OF BARE STEEL REPLACEMENT PROJECT		PRE-CNG/BARE STEEL PIPE

		200686		CRM RPL LONGVIEW BARE STEEL		LONGVIEW		$   2,369,463.00		PHASE IV OF BARE STEEL REPLACEMENT PROJECT		PRE-CNG/BARE STEEL PIPE

		306996		CRM KELSO MILL STREET REPLACEMENT		LONGVIEW		$   158,452.00		REPLACEMENT OF PIPELINE SECTION WITH MULTIPLE LEAKS		PRE-CNG/BARE STEEL PIPE

		306982		CRM VANCE CREEK EXPOSURE REPLACE		ABERDEEN		$   83,606.00		EXPOSURE OVER CREEK		EXPOSED PIPE SUSCEPTIBLE TO CORROSION RISK

		306983		CRM CAMP CREEK EXPOSURE REPLACEMENT		ABERDEEN		$   86,050.00		EXPOSURE OVER CREEK		EXPOSED PIPE SUSCEPTIBLE TO CORROSION RISK

				12" LONGVIEW HP REPLACEMENT - PH I		LONGVIEW		$   5,078,601.00		TOTAL		PRE-CNG/BARE STEEL PIPE

				SHELTON BARE STEEL REPLACEMENT - PH I		ABERDEEN						PRE-CNG/BARE STEEL PIPE

				3" BURLINGTON HP LINE		MT. VERNON						1950S VINTAGE STEEL PIPE

				8" ATTALIA HP LINE		KENNEWICK						1950S VINTAGE STEEL PIPE
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Sheet1

		2015 PIPE REPLACEMENT PLAN PROJECTS

		FUNDING PROJECT		PROJECT		DISTRICT		BUDGET		DESCRIPTION		TYPE OF PIPE TO BE REPLACED		STATUS AS OF 6/26/15		PHASING		2015 TIMEFRAME		OVERALL COMPLETION YEAR		FEET OF MAIN REPLACED IN 2015		# OF SERVICES REPLACED IN 2015

		200687		CRM RPL  ANACORTES BARE STEEL		MT. VERNON		$   2,381,030.00		PHASE III OF BARE STEEL REPLACEMENT PROJECT		BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP		BIDDING		PH 3 OF 7		CONSTRUCTION COMPLETE BY DECEMBER		2019		14,550		126

		307003		CRM DAKOTA CREEK BRIDGE RELOCATE		BELLINGHAM		$   558,801.00		BORE TO REMOVE PIPE FROM RR BRIGDE		EXPOSED PIPE SUSCEPTIBLE TO CORROSION RISK - MODERATE (ORANGE)		COMPLETE		PH 1 OF 1		COMPLETE		2015		1,740		N/A

		307024		CRM SUNNYSIDE 2" IP MAIN RPL		YAKIMA		$   284,285.00		REPLACE HOUSE PIPING WITH CNG PIPING		PROJECT WILL REPLACE HOUSE PIPING SERVING MULTIPLE BUILDINGS		ROW ACQUISITION		PH 1 OF 1		COMPLETE BY OCTOBER		2015		1,075		44

		200686		CRM RPL LONGVIEW BARE STEEL		LONGVIEW		$   2,369,463.00		PHASE IV OF BARE STEEL REPLACEMENT PROJECT		BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP		CONSTRUCTION		PH 4 OF 12		CONSTRUCTION COMPLETE BY DECEMBER		2023		21,400		94

		306996		CRM KELSO MILL STREET REPLACEMENT		LONGVIEW		$   158,452.00		REPLACEMENT OF PIPELINE SECTION WITH MULTIPLE LEAKS		BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP		PERMITTING		PH 1 OF 1		CONSTRUCTION COMPLETE BY SEPTEMBER		2015		100		N/A

		307027		CRM BREMERTON HWY 3 CASING REMOVAL		BREMERTON		$   200,951.00		SHORTED CASING		PIPE IN CASING - MODERATE (ORANGE) RISK IN DIMP		PERMITTING		PH 1 OF 1		CONSTRUCTION COMPLETE BY OCTOBER		2015		200		N/A

		305740		CRM COLLEGE PLACE CARS PROJECT		WALLA WALLA		$   2,951,026.00		REPLACEMENT OF PRE-CNG PIPE		MODERATE (ORANGE) RISK IN DIMP		CONSTRUCTION		PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2015		10,600		91

		101192		CRM RP; 4"HP MAIN, LACONNER		MT. VERNON		$   79,994.96		EXPOSURE OVER CREEK - WO# 213962		EXPOSED PIPE (CORROSION) IN ADDITION TO MODERATE (ORANGE) RISK IN DIMP		COMPLETE		PH 1 OF 1		COMPLETE		2015		300		N/A

		302676		CRM 8" BELLINGHAM LINE #1		BELLINGHAM		$   137,600.46		REPLACE SECTION OF HP PIPELINE		PRE-CNG PIPE - IDENTIFIED MODERATE (ORANGE) RISK IN DIMP		COMPLETE		PH 1 OF 1		COMPLETE		2015		50		N/A

		308761		CRM 8" STL BORE, BURLINGTON		MT. VERNON		$   651,044.00		REPLACE SECTION OF HP PIPELINE		PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP		COMPLETE		PH 1 OF 1		COMPLETE		2015		1,000		N/A

								$   9,772,647.42		TOTAL





		2016 PIPE REPLACEMENT PLAN PROJECTS

		FUNDING PROJECT		PROJECT		DISTRICT		BUDGET		DESCRIPTION		TYPE OF PIPE TO BE REPLACED		STATUS AS OF 		PHASING		2016 TIMEFRAME		OVERALL COMPLETION YEAR		FEET OF MAIN REPLACED IN 2016		# OF SERVICES REPLACED IN 2016

		200687		CRM RPL  ANACORTES BARE STEEL		MT. VERNON		$   2,858,460.00		PHASE IV OF BARE STEEL REPLACEMENT PROJECT		BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP				PH 4 OF 7		CONSTRUCTION COMPLETE BY DECEMBER		2019

		200686		CRM RPL LONGVIEW BARE STEEL		LONGVIEW		$   4,365,909.00		PHASE V OF BARE STEEL REPLACEMENT PROJECT		BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP				PH 5 OF 12		CONSTRUCTION COMPLETE BY DECEMBER		2023

		306982		CRM VANCE CREEK EXPOSURE REPLACE		ABERDEEN		$   1,148,741.00		EXPOSURE OVER CREEK		EXPOSED PIPE (CORROSION) IN ADDITION TO MODERATE (ORANGE) RISK IN DIMP				PH 2 OF 2		CONSTRUCTION COMPLETE BY DECEMBER		2016

		306983		CRM CAMP CREEK EXPOSURE REPLACEMENT		ABERDEEN		$   1,142,189.00		EXPOSURE OVER CREEK		EXPOSED PIPE (CORROSION) IN ADDITION TO MODERATE (ORANGE) RISK IN DIMP				PH 2 OF 2		CONSTRUCTION COMPLETE BY DECEMBER		2016

		306986		CRM 3" BURLINGTON HP LINE REPL		MT. VERNON		$   1,085,306.00		CONSTRUCTION IN 2016		PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP				PH 2 OF 2		CONSTRUCTION COMPLETE BY DECEMBER		2016

		302664		CRM WENATCHEE RIV RR BRIDGE RPL		WENATCHEE		$   1,190,194.00		BORE TO REMOVE PIPE FROM RR BRIGDE		PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2015

		304022		CRM 4" GRANDVIEW HP LINE #3 RPL		YAKIMA		$   1,207,944.00		1 MILE OF 4" HP - PART OF MAOP VALIDATION		PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2015

		302663		CRM BELLINGHAM BRIDGE CROSSINGS RMV		BELLINGHAM		$   983,565.00		REMOVAL OF 2 BRDIGE CROSSINGS		PRE-CNG PIPE - IDENTIFIED HIGH (RED) & MODERATE (ORANGE) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2015

		307212		CRM KELSO GRADE ST BRIDGE RELOCATE		LONGVIEW		$   312,508.00		EXPOSED PIPE ON BRIDGE		EXPOSED PIPE SUSCEPTIBLE TO CORROSION RISK - MODERATE (ORANGE)				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2016

		305740		CRM COLLEGE PLACE CARS PROJECT		WALLA WALLA				REPLACEMENT OF PRE-CNG PIPE		MODERATE (ORANGE) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2015

		309001		2 IN STEEL IP BORE BELFAIR PL		KENNEWICK		$   151,805.00		EXPOSURE OVER CANAL		MODERATE (ORANGE) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2016

		312041		CRM 6" NOB HILL REPLACEMENT		YAKIMA		$   62,032.00		REPLACEMENT OF PRE-CNG PIPE		IDENTIFIED HIGH (RED) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2016

		312043		KENNEWICK RR CROSS NEAR KAMIAKIN		KENNEWICK		$   123,714.00		REPLACEMENT OF PIPE IN CASING		MODERATE (ORANGE) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2016

		307025		CRM SHELTON 4" IP BRIDGE REPLACE		ABERDEEN		$   287,887.00		EXPOSED PIPE ON BRIDGE		EXPOSED PIPE (CORROSION) IN ADDITION TO MODERATE (ORANGE) RISK IN DIMP		PERMITTING		PH 1 OF 1		COMPLETE BY OCTOBER		2015		500		N/A

								$   14,632,367.00		TOTAL















































































































Revised 2016 Projects

		2015 PIPE REPLACEMENT PLAN PROJECTS

		FUNDING PROJECT		PROJECT		DISTRICT		BUDGET		DESCRIPTION		TYPE OF PIPE TO BE REPLACED		STATUS AS OF 6/26/15		PHASING		2015 TIMEFRAME		OVERALL COMPLETION YEAR		FEET OF MAIN REPLACED IN 2015		# OF SERVICES REPLACED IN 2015

		200687		CRM RPL  ANACORTES BARE STEEL		MT. VERNON		$   2,381,030.00		PHASE III OF BARE STEEL REPLACEMENT PROJECT		BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP		BIDDING		PH 3 OF 7		CONSTRUCTION COMPLETE BY DECEMBER		2019		14,550		126

		307003		CRM DAKOTA CREEK BRIDGE RELOCATE		BELLINGHAM		$   558,801.00		BORE TO REMOVE PIPE FROM RR BRIGDE		EXPOSED PIPE SUSCEPTIBLE TO CORROSION RISK - MODERATE (ORANGE)		COMPLETE		PH 1 OF 1		COMPLETE		2015		1,740		N/A

		307024		CRM SUNNYSIDE 2" IP MAIN RPL		YAKIMA		$   284,285.00		REPLACE HOUSE PIPING WITH CNG PIPING		PROJECT WILL REPLACE HOUSE PIPING SERVING MULTIPLE BUILDINGS		ROW ACQUISITION		PH 1 OF 1		COMPLETE BY OCTOBER		2015		1,075		44

		200686		CRM RPL LONGVIEW BARE STEEL		LONGVIEW		$   2,369,463.00		PHASE IV OF BARE STEEL REPLACEMENT PROJECT		BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP		CONSTRUCTION		PH 4 OF 12		CONSTRUCTION COMPLETE BY DECEMBER		2023		21,400		94

		306996		CRM KELSO MILL STREET REPLACEMENT		LONGVIEW		$   158,452.00		REPLACEMENT OF PIPELINE SECTION WITH MULTIPLE LEAKS		BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP		PERMITTING		PH 1 OF 1		CONSTRUCTION COMPLETE BY SEPTEMBER		2015		100		N/A

		307027		CRM BREMERTON HWY 3 CASING REMOVAL		BREMERTON		$   200,951.00		SHORTED CASING		PIPE IN CASING - MODERATE (ORANGE) RISK IN DIMP		PERMITTING		PH 1 OF 1		CONSTRUCTION COMPLETE BY OCTOBER		2015		200		N/A

		305740		CRM COLLEGE PLACE CARS PROJECT		WALLA WALLA		$   2,951,026.00		REPLACEMENT OF PRE-CNG PIPE		MODERATE (ORANGE) RISK IN DIMP		CONSTRUCTION		PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2015		10,600		91

		101192		CRM RP; 4"HP MAIN, LACONNER		MT. VERNON		$   79,994.96		EXPOSURE OVER CREEK - WO# 213962		EXPOSED PIPE (CORROSION) IN ADDITION TO MODERATE (ORANGE) RISK IN DIMP		COMPLETE		PH 1 OF 1		COMPLETE		2015		300		N/A

		302676		CRM 8" BELLINGHAM LINE #1		BELLINGHAM		$   137,600.46		REPLACE SECTION OF HP PIPELINE		PRE-CNG PIPE - IDENTIFIED MODERATE (ORANGE) RISK IN DIMP		COMPLETE		PH 1 OF 1		COMPLETE		2015		50		N/A

		308761		CRM 8" STL BORE, BURLINGTON		MT. VERNON		$   651,044.00		REPLACE SECTION OF HP PIPELINE		PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP		COMPLETE		PH 1 OF 1		COMPLETE		2015		1,000		N/A

								$   9,772,647.42		TOTAL





		2016 PIPE REPLACEMENT PLAN PROJECTS

		FUNDING PROJECT		PROJECT		DISTRICT		BUDGET		DESCRIPTION		TYPE OF PIPE TO BE REPLACED		STATUS AS OF 		PHASING		2016 TIMEFRAME		OVERALL COMPLETION YEAR		FEET OF MAIN REPLACED IN 2016		# OF SERVICES REPLACED IN 2016

		200687		CRM RPL  ANACORTES BARE STEEL		MT. VERNON		$   2,945,080.00		PHASE IV OF BARE STEEL REPLACEMENT PROJECT		BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP				PH 4 OF 7		CONSTRUCTION COMPLETE BY DECEMBER		2019

		200686		CRM RPL LONGVIEW BARE STEEL		LONGVIEW		$   4,493,699.00		PHASE V OF BARE STEEL REPLACEMENT PROJECT		BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP				PH 5 OF 12		CONSTRUCTION COMPLETE BY DECEMBER		2023

		306982		CRM VANCE CREEK EXPOSURE REPLACE		ABERDEEN		$   1,180,051.00		EXPOSURE OVER CREEK		EXPOSED PIPE (CORROSION) IN ADDITION TO MODERATE (ORANGE) RISK IN DIMP				PH 2 OF 2		CONSTRUCTION COMPLETE BY DECEMBER		2016

		306983		CRM CAMP CREEK EXPOSURE REPLACEMENT		ABERDEEN		$   1,173,949.00		EXPOSURE OVER CREEK		EXPOSED PIPE (CORROSION) IN ADDITION TO MODERATE (ORANGE) RISK IN DIMP				PH 2 OF 2		CONSTRUCTION COMPLETE BY DECEMBER		2016

		306986		CRM 3" BURLINGTON HP LINE REPL		MT. VERNON		$   1,118,159.00		CONSTRUCTION IN 2016		PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP				PH 2 OF 2		CONSTRUCTION COMPLETE BY DECEMBER		2016

		302664		CRM WENATCHEE RIV RR BRIDGE RPL		WENATCHEE		$   1,190,194.00		BORE TO REMOVE PIPE FROM RR BRIGDE		PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2015

		304022		CRM 4" GRANDVIEW HP LINE #3 RPL		YAKIMA		$   1,207,944.00		1 MILE OF 4" HP - PART OF MAOP VALIDATION		PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2015

		302663		CRM BELLINGHAM BRIDGE CROSSINGS RMV		BELLINGHAM		$   983,565.00		REMOVAL OF 2 BRDIGE CROSSINGS		PRE-CNG PIPE - IDENTIFIED HIGH (RED) & MODERATE (ORANGE) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2015

		307212		CRM KELSO GRADE ST BRIDGE RELOCATE		LONGVIEW		$   346,065.13		EXPOSED PIPE ON BRIDGE		EXPOSED PIPE SUSCEPTIBLE TO CORROSION RISK - MODERATE (ORANGE)				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2016

		305740		CRM COLLEGE PLACE CARS PROJECT		WALLA WALLA		$   1,825,478.78		REPLACEMENT OF PRE-CNG PIPE		MODERATE (ORANGE) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2015

		309001		2 IN STEEL IP BORE BELFAIR PL		KENNEWICK		$   155,862.00		EXPOSURE OVER CANAL		MODERATE (ORANGE) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2016

		312041		CRM 6" NOB HILL REPLACEMENT		YAKIMA		$   62,069.00		REPLACEMENT OF PRE-CNG PIPE		IDENTIFIED HIGH (RED) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2016

		312043		KENNEWICK RR CROSS NEAR KAMIAKIN		KENNEWICK		$   123,821.00		REPLACEMENT OF PIPE IN CASING		MODERATE (ORANGE) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2016

		307025		CRM SHELTON 4" IP BRIDGE REPLACE		ABERDEEN		$   425,772.93		EXPOSED PIPE ON BRIDGE		EXPOSED PIPE (CORROSION) IN ADDITION TO MODERATE (ORANGE) RISK IN DIMP		PERMITTING		PH 1 OF 1		COMPLETE BY OCTOBER		2015		500		N/A

		307024		CRM SUNNYSIDE 2" IP MAIN RPL		YAKIMA		$   284,285.00		REPLACE HOUSE PIPING WITH CNG PIPING		PROJECT WILL REPLACE HOUSE PIPING SERVING MULTIPLE BUILDINGS

		306996		CRM KELSO MILL STREET REPLACEMENT		LONGVIEW		$   158,452.00		REPLACEMENT OF PIPELINE SECTION WITH MULTIPLE LEAKS		BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP

		200691		CRM REL ZILLAH @ MEYERS BRIDGE RD		YAKIMA				EXPOSED BRIDGE CROSSING		HIGH (RED) RISK IN DIMP

		313701		4"HP SHORTED CASING - 1ST & PARK		ABERDEEN				SHORTED CASING		HIGH (RED) RISK IN DIMP

								$   17,231,709.84		TOTAL



		2016 PIPE REPLACEMENT PLAN PROJECTS - O&M

		FUNDING PROJECT		PROJECT		DISTRICT		BUDGET		DESCRIPTION		WORK TO BE PERFORMED		STATUS AS OF 		PHASING		2016 TIMEFRAME		OVERALL COMPLETION YEAR		FEET OF MAIN REPLACED IN 2016		# OF SERVICES REPLACED IN 2016

				8” & 12” BREMERTON TRANSMISSION LINE		BREMERTON						IN SITU TESTING AT 15 LOCATIONS

				8" BELLINGHAM TRANSMISSION LINE #1		BELLINGHAM						IN SITU TESTING AT 35 LOCATIONS

				16” FREDONIA TRANSMISSION LINE FITTINGS		MT. VERNON						IN SITU TESTING AT 25 LOCATIONS

				16” MARCH POINT TRANSMISSION LINE FITTINGS		MT. VERNON						IN SITU TESTING AT 12 LOCATIONS

				8” MARCH POINT TRANSMISSION LINE (0.188")		MT. VERNON						IN SITU TESTING AT 21 LOCATIONS

				8” MARCH POINT TRANSMISSION LINE (0.250")		MT. VERNON						IN SITU TESTING AT 10 LOCATIONS

				8” ANACORTES TRANSMISSION LINE		MT. VERNON						IN SITU TESTING AT 60 LOCATIONS

				16” N. WHATCOM TRANSMISSION LINE		BELLINGHAM						EXPOSE AND VERIFY FITTINGS

				4” NORTH LYNDEN HP LINE		BELLINGHAM						EXPOSE AND VERIFY FITTINGS

				8” KITSAP LINE (PHASE 1)		ABERDEEN						EXPOSE AND VERIFY FITTINGS

				12” KITSAP HP LINE		ABERDEEN						EXPOSE AND VERIFY FITTINGS

				4” OLYMPIC VIEW HP LINE		BREMERTON						EXPOSE AND VERIFY FITTINGS

				4" OTHELLO TRANSMISSION SEGMENT AND HP LINE		WENATCHEE						EXPOSE AND VERIFY FITTINGS

								$   - 0		TOTAL



		2017 PIPE REPLACEMENT PLAN PROJECTS

		FUNDING PROJECT		PROJECT		DISTRICT		BUDGET		DESCRIPTION		TYPE OF PIPE TO BE REPLACED		STATUS AS OF 		PHASING		2016 TIMEFRAME		OVERALL COMPLETION YEAR		FEET OF MAIN REPLACED IN 2016		# OF SERVICES REPLACED IN 2016

		200687		CRM RPL  ANACORTES BARE STEEL		MT. VERNON		$   2,945,080.00		PHASE IV OF BARE STEEL REPLACEMENT PROJECT		BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP				PH 4 OF 7		CONSTRUCTION COMPLETE BY DECEMBER		2019

		200686		CRM RPL LONGVIEW BARE STEEL		LONGVIEW		$   4,493,699.00		PHASE V OF BARE STEEL REPLACEMENT PROJECT		BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP				PH 5 OF 12		CONSTRUCTION COMPLETE BY DECEMBER		2023

		300346		CRM RPL; 12" STL HP, KELSO		LONGVIEW				PHASE 1 OF REPLACEMENT PROJECT		HIGH (RED) RISK IN DIMP

								$   7,438,779.00		TOTAL



		2017 PIPE REPLACEMENT PLAN PROJECTS - O&M

		FUNDING PROJECT		PROJECT		DISTRICT		BUDGET		DESCRIPTION		WORK TO BE PERFORMED		STATUS AS OF 		PHASING		2016 TIMEFRAME		OVERALL COMPLETION YEAR		FEET OF MAIN REPLACED IN 2016		# OF SERVICES REPLACED IN 2016

				8” CENTRAL WHATCOM TRANSMISSION LINE		BELLINGHAM						IN SITU TESTING AT 85 LOCATIONS

				8” ANACORTES TRANSMISSION LINE		MT. VERNON						IN SITU TESTING AT 70 LOCATIONS

				12” SOUTH LONGVIEW HP LINE		LONGVIEW						IN SITU TESTING AT 10 LOCATIONS

				8" BELLINGHAM TRANSMISSION LINE		BELLINGHAM						PRESSURE TEST TO REESTABLISH MAOP

				8” MARCH POINT TRANSMISSION LINE		MT. VERNON						PRESSURE TEST TO REESTABLISH MAOP

				4" SOUTH MOSES LAKE HP LINE		WENATCHEE						PRESSURE TEST TO REESTABLISH MAOP

				4” NORTHWEST PASCO HP LINE		KENNEWICK						PRESSURE TEST TO REESTABLISH MAOP

				4” GLADE ROAD HP LINE		KENNEWICK						PRESSURE TEST TO REESTABLISH MAOP

				2” BURBANK HP LINE		KENNEWICK						PRESSURE TEST TO REESTABLISH MAOP

				8” ANACORTES TRANSMISSION LINE		MT. VERNON						EXPOSE AND VERIFY FITTINGS

				6” NORTH OAK HARBOR HP LINE		MT. VERNON						EXPOSE AND VERIFY FITTINGS

				8”ATTALIA TRANSMISSION LINE		KENNEWICK						EXPOSE AND VERIFY FITTINGS

				4” PLYMOUTH HP LINE		KENNEWICK						EXPOSE AND VERIFY FITTINGS

				BELLINGHAM HP DISTRIBUTION SYSTEM		BELLINGHAM						DOWNRATE

								$   - 0		TOTAL





Plan Section 2 Table 1

		2015 PIPE REPLACEMENT PLAN PROJECTS

		FUNDING PROJECT		PROJECT		DISTRICT		BUDGET		DESCRIPTION		JUSTIFICATION

		200687		CRM RPL  ANACORTES BARE STEEL		MT. VERNON		$   2,381,030.00		PHASE III OF BARE STEEL REPLACEMENT PROJECT		PRE-CNG/BARE STEEL PIPE

		306986		CRM 3" BURLINGTON HP LINE REPL		MT. VERNON		$   49,120.00		ROW AND DESIGN - CONSTRUCTION IN 2016		PRE-CNG/BARE STEEL PIPE

		302664		CRM WENATCHEE RIV RR BRIDGE RPL		WENATCHEE		$   1,190,194.00		BORE TO REMOVE PIPE FROM RR BRIGDE		PRE-CNG/BARE STEEL PIPE

		304022		CRM 4" GRANDVIEW HP LINE #3 RPL		YAKIMA		$   1,207,944.00		1 MILE OF 4" HP - PART OF MAOP VALIDATION		PRE-CNG/BARE STEEL PIPE

		302663		CRM BELLINGHAM BRIDGE CROSSINGS RMV		BELLINGHAM		$   983,565.00		REMOVAL OF 2 BRDIGE CROSSINGS		PRE-CNG/BARE STEEL PIPE

		307003		CRM DAKOTA CREEK BRIDGE RELOCATE		BELLINGHAM		$   558,801.00		BORE TO REMOVE PIPE FROM RR BRIGDE		EXPOSED PIPE SUSCEPTIBLE TO CORROSION RISK

		307024		CRM SUNNYSIDE 2" IP MAIN RPL		YAKIMA		$   284,285.00		REPLACE HOUSE PIPING WITH CNG PIPING		PROJECT WILL REPLACE HOUSE PIPING SERVING MULTIPLE BUILDINGS

		200686		CRM RPL LONGVIEW BARE STEEL		LONGVIEW		$   2,369,463.00		PHASE IV OF BARE STEEL REPLACEMENT PROJECT		PRE-CNG/BARE STEEL PIPE

		306996		CRM KELSO MILL STREET REPLACEMENT		LONGVIEW		$   158,452.00		REPLACEMENT OF PIPELINE SECTION WITH MULTIPLE LEAKS		PRE-CNG/BARE STEEL PIPE

		307212		CRM KELSO GRADE ST BRIDGE RELOCATE		LONGVIEW		$   312,508.00		EXPOSED PIPE ON BRIDGE		EXPOSED PIPE SUSCEPTIBLE TO CORROSION RISK

		307027		CRM BREMERTON HWY 3 CASING REMOVAL		BREMERTON		$   200,951.00		SHORTED CASING		PIPE IN CASING

		305740		CRM COLLEGE PLACE CARS PROJECT		WALLA WALLA		$   2,951,026.00		REPLACEMENT OF PRE-CNG PIPE		PRE-CNG/BARE STEEL PIPE

		307025		CRM SHELTON 4" IP BRIDGE REPLACE		ABERDEEN		$   287,887.00		EXPOSED PIPE ON BRIDGE		EXPOSED PIPE SUSCEPTIBLE TO CORROSION RISK

		306982		CRM VANCE CREEK EXPOSURE REPLACE		ABERDEEN		$   83,606.00		EXPOSURE OVER CREEK		EXPOSED PIPE SUSCEPTIBLE TO CORROSION RISK

		306983		CRM CAMP CREEK EXPOSURE REPLACEMENT		ABERDEEN		$   86,050.00		EXPOSURE OVER CREEK		EXPOSED PIPE SUSCEPTIBLE TO CORROSION RISK

		101192		CRM RP; 4"HP MAIN, LACONNER		MT. VERNON		$   79,994.96		EXPOSURE OVER CREEK - WO# 213962		EXPOSED PIPE SUSCEPTIBLE TO CORROSION RISK

		302676		CRM 8" BELLINGHAM LINE #1		BELLINGHAM		$   137,600.46		REPLACE SECTION OF HP PIPELINE		PRE-CNG BARE STEEL

		308761		CRM 8" STL BORE, BURLINGTON		MT. VERNON		$   651,044.00		REPLACE SECTION OF HP PIPELINE		PRE-CNG BARE STEEL

								$   13,973,521.42		TOTAL























Plan Section 2 Table 2

		2015 PIPE REPLACEMENT PLAN PROJECTS

		FUNDING PROJECT		PROJECT		DISTRICT		BUDGET		DESCRIPTION		JUSTIFICATION

		200687		CRM RPL  ANACORTES BARE STEEL		MT. VERNON		$   2,381,030.00		PHASE III OF BARE STEEL REPLACEMENT PROJECT		PRE-CNG/BARE STEEL PIPE

		200686		CRM RPL LONGVIEW BARE STEEL		LONGVIEW		$   2,369,463.00		PHASE IV OF BARE STEEL REPLACEMENT PROJECT		PRE-CNG/BARE STEEL PIPE

		306996		CRM KELSO MILL STREET REPLACEMENT		LONGVIEW		$   158,452.00		REPLACEMENT OF PIPELINE SECTION WITH MULTIPLE LEAKS		PRE-CNG/BARE STEEL PIPE

		306982		CRM VANCE CREEK EXPOSURE REPLACE		ABERDEEN		$   83,606.00		EXPOSURE OVER CREEK		EXPOSED PIPE SUSCEPTIBLE TO CORROSION RISK

		306983		CRM CAMP CREEK EXPOSURE REPLACEMENT		ABERDEEN		$   86,050.00		EXPOSURE OVER CREEK		EXPOSED PIPE SUSCEPTIBLE TO CORROSION RISK

				12" LONGVIEW HP REPLACEMENT - PH I		LONGVIEW		$   5,078,601.00		TOTAL		PRE-CNG/BARE STEEL PIPE

				SHELTON BARE STEEL REPLACEMENT - PH I		ABERDEEN						PRE-CNG/BARE STEEL PIPE

				3" BURLINGTON HP LINE		MT. VERNON						1950S VINTAGE STEEL PIPE

				8" ATTALIA HP LINE		KENNEWICK						1950S VINTAGE STEEL PIPE
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Sheet1

		2015 PIPE REPLACEMENT PLAN PROJECTS

		FUNDING PROJECT		PROJECT		DISTRICT		BUDGET		DESCRIPTION		TYPE OF PIPE TO BE REPLACED		STATUS AS OF 6/26/15		PHASING		2015 TIMEFRAME		OVERALL COMPLETION YEAR		FEET OF MAIN REPLACED IN 2015		# OF SERVICES REPLACED IN 2015

		200687		CRM RPL  ANACORTES BARE STEEL		MT. VERNON		$   2,381,030.00		PHASE III OF BARE STEEL REPLACEMENT PROJECT		BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP		BIDDING		PH 3 OF 7		CONSTRUCTION COMPLETE BY DECEMBER		2019		14,550		126

		307003		CRM DAKOTA CREEK BRIDGE RELOCATE		BELLINGHAM		$   558,801.00		BORE TO REMOVE PIPE FROM RR BRIGDE		EXPOSED PIPE SUSCEPTIBLE TO CORROSION RISK - MODERATE (ORANGE)		COMPLETE		PH 1 OF 1		COMPLETE		2015		1,740		N/A

		307024		CRM SUNNYSIDE 2" IP MAIN RPL		YAKIMA		$   284,285.00		REPLACE HOUSE PIPING WITH CNG PIPING		PROJECT WILL REPLACE HOUSE PIPING SERVING MULTIPLE BUILDINGS		ROW ACQUISITION		PH 1 OF 1		COMPLETE BY OCTOBER		2015		1,075		44

		200686		CRM RPL LONGVIEW BARE STEEL		LONGVIEW		$   2,369,463.00		PHASE IV OF BARE STEEL REPLACEMENT PROJECT		BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP		CONSTRUCTION		PH 4 OF 12		CONSTRUCTION COMPLETE BY DECEMBER		2023		21,400		94

		306996		CRM KELSO MILL STREET REPLACEMENT		LONGVIEW		$   158,452.00		REPLACEMENT OF PIPELINE SECTION WITH MULTIPLE LEAKS		BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP		PERMITTING		PH 1 OF 1		CONSTRUCTION COMPLETE BY SEPTEMBER		2015		100		N/A

		307027		CRM BREMERTON HWY 3 CASING REMOVAL		BREMERTON		$   200,951.00		SHORTED CASING		PIPE IN CASING - MODERATE (ORANGE) RISK IN DIMP		PERMITTING		PH 1 OF 1		CONSTRUCTION COMPLETE BY OCTOBER		2015		200		N/A

		305740		CRM COLLEGE PLACE CARS PROJECT		WALLA WALLA		$   2,951,026.00		REPLACEMENT OF PRE-CNG PIPE		MODERATE (ORANGE) RISK IN DIMP		CONSTRUCTION		PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2015		10,600		91

		101192		CRM RP; 4"HP MAIN, LACONNER		MT. VERNON		$   79,994.96		EXPOSURE OVER CREEK - WO# 213962		EXPOSED PIPE (CORROSION) IN ADDITION TO MODERATE (ORANGE) RISK IN DIMP		COMPLETE		PH 1 OF 1		COMPLETE		2015		300		N/A

		302676		CRM 8" BELLINGHAM LINE #1		BELLINGHAM		$   137,600.46		REPLACE SECTION OF HP PIPELINE		PRE-CNG PIPE - IDENTIFIED MODERATE (ORANGE) RISK IN DIMP		COMPLETE		PH 1 OF 1		COMPLETE		2015		50		N/A

		308761		CRM 8" STL BORE, BURLINGTON		MT. VERNON		$   651,044.00		REPLACE SECTION OF HP PIPELINE		PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP		COMPLETE		PH 1 OF 1		COMPLETE		2015		1,000		N/A

								$   9,772,647.42		TOTAL





		2016 PIPE REPLACEMENT PLAN PROJECTS

		FUNDING PROJECT		PROJECT		DISTRICT		BUDGET		DESCRIPTION		TYPE OF PIPE TO BE REPLACED		STATUS AS OF 		PHASING		2016 TIMEFRAME		OVERALL COMPLETION YEAR		FEET OF MAIN REPLACED IN 2016		# OF SERVICES REPLACED IN 2016

		200687		CRM RPL  ANACORTES BARE STEEL		MT. VERNON		$   2,858,460.00		PHASE IV OF BARE STEEL REPLACEMENT PROJECT		BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP				PH 4 OF 7		CONSTRUCTION COMPLETE BY DECEMBER		2019

		200686		CRM RPL LONGVIEW BARE STEEL		LONGVIEW		$   4,365,909.00		PHASE V OF BARE STEEL REPLACEMENT PROJECT		BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP				PH 5 OF 12		CONSTRUCTION COMPLETE BY DECEMBER		2023

		306982		CRM VANCE CREEK EXPOSURE REPLACE		ABERDEEN		$   1,148,741.00		EXPOSURE OVER CREEK		EXPOSED PIPE (CORROSION) IN ADDITION TO MODERATE (ORANGE) RISK IN DIMP				PH 2 OF 2		CONSTRUCTION COMPLETE BY DECEMBER		2016

		306983		CRM CAMP CREEK EXPOSURE REPLACEMENT		ABERDEEN		$   1,142,189.00		EXPOSURE OVER CREEK		EXPOSED PIPE (CORROSION) IN ADDITION TO MODERATE (ORANGE) RISK IN DIMP				PH 2 OF 2		CONSTRUCTION COMPLETE BY DECEMBER		2016

		306986		CRM 3" BURLINGTON HP LINE REPL		MT. VERNON		$   1,085,306.00		CONSTRUCTION IN 2016		PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP				PH 2 OF 2		CONSTRUCTION COMPLETE BY DECEMBER		2016

		302664		CRM WENATCHEE RIV RR BRIDGE RPL		WENATCHEE		$   1,190,194.00		BORE TO REMOVE PIPE FROM RR BRIGDE		PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2015

		304022		CRM 4" GRANDVIEW HP LINE #3 RPL		YAKIMA		$   1,207,944.00		1 MILE OF 4" HP - PART OF MAOP VALIDATION		PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2015

		302663		CRM BELLINGHAM BRIDGE CROSSINGS RMV		BELLINGHAM		$   983,565.00		REMOVAL OF 2 BRDIGE CROSSINGS		PRE-CNG PIPE - IDENTIFIED HIGH (RED) & MODERATE (ORANGE) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2015

		307212		CRM KELSO GRADE ST BRIDGE RELOCATE		LONGVIEW		$   312,508.00		EXPOSED PIPE ON BRIDGE		EXPOSED PIPE SUSCEPTIBLE TO CORROSION RISK - MODERATE (ORANGE)				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2016

		305740		CRM COLLEGE PLACE CARS PROJECT		WALLA WALLA				REPLACEMENT OF PRE-CNG PIPE		MODERATE (ORANGE) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2015

		309001		2 IN STEEL IP BORE BELFAIR PL		KENNEWICK		$   151,805.00		EXPOSURE OVER CANAL		MODERATE (ORANGE) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2016

		312041		CRM 6" NOB HILL REPLACEMENT		YAKIMA		$   62,032.00		REPLACEMENT OF PRE-CNG PIPE		IDENTIFIED HIGH (RED) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2016

		312043		KENNEWICK RR CROSS NEAR KAMIAKIN		KENNEWICK		$   123,714.00		REPLACEMENT OF PIPE IN CASING		MODERATE (ORANGE) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2016

		307025		CRM SHELTON 4" IP BRIDGE REPLACE		ABERDEEN		$   287,887.00		EXPOSED PIPE ON BRIDGE		EXPOSED PIPE (CORROSION) IN ADDITION TO MODERATE (ORANGE) RISK IN DIMP		PERMITTING		PH 1 OF 1		COMPLETE BY OCTOBER		2015		500		N/A

								$   14,632,367.00		TOTAL















































































































Revised 2016 Projects

		2015 PIPE REPLACEMENT PLAN PROJECTS

		FUNDING PROJECT		PROJECT		DISTRICT		BUDGET		DESCRIPTION		TYPE OF PIPE TO BE REPLACED		STATUS AS OF 6/26/15		PHASING		2015 TIMEFRAME		OVERALL COMPLETION YEAR		FEET OF MAIN REPLACED IN 2015		# OF SERVICES REPLACED IN 2015

		200687		CRM RPL  ANACORTES BARE STEEL		MT. VERNON		$   2,381,030.00		PHASE III OF BARE STEEL REPLACEMENT PROJECT		BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP		BIDDING		PH 3 OF 7		CONSTRUCTION COMPLETE BY DECEMBER		2019		14,550		126

		307003		CRM DAKOTA CREEK BRIDGE RELOCATE		BELLINGHAM		$   558,801.00		BORE TO REMOVE PIPE FROM RR BRIGDE		EXPOSED PIPE SUSCEPTIBLE TO CORROSION RISK - MODERATE (ORANGE)		COMPLETE		PH 1 OF 1		COMPLETE		2015		1,740		N/A

		307024		CRM SUNNYSIDE 2" IP MAIN RPL		YAKIMA		$   284,285.00		REPLACE HOUSE PIPING WITH CNG PIPING		PROJECT WILL REPLACE HOUSE PIPING SERVING MULTIPLE BUILDINGS		ROW ACQUISITION		PH 1 OF 1		COMPLETE BY OCTOBER		2015		1,075		44

		200686		CRM RPL LONGVIEW BARE STEEL		LONGVIEW		$   2,369,463.00		PHASE IV OF BARE STEEL REPLACEMENT PROJECT		BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP		CONSTRUCTION		PH 4 OF 12		CONSTRUCTION COMPLETE BY DECEMBER		2023		21,400		94

		306996		CRM KELSO MILL STREET REPLACEMENT		LONGVIEW		$   158,452.00		REPLACEMENT OF PIPELINE SECTION WITH MULTIPLE LEAKS		BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP		PERMITTING		PH 1 OF 1		CONSTRUCTION COMPLETE BY SEPTEMBER		2015		100		N/A

		307027		CRM BREMERTON HWY 3 CASING REMOVAL		BREMERTON		$   200,951.00		SHORTED CASING		PIPE IN CASING - MODERATE (ORANGE) RISK IN DIMP		PERMITTING		PH 1 OF 1		CONSTRUCTION COMPLETE BY OCTOBER		2015		200		N/A

		305740		CRM COLLEGE PLACE CARS PROJECT		WALLA WALLA		$   2,951,026.00		REPLACEMENT OF PRE-CNG PIPE		MODERATE (ORANGE) RISK IN DIMP		CONSTRUCTION		PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2015		10,600		91

		101192		CRM RP; 4"HP MAIN, LACONNER		MT. VERNON		$   79,994.96		EXPOSURE OVER CREEK - WO# 213962		EXPOSED PIPE (CORROSION) IN ADDITION TO MODERATE (ORANGE) RISK IN DIMP		COMPLETE		PH 1 OF 1		COMPLETE		2015		300		N/A

		302676		CRM 8" BELLINGHAM LINE #1		BELLINGHAM		$   137,600.46		REPLACE SECTION OF HP PIPELINE		PRE-CNG PIPE - IDENTIFIED MODERATE (ORANGE) RISK IN DIMP		COMPLETE		PH 1 OF 1		COMPLETE		2015		50		N/A

		308761		CRM 8" STL BORE, BURLINGTON		MT. VERNON		$   651,044.00		REPLACE SECTION OF HP PIPELINE		PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP		COMPLETE		PH 1 OF 1		COMPLETE		2015		1,000		N/A

								$   9,772,647.42		TOTAL





		2016 PIPE REPLACEMENT PLAN PROJECTS

		FUNDING PROJECT		PROJECT		DISTRICT		BUDGET		DESCRIPTION		TYPE OF PIPE TO BE REPLACED		STATUS AS OF 		PHASING		2016 TIMEFRAME		OVERALL COMPLETION YEAR		FEET OF MAIN REPLACED IN 2016		# OF SERVICES REPLACED IN 2016

		200687		CRM RPL  ANACORTES BARE STEEL		MT. VERNON		$   2,945,080.00		PHASE IV OF BARE STEEL REPLACEMENT PROJECT		BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP				PH 4 OF 7		CONSTRUCTION COMPLETE BY DECEMBER		2019

		200686		CRM RPL LONGVIEW BARE STEEL		LONGVIEW		$   4,493,699.00		PHASE V OF BARE STEEL REPLACEMENT PROJECT		BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP				PH 5 OF 12		CONSTRUCTION COMPLETE BY DECEMBER		2023

		306982		CRM VANCE CREEK EXPOSURE REPLACE		ABERDEEN		$   1,180,051.00		EXPOSURE OVER CREEK		EXPOSED PIPE (CORROSION) IN ADDITION TO MODERATE (ORANGE) RISK IN DIMP				PH 2 OF 2		CONSTRUCTION COMPLETE BY DECEMBER		2016

		306983		CRM CAMP CREEK EXPOSURE REPLACEMENT		ABERDEEN		$   1,173,949.00		EXPOSURE OVER CREEK		EXPOSED PIPE (CORROSION) IN ADDITION TO MODERATE (ORANGE) RISK IN DIMP				PH 2 OF 2		CONSTRUCTION COMPLETE BY DECEMBER		2016

		306986		CRM 3" BURLINGTON HP LINE REPL		MT. VERNON		$   1,118,159.00		CONSTRUCTION IN 2016		PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP				PH 2 OF 2		CONSTRUCTION COMPLETE BY DECEMBER		2016

		302664		CRM WENATCHEE RIV RR BRIDGE RPL		WENATCHEE		$   1,190,194.00		BORE TO REMOVE PIPE FROM RR BRIGDE		PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2015

		304022		CRM 4" GRANDVIEW HP LINE #3 RPL		YAKIMA		$   1,207,944.00		1 MILE OF 4" HP - PART OF MAOP VALIDATION		PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2015

		302663		CRM BELLINGHAM BRIDGE CROSSINGS RMV		BELLINGHAM		$   983,565.00		REMOVAL OF 2 BRDIGE CROSSINGS		PRE-CNG PIPE - IDENTIFIED HIGH (RED) & MODERATE (ORANGE) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2015

		307212		CRM KELSO GRADE ST BRIDGE RELOCATE		LONGVIEW		$   346,065.13		EXPOSED PIPE ON BRIDGE		EXPOSED PIPE SUSCEPTIBLE TO CORROSION RISK - MODERATE (ORANGE)				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2016

		305740		CRM COLLEGE PLACE CARS PROJECT		WALLA WALLA		$   1,825,478.78		REPLACEMENT OF PRE-CNG PIPE		MODERATE (ORANGE) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2015

		309001		2 IN STEEL IP BORE BELFAIR PL		KENNEWICK		$   155,862.00		EXPOSURE OVER CANAL		MODERATE (ORANGE) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2016

		312041		CRM 6" NOB HILL REPLACEMENT		YAKIMA		$   62,069.00		REPLACEMENT OF PRE-CNG PIPE		IDENTIFIED HIGH (RED) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2016

		312043		KENNEWICK RR CROSS NEAR KAMIAKIN		KENNEWICK		$   123,821.00		REPLACEMENT OF PIPE IN CASING		MODERATE (ORANGE) RISK IN DIMP				PH 1 OF 1		CONSTRUCTION COMPLETE BY DECEMBER		2016

		307025		CRM SHELTON 4" IP BRIDGE REPLACE		ABERDEEN		$   425,772.93		EXPOSED PIPE ON BRIDGE		EXPOSED PIPE (CORROSION) IN ADDITION TO MODERATE (ORANGE) RISK IN DIMP		PERMITTING		PH 1 OF 1		COMPLETE BY OCTOBER		2015		500		N/A

		307024		CRM SUNNYSIDE 2" IP MAIN RPL		YAKIMA		$   284,285.00		REPLACE HOUSE PIPING WITH CNG PIPING		PROJECT WILL REPLACE HOUSE PIPING SERVING MULTIPLE BUILDINGS

		306996		CRM KELSO MILL STREET REPLACEMENT		LONGVIEW		$   158,452.00		REPLACEMENT OF PIPELINE SECTION WITH MULTIPLE LEAKS		BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP

		200691		CRM REL ZILLAH @ MEYERS BRIDGE RD		YAKIMA				EXPOSED BRIDGE CROSSING		HIGH (RED) RISK IN DIMP

		313701		4"HP SHORTED CASING - 1ST & PARK		ABERDEEN				SHORTED CASING		HIGH (RED) RISK IN DIMP

								$   17,231,709.84		TOTAL



		2016 PIPE REPLACEMENT PLAN PROJECTS - O&M

		FUNDING PROJECT		PROJECT		DISTRICT		BUDGET		DESCRIPTION		WORK TO BE PERFORMED		STATUS AS OF 		PHASING		2016 TIMEFRAME		OVERALL COMPLETION YEAR		FEET OF MAIN REPLACED IN 2016		# OF SERVICES REPLACED IN 2016

				8” & 12” BREMERTON TRANSMISSION LINE		BREMERTON						IN SITU TESTING AT 15 LOCATIONS

				8" BELLINGHAM TRANSMISSION LINE #1		BELLINGHAM						IN SITU TESTING AT 35 LOCATIONS

				16” FREDONIA TRANSMISSION LINE FITTINGS		MT. VERNON						IN SITU TESTING AT 25 LOCATIONS

				16” MARCH POINT TRANSMISSION LINE FITTINGS		MT. VERNON						IN SITU TESTING AT 12 LOCATIONS

				8” MARCH POINT TRANSMISSION LINE (0.188")		MT. VERNON						IN SITU TESTING AT 21 LOCATIONS

				8” MARCH POINT TRANSMISSION LINE (0.250")		MT. VERNON						IN SITU TESTING AT 10 LOCATIONS

				8” ANACORTES TRANSMISSION LINE		MT. VERNON						IN SITU TESTING AT 60 LOCATIONS

				16” N. Whatcom Transmission Line		BELLINGHAM						EXPOSE AND VERIFY FITTINGS

				4” North Lynden H.P. Line		BELLINGHAM						EXPOSE AND VERIFY FITTINGS

				8” Kitsap Line (Phase 1)		ABERDEEN						EXPOSE AND VERIFY FITTINGS

				12” Kitsap H.P. Line 		ABERDEEN						EXPOSE AND VERIFY FITTINGS

				4” Olympic View H.P. Line		BREMERTON						EXPOSE AND VERIFY FITTINGS

				4" Othello Transmission Segment and HP Line		WENATCHEE						EXPOSE AND VERIFY FITTINGS

								$   - 0		TOTAL



		2017 PIPE REPLACEMENT PLAN PROJECTS

		FUNDING PROJECT		PROJECT		DISTRICT		BUDGET		DESCRIPTION		TYPE OF PIPE TO BE REPLACED		STATUS AS OF 		PHASING		2016 TIMEFRAME		OVERALL COMPLETION YEAR		FEET OF MAIN REPLACED IN 2016		# OF SERVICES REPLACED IN 2016

		200687		CRM RPL  ANACORTES BARE STEEL		MT. VERNON		$   2,945,080.00		PHASE IV OF BARE STEEL REPLACEMENT PROJECT		BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP				PH 4 OF 7		CONSTRUCTION COMPLETE BY DECEMBER		2019

		200686		CRM RPL LONGVIEW BARE STEEL		LONGVIEW		$   4,493,699.00		PHASE V OF BARE STEEL REPLACEMENT PROJECT		BARE STEEL/PRE-CNG PIPE - IDENTIFIED HIGH (RED) RISK IN DIMP				PH 5 OF 12		CONSTRUCTION COMPLETE BY DECEMBER		2023

		300346		CRM RPL; 12" STL HP, KELSO		LONGVIEW				PHASE 1 OF REPLACEMENT PROJECT		HIGH (RED) RISK IN DIMP

								$   7,438,779.00		TOTAL



		2017 PIPE REPLACEMENT PLAN PROJECTS - O&M

		FUNDING PROJECT		PROJECT		DISTRICT		BUDGET		DESCRIPTION		WORK TO BE PERFORMED		STATUS AS OF 		PHASING		2016 TIMEFRAME		OVERALL COMPLETION YEAR		FEET OF MAIN REPLACED IN 2016		# OF SERVICES REPLACED IN 2016

				8” CENTRAL WHATCOM TRANSMISSION LINE		BELLINGHAM						IN SITU TESTING AT 85 LOCATIONS

				8” ANACORTES TRANSMISSION LINE		MT. VERNON						IN SITU TESTING AT 70 LOCATIONS

				12” SOUTH LONGVIEW HP LINE		LONGVIEW						IN SITU TESTING AT 10 LOCATIONS

				8" BELLINGHAM TRANSMISSION LINE		BELLINGHAM						PRESSURE TEST TO REESTABLISH MAOP

				8” MARCH POINT TRANSMISSION LINE		MT. VERNON						PRESSURE TEST TO REESTABLISH MAOP

				4" SOUTH MOSES LAKE HP LINE		WENATCHEE						PRESSURE TEST TO REESTABLISH MAOP

				4” NORTHWEST PASCO HP LINE		KENNEWICK						PRESSURE TEST TO REESTABLISH MAOP

				4” GLADE ROAD HP LINE		KENNEWICK						PRESSURE TEST TO REESTABLISH MAOP

				2” BURBANK HP LINE		KENNEWICK						PRESSURE TEST TO REESTABLISH MAOP

				8” ANACORTES TRANSMISSION LINE		MT. VERNON						EXPOSE AND VERIFY FITTINGS

				6” NORTH OAK HARBOR HP LINE		MT. VERNON						EXPOSE AND VERIFY FITTINGS

				8”ATTALIA TRANSMISSION LINE		KENNEWICK						EXPOSE AND VERIFY FITTINGS

				4” PLYMOUTH HP LINE		KENNEWICK						EXPOSE AND VERIFY FITTINGS

				BELLINGHAM HP DISTRIBUTION SYSTEM		BELLINGHAM						DOWNRATE

								$   - 0		TOTAL





Plan Section 2 Table 1

		2015 PIPE REPLACEMENT PLAN PROJECTS

		FUNDING PROJECT		PROJECT		DISTRICT		BUDGET		DESCRIPTION		JUSTIFICATION

		200687		CRM RPL  ANACORTES BARE STEEL		MT. VERNON		$   2,381,030.00		PHASE III OF BARE STEEL REPLACEMENT PROJECT		PRE-CNG/BARE STEEL PIPE

		306986		CRM 3" BURLINGTON HP LINE REPL		MT. VERNON		$   49,120.00		ROW AND DESIGN - CONSTRUCTION IN 2016		PRE-CNG/BARE STEEL PIPE

		302664		CRM WENATCHEE RIV RR BRIDGE RPL		WENATCHEE		$   1,190,194.00		BORE TO REMOVE PIPE FROM RR BRIGDE		PRE-CNG/BARE STEEL PIPE

		304022		CRM 4" GRANDVIEW HP LINE #3 RPL		YAKIMA		$   1,207,944.00		1 MILE OF 4" HP - PART OF MAOP VALIDATION		PRE-CNG/BARE STEEL PIPE

		302663		CRM BELLINGHAM BRIDGE CROSSINGS RMV		BELLINGHAM		$   983,565.00		REMOVAL OF 2 BRDIGE CROSSINGS		PRE-CNG/BARE STEEL PIPE

		307003		CRM DAKOTA CREEK BRIDGE RELOCATE		BELLINGHAM		$   558,801.00		BORE TO REMOVE PIPE FROM RR BRIGDE		EXPOSED PIPE SUSCEPTIBLE TO CORROSION RISK

		307024		CRM SUNNYSIDE 2" IP MAIN RPL		YAKIMA		$   284,285.00		REPLACE HOUSE PIPING WITH CNG PIPING		PROJECT WILL REPLACE HOUSE PIPING SERVING MULTIPLE BUILDINGS

		200686		CRM RPL LONGVIEW BARE STEEL		LONGVIEW		$   2,369,463.00		PHASE IV OF BARE STEEL REPLACEMENT PROJECT		PRE-CNG/BARE STEEL PIPE

		306996		CRM KELSO MILL STREET REPLACEMENT		LONGVIEW		$   158,452.00		REPLACEMENT OF PIPELINE SECTION WITH MULTIPLE LEAKS		PRE-CNG/BARE STEEL PIPE

		307212		CRM KELSO GRADE ST BRIDGE RELOCATE		LONGVIEW		$   312,508.00		EXPOSED PIPE ON BRIDGE		EXPOSED PIPE SUSCEPTIBLE TO CORROSION RISK

		307027		CRM BREMERTON HWY 3 CASING REMOVAL		BREMERTON		$   200,951.00		SHORTED CASING		PIPE IN CASING

		305740		CRM COLLEGE PLACE CARS PROJECT		WALLA WALLA		$   2,951,026.00		REPLACEMENT OF PRE-CNG PIPE		PRE-CNG/BARE STEEL PIPE

		307025		CRM SHELTON 4" IP BRIDGE REPLACE		ABERDEEN		$   287,887.00		EXPOSED PIPE ON BRIDGE		EXPOSED PIPE SUSCEPTIBLE TO CORROSION RISK

		306982		CRM VANCE CREEK EXPOSURE REPLACE		ABERDEEN		$   83,606.00		EXPOSURE OVER CREEK		EXPOSED PIPE SUSCEPTIBLE TO CORROSION RISK

		306983		CRM CAMP CREEK EXPOSURE REPLACEMENT		ABERDEEN		$   86,050.00		EXPOSURE OVER CREEK		EXPOSED PIPE SUSCEPTIBLE TO CORROSION RISK

		101192		CRM RP; 4"HP MAIN, LACONNER		MT. VERNON		$   79,994.96		EXPOSURE OVER CREEK - WO# 213962		EXPOSED PIPE SUSCEPTIBLE TO CORROSION RISK

		302676		CRM 8" BELLINGHAM LINE #1		BELLINGHAM		$   137,600.46		REPLACE SECTION OF HP PIPELINE		PRE-CNG BARE STEEL

		308761		CRM 8" STL BORE, BURLINGTON		MT. VERNON		$   651,044.00		REPLACE SECTION OF HP PIPELINE		PRE-CNG BARE STEEL

								$   13,973,521.42		TOTAL























Plan Section 2 Table 2

		2015 PIPE REPLACEMENT PLAN PROJECTS

		FUNDING PROJECT		PROJECT		DISTRICT		BUDGET		DESCRIPTION		JUSTIFICATION

		200687		CRM RPL  ANACORTES BARE STEEL		MT. VERNON		$   2,381,030.00		PHASE III OF BARE STEEL REPLACEMENT PROJECT		PRE-CNG/BARE STEEL PIPE

		200686		CRM RPL LONGVIEW BARE STEEL		LONGVIEW		$   2,369,463.00		PHASE IV OF BARE STEEL REPLACEMENT PROJECT		PRE-CNG/BARE STEEL PIPE

		306996		CRM KELSO MILL STREET REPLACEMENT		LONGVIEW		$   158,452.00		REPLACEMENT OF PIPELINE SECTION WITH MULTIPLE LEAKS		PRE-CNG/BARE STEEL PIPE

		306982		CRM VANCE CREEK EXPOSURE REPLACE		ABERDEEN		$   83,606.00		EXPOSURE OVER CREEK		EXPOSED PIPE SUSCEPTIBLE TO CORROSION RISK

		306983		CRM CAMP CREEK EXPOSURE REPLACEMENT		ABERDEEN		$   86,050.00		EXPOSURE OVER CREEK		EXPOSED PIPE SUSCEPTIBLE TO CORROSION RISK

				12" LONGVIEW HP REPLACEMENT - PH I		LONGVIEW		$   5,078,601.00		TOTAL		PRE-CNG/BARE STEEL PIPE

				SHELTON BARE STEEL REPLACEMENT - PH I		ABERDEEN						PRE-CNG/BARE STEEL PIPE

				3" BURLINGTON HP LINE		MT. VERNON						1950S VINTAGE STEEL PIPE

				8" ATTALIA HP LINE		KENNEWICK						1950S VINTAGE STEEL PIPE
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