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Subject: Cascade Natural Gas — In Situ Testing for Pipe Grade

Mr. Subsits:

As part of Cascade Natural Gas’s (Cascade’s) effort to meet the terms of the Stipulated
Agreement that is part of Docket PG-150120, Cascade is scheduled to begin in situ testing for
pipe grade and wall thickness on July 18, 2016. Testing locations were selected in accordance
with the process outlined in the Technical Memorandum prepared by Parametrix on January 8,
2016 and sent to the WUTC on April 15, 2016. Das-Co of Idaho will be the excavation
contractor and Parametrix will provide onsite project supervision as well as project management.
Testing will be performed by ABI Services according to the methodology approved in the letter
from WUTC on January 12, 2016.

Attached is a schedule for the testing planned in 2016. Testing will be performed in the
Bremerton, Bellingham, and Mt. Vernon Districts. If you have any questions or would like
additional information, please feel free to contact me at jeremy.ogden@cngc.com or 509-734-
4509.

Sincerely,

Q_/& —_—

Jeremy Ogden, P.E.
Director, Engineering Services
Cascade Natural Gas Corporation
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