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Consolidated has identified nine (9) projects that will provide new or enhanced broadband access 
to over 430 households to be completed over the 4-year term of the funding from the State 
Universal Communications Service Program.  These projects will include the deployment of 
fiber and copper facilities to new or upgraded remote terminals that will shorten the loop lengths 
of the existing last mile copper network.  The shortened loop lengths will allow the identified 
households to receive broadband speeds of either 25 Mbps downstream and 5 Mbps upstream or 
50 Mbps downstream and 10 Mbps upstream, depending on their distance from the remote 
terminals.  The following is a summary and current status of the nine projects.  Additionally, 
maps are provided that identify the routes of the additional fiber and copper cable, the location of 
each affected remote terminal and the areas being served. 
 
 

Driscoll Remote Project (2021) – Consolidated completed this Selah area project in Q3 
2021.  The existing fiber-fed remote site was upgraded to VDSL2 capability, thereby 
providing greater speeds to approximately 89 locations. 
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346th Street Project (2021) – This Yelm area project, originally scheduled for completion in late 
2021, has been pushed back to a completion date of Q3 2022.  The delay is primarily due to 
issues in acquiring material, permitting and scheduling power.  Permitting and construction with 
power was completed at the end of Q2 2022. Splicing is scheduled to be completed in Q3 2022.  
This project includes approximately 3,000 feet of buried conduit and distribution fiber to a new 
VDSL2 capable remote available to approximately 61 locations.    
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Fir Tree Project (2021) –Consolidated completed this Lauderdale area project in Q4 2021. 
Approximately 4,500’ of buried conduit and distribution fiber were deployed to a new VDSL2 
capable remote, thereby providing greater speeds to approximately 25 locations. 
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Rodman Road Project (2021) –Consolidated completed this Selah area project in early Q2 2022.  
Approximately 1,400’ of buried conduit, distribution fiber and copper were deployed to a new 
VDSL2 capable remote, thereby providing greater speeds to approximately 60 locations. 
 

 
  



Redacted per WAC 480-07-160  
EXHIBIT 3 

 
BROADBAND DEPLOYMENT PLAN 

 
 

 

Wilson Creek Road Project (2022) –  Permitting and construction with power for this Ellensburg 
area project is scheduled for completion in Q3 2022.  This project includes approximately 13,900 
feet of buried conduit and distribution fiber to a new VDSL2 capable remote available to 
approximately 57 locations.  
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Longmire Lane Project (2022) – Consolidated anticipates this Selah area project will be 
completed in early Q3 2022. Construction includes approximately 5,500 feet of buried conduit 
and distribution fiber to a new VDSL2 capable remote, providing greater speeds to 
approximately 37 locations.   
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Yakima Canyon Project (2023) – Construction includes approximately 21,000 feet of buried 
conduit and distribution fiber to an existing remote that will be upgraded with VDSL2 capability.  
This project is in the Ellensburg area and will serve approximately 22 locations and is currently 
in design stage. This project is scheduled to begin 2Q 2023 and anticipates completion in the 4Q 
2023 timeframe. 
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Fletcher Lane Project (2023) – Construction includes approximately 5,700 feet of buried conduit 
and distribution fiber to an existing remote that will be upgraded with VDSL2 capability.  This 
project is in the Selah area and will serve approximately 27 locations and is currently in design 
stage. This project is scheduled to begin 2Q 2023and anticipated completion in the Q4 2023 
timeframe. 
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Allen Road Project (2024) – Construction includes approximately 8,000 feet of aerial 
distribution fiber to a new VDSL2 capable remote.  This project is in the Yelm area and will 
serve approximately 55 locations and is currently in design stage. This project is scheduled to 
begin Q1 2024 and anticipates completion in the Q2 2024 timeframe. 
 
 

 


