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NEW NEW

FOOTAGE FOOTAGE

200687 3/21/2018 10/31/2018 2/4” 4,055’ 2/4”

316687 (Phase 5) (Phase 6) STL (Phase 5) PE
316689 15,655’ 
316690 (Phase 6)
316691

200686 CRM RPL LONGVIEW BARE STEEL PHASE 7 Longview
BARE STEEL/PRE-CNG 
PIPE - IDENTIFIED HIGH 
(RED) RISK IN DIMP

12”

STL

300363 2/4” 2/4”

316766 STL PE
316767
316768

303140 CRM YAKIMA PIPE REPLACEMENT PHASE 1 Yakima IDENTIFIED HIGH (RED) 
RISK IN DIMP

302594 2/4” 2/4”

316775 STL PE
316777
316778
316787

7” 6”

STL PE

8”

STL

2”

STL

316036 8” 2”

316713 STL STL

6/8” 

STL

2”

STL

8”

STL

4,250’ -- -- --

300’ 300’ -- -- --

16,495’ -- -- --

316319 2" STL IP COAL CR SLOUGH REPLACEMENT Longview

EXPOSED PIPE 
SUSCEPTIBLE TO HIGHER 
CORROSION RISK, PIPE IS 
POORLY COATED AND 
SUPPORTED

----- 10/31/2018

316037 6”/8" STL HP REPLACEMENT, MOSES LAKE Wenatchee PRE-CNG TRANSMISSION 
PIPELINE ----- 10/31/2018 16,495’

314964 8” HP RPL, MARCH POINT TRANSMISSION LINE Mount Vernon
PRE-CODE TRANSMISSION 
MAIN, HISTORY OF 
CORROSION 

----- 10/31/2018 4,000’

-- --

8" STL HP REPLACEMENT, ANACORTES PH 1 Mount Vernon FISH PIPE WITH HIGH - 
MODERATE RISK IN DIMP 5/21/2018 ----- 4,675’ 4,950’ 0” 2,250’

307212 2” STL IP GRADE ST BRIDGE REPLACEMENT Longview

EXPOSED PIPE 
SUSCEPTIBLE TO 
CORROSION RISK - 
MODERATE (ORANGE)

----- 10/31/2018 1,500’ 1,500’ --

1297’

302663 8” STL HP, RETIRE BRIDGE CROSSINGS Bellingham

PRE-CNG PIPE - 
IDENTIFIED HIGH (RED) & 
MODERATE (ORANGE) 
RISK IN DIMP

----- 10/31/2018 500’ -- -- -- --

316323 7” STL IP REPLACEMENT, RICHLAND Kennewick
PRE-CNG PIPE - 
IDENTIFIED HIGH (RED) 
RISK IN DIMP

3/21/2018 ----- 1225’ 0’ 0’

PROJECT WAS CANCELED FOR THE NOVEMBER 1, 2017 – OCTOBER 31, 2018 TIME PERIOD TO ADDRESS PIPE REPLACEMENT IN KELSO, WA.

KELSO BARE STEEL PHASE 1 Longview
BARE STEEL/PRE-CNG 
PIPE - IDENTIFIED HIGH 
(RED) RISK IN DIMP

----- 10/31/2018 38,600’ 0’ 0’ 38,600’

SHELTON PIPE REPLACEMENT PHASE 2 Aberdeen
PRE-CNG PIPE - 
IDENTIFIED HIGH (RED) 
RISK IN DIMP

----- 10/31/2018 12,000’ 0” 0’ 12,000’

REPLACED 
FOOTAGE

ANACORTES BARE STEEL PHASE 5/6 Mount Vernon
BARE STEEL/PRE-CNG 
PIPE - IDENTIFIED HIGH 
(RED) RISK IN DIMP

0’ 0’ 19,710’

PROJECT WAS CANCELED FOR THE NOVEMBER 1, 2017 – OCTOBER 31, 2018 TIME PERIOD TO ADDRESS PIPE REPLACEMENT IN KELSO, WA.

316568 12" STL HP REPLACEMENT, KELSO PHASE 2 Longview PRE-CNG PIPE - HIGH 
(RED) RISK IN DIMP ----- 10/31/2018 4,500’ 4,500’ -- -- --
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