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PUGET SOUND ENERGY

EIGHTEENTH EXHIBIT TO THE
PREFILED DIRECT TESTIMONY OF
DAN’L R. KOCH

LIST OF PERMITS AND AUTHORIZATIONS FOR ENERGIZE

EASTSIDE

A. City of Bellevue (Lead Agency, Publishing EIS)

Permit

Status

SEPA Threshold Determination / FEIS

Completed March 1, 2018

Conditional Use Permit — South
Bellevue Segment

Issued and all appeals resolved

Critical Areas Land Use Permit Issued
Clear and Grade Permit — South Issued
Bellevue Segment

Clear and Grade Permit Richards Creek | Issued
Sub ((“RIC”) Substation and culvert)
Commercial Building Permit (BH) - Issued
Richards Creek Sub — (Detention Vault)
Commercial Building Permit (BV) - Issued
Richards Creek Sub - (Retaining Wall)

Surface Water Discharge Authorization | Issued
(RIC)

Utility Extension Agreement (UE) - Issued
Storm Drainage and Water Main

Right-of-Way Use Permit (RIC) Issued
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Right-of-Way Use Permit (South
Bellevue Segment)

Application submitted

Hauling, Noise Variance and Right of
way use (road use)

RIC —issued; T-LINE — General
Contractor may either obtain and/or will
be closely involved

Conditional Use Permit — North
Bellevue

Application submitted

Clear and Grade Permit — North
Bellevue Segment

Pending submittal (after CUP/CALUP
has been issued)

Critical Areas Land Use Permit — North
Bellevue

Application submitted

*Bellevue permitting separated by south and north phases. Richards Creek is
included in the south segment permitting and construction phase.

B. City of Newcastle

Permit

Status

Conditional Use Permit

Application submitted

Site Plan Review

Application submitted

Variance (pole set-back) from the
Olympic Pipeline for select poles

Application submitted

Code Interpretation for Structures within
a Regional Utility Corridor -

Application submitted

Clear and Grade Permit/Engineering
Review Permit

Pending submittal (after CUP/Site Plan
Review has been issued)

Hauling, Noise Variance and Right of
way use (road use)

General Contractor may either obtain
and/or will be closely involved.

*TAL-RIC and South Phase
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C. King County

Authorization (RIC)

Permit Status
Clear and Grade Permit Issued
King County Construction Dewatering | Issued

Hauling, Noise Variance and Right of
way use (road use)

General Contractor may either obtain
and/or will be closely involved.

D. City of Renton

Trail)

Permit Status
Shoreline Exemption (exemption Issued
requested; Cedar River crossing)
Conditional Use Permit Issued
Construction Permit Issued
Right-of-Entry Permit (Cedar River Issued

Noise Variance (Public Hearing)

Application submitted; hearing
scheduled

Hauling, Noise Variance and Right of
way use (road use)

General Contractor may either obtain
and/or will be closely involved.

*TAL-RIC and South Phase

E. Washington State Department of Natural Resources

Permit

Status

Aquatic Land Lease — Cedar River

Approved
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F. City of Redmond

Permit Status
Conditional Use Permit Application submitted
Site Plan Entitlement Application submitted
Clear and Grade Permit Pending submittal (after CUP/Site Plan

Entitlement has been issued)

Right of way use Pending submittal (after CUP/Site Plan
Entitlement has been issued)

*SAM-RIC, north phase

G. Washington State Department of Ecology

Permit Status
NPDES (Owner retains the right to Issued
transfer permit to Contractor) — South

Segment

Section 401 Water Quality Certification | Application submitted
(Redmond)

H. Federal

Permit Status

US Army Corps of Engineers, Section Issued (includes Section 7 Endangered
404, NWP 39, et al. (Energize Eastside - | Species Act consultation)
Richards Creek substation)
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US Army Corps of Engineers, Section
404 (Energize Eastside — Redmond
Segment)

Application submitted (includes Section
7 Endangered Species Act consultation

Coastal Zone Management Consistency
Determination

Issued (for RIC) Application submitted
(for Redmond)

Federal Aviation Administration Completed
Review (TAL-RIC)
I Washington State Department of Archaeology and Historic
Preservation
Permit Status

Section 106 Review

Received concurrence

J. Washington Department of Fish and Wildlife

Permit

Status

Hydraulic Project Approval

Issued (for RIC)

K. Washington State Department of Transportation

Permit

Status

Highway Crossing Permit — HWY 520
and I-90 (SR 900, 169 are Cities’
jurisdiction)

Issued for I-90; submitted for HWY
520

L. Permits to be obtained by construction contractor
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Permit

Status

All Street-Use, ROW use permits from
Cities and King County

Haul permits
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