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Line 
No. Project Name

Estimated In-
Service Date

Actual In-
Service Date

Estimated Project 
Cost

Estimated Funding 
Project Cost Actual Project Cost

Actual Funding 
Project Cost Funding Project Number / Name

A B C D E F G H
1 Wallula Gate Project* 8/31/2020 12/29/2020 16,888,815.44$      5,648,475.00$         17,005,803.02$      5,749,367.28$           FP-302596 WALLULA GATE; GTN
2 8/31/2020 12/29/2020 1,308,260.44$         1,484,844.57$           FP-316587 - RF; WALLULA GATE; R-127 & O-14
3 8/31/2020 12/29/2020 9,795,152.00$         9,771,591.17$           FP-316670 - RF; 12" HP; KENN; WALLULA HP LINE
4 8/31/2020 N/A 136,928.00$            -$                            FP-317535 - GR; R-128 BURB; TIE-IN TO ATTALIA 
5 Othello Gate Project 11/30/2020 9/28/2020 6,054,000.00$        858,122.00$            5,318,050.06$        1,392,314.26$           FP-318808 GR-OTHELLO-GT-OTHELLO GATE NWP
6 11/30/2020 9/28/2020 4,731,395.00$         3,416,936.97$           FP-318987 GR-OTHELLO-NWP LAT FA COSTS
7 11/30/2020 9/28/2020 464,483.00$            508,798.83$              FP-318829 GR-OTHELLO-GT-OTHELLO GATE RS
8 Walla Walla Gate Project 11/20/2020 12/10/2020 5,516,328.89$        746,233.00$            7,551,515.85$        1,215,221.07$           FP-306998 SOUTH WALLA GATE-NWP
9 11/20/2020 12/10/2020 3,360,413.00$         4,898,744.95$           FP-306988 - Walla Walla Mains High Press Steel

10 11/20/2020 12/10/2020 1,160,244.89$         1,174,322.96$           FP-316589 RF; S WALLA GATE; R-4 & O-2
11 11/20/2020 12/10/2020 124,719.00$            139,247.74$              FP-318746 RF-WALLA-R-OLD MILTON HWY-2" STD
12 11/20/2020 12/10/2020 124,719.00$            123,979.13$              FP-318747 RF-WALLA-R-PLAZA WAY-2" STD
13 Arlington Gate Project 6/30/2020 1/27/2020 4,655,298.18$        2,757,265.26$         6,067,500.42$        4,131,574.32$           FP-300233 - ARLINGTON 6" HP REINFORCEMENT
14 6/30/2020 7/31/2020 1,015,615.47$         1,043,390.01$           FP-316586 - RP; R-187 ARLINGTON GATE
15 6/30/2020 9/3/2020 882,417.45$            892,536.09$              FP-317322 ARLINGTON GATE UPGR; NWP
16 Aberdeen 6" HP Project 7/30/2020 N/A 4,257,740.00$        4,257,740.00$         -$                         -$                            FP-316429 - RF; 6" HP; ABER; 12,500' BASICH BLV
17 Richland Keene Rd Project 7/30/2020 N/A 1,725,636.00$        1,725,636.00$         -$                         -$                            FP-319072 GR; 6" HP&PE;W.RICH; 1.7mi KEENE RD
18 Bellingham 8" HP Project 1/20/2020 1/23/2020 1,526,471.05$        1,526,471.05$         1,584,349.90$        1,584,349.90$           FP-317060 - FRL; 10" HP; BELL; 2900' STATEBRIDG
19 Moses Lake 4" PE Project 7/30/2020 4/23/2020 433,146.02$           433,146.02$            213,957.59$           213,957.59$              FP-318482 RF; 4"; PE; Moses Lake 1,800'
20 Mount Vernon Reg Station Project 10/31/2020 N/A 352,513.60$           352,513.60$            -$                         -$                            FP-318742 RP-MTVE-R-N TEXAS RD R-47
21 Walla Walla 6" Distribution Project 11/30/2020 10/26/2020 312,625.00$           312,625.00$            402,968.57$           402,968.57$              FP-318690 RF-Walla-1800' 6"S/6"PE Larch Ave
22 Bremerton Reg Station Project 9/30/2020 11/12/2020 177,166.29$           177,166.29$            153,797.42$           153,797.42$              FP-318566 RP-Brem-R-Werener&Twin View R-21
23 Kennewick Odorizer Project 8/30/2020 11/20/2020 144,470.20$           144,470.20$            167,647.38$           167,647.38$              FP-319063 RP; O-TBD (O-03); KENN 
24 Richland Odorizer Project 8/30/2020 N/A 143,033.60$           143,033.60$            -$                         -$                            FP-319056 RP; O-TBD (O-08); RICH 
25 Gibraltar 4" PE Project** 7/31/2020 12/31/2020 125,671.29$           125,671.29$            -$                         -$                            FP-318588 RP-GIBRALT-4"PE2125'
26 Bremerton Office Project 10/30/2020 12/21/2020 1,064,539.08$        1,064,539.08$         863,148.28$           863,148.28$              FP-318352 Bremerton District Office Remodel
27
28 Total Discrete Projects 43,377,454.64$       39,328,738.49$         
29
30 * - Funding Project 317535 has been removed because it was not placed in-service before the end of 2020; however, the regulator station  has been installed and currently has natural gas inside the pipe.
31 ** - This project has been removed because a change in scope caused the actual cost to fall below Cascade's proposed major resource threshold.  The actual cost was approximately $35,000.
32
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