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DRAFT 2017 IRP Work Plan Schedule 

2016

June July  Aug Sept Oct Nov Dec Jan Feb Mar Apr May June July 

Frame & Scenarios

Resource Needs & 

Market Risk

Planning Assumptions 

& Resource 

Alternatives

Portfolio Analysis

Analysis of Results 

Conclusions 

Finalization & 

Production

2017

Work Plan Filed July 15

IRP Filed      July 

14, 2017

Draft IRP      April 

28, 2017


