

Rec. c tv
A Jones



Puget Sound Energy, Inc.
P.O. Box 90868
Bellevue, WA 98009-0868

RECEIVED
REGISTRATION DIVISION
05 AUG -3 AM 8:25

July 30, 2006

Carole Washburn
Washington Utilities and Transportation Commission
PO Box 47250
Olympia, WA 98504-7250

Attention: Al Jones

RE: Kittitas Construction Progress Report – Docket PG-060146

Dear Mr. Jones:

The following construction progress report for the Kittitas project is provided in accordance with the terms of the Pressure Authorization approved by the Commission in Docket PG-060146.

Construction began on July 10, 2006. Since then, the majority of right of way has been cleared and the horizontal directional drill of the Yakima River has been completed.

Work to prepare the bore pit for the I-90 crossing has begun and boring is expected to begin in the next few days. Construction of the section of pipeline that will be installed within the Burlington Northern right of way in Cle Elum is planned to begin July 31, 2006.

Please feel free to contact me at 425-462-3957 if you have any questions.

Sincerely,

Jim Hogan
Manager, Standards and Compliance

- cc: Kimberly Harris
- Karl Karzmar
- Sue McLain
- Booga Gilbertson
- Duane Henderson
- Jim Kearnes

RMS
AA