

Hunter, Kathy (UTC)

From: Leslie, Bob (PSAP) [Bob.Leslie@railamerica.com]
Sent: Tuesday, January 12, 2010 9:03 AM
To: Hunter, Kathy (UTC)
Subject: GCPF EXTENSION

To WUTC, Attn: Cathy Hunter

I am writing this e-mail to request an extension for our completion date. On our two GCPF funded projects in Shelton, Wa.

1. Lynch Rd
Dot # 096563T — *TR-091351*
M.P. 19.2

2. Cole Rd
Dot # 096564A
M.P. 21.3

For reasons out of my control & delivery times I will not be able to meet this deadline.
If we could get a 90 day extension that should be ample time to complete these projects.
Your consideration in this request will be greatly appreciated. Sorry for the inconvenience.

Sincerely,
BOB LESLIE

RECEIVED
CONTRACT MANAGEMENT
2010 JAN 12 PM 1:51
STATE OF WASH.
UTIL. AND TRAFFIC
REGISTRATION