

Hunter, Kathy (UTC)

From: John Howell (EWG) <j.howell@ewgrr.com>
Sent: Monday, June 13, 2011 6:03 PM
To: Hunter, Kathy (UTC)
Cc: Harper, Ed (UTC); Luke Miller; Tom Klimczak
Subject: Re: FW: GCPF Projects at SR-2 in Grant County and Brace Street in Wilbur

Hi Kathy,

Due to an administration oversight we did not include the cost of the LED lights in our GCPF application for 3rd Street, Almira (TR-110680). I would like to request additional funding and extend the completion date to 6/28/11. Section 9, page 8 of the application is being provided to reflect these changes.

Mr. Ed Harper is aware of the change.

Thanks and best regards, John

Section 8 – Illustration of Proposed Warning Devices

Attach a detailed diagram, drawing, map or other illustration showing the proposed modification.

Section 9 – Project Cost Information

1. Breakdown of estimated total cost.
Material + labor: \$7,957.00
Frt: \$693.00
Tax: \$666.05
2. Names of the parties contributing to the project and the amount each is contributing.
GCPF
3. Provide the amount the applicant is requesting from the GCPF grant program. \$9,316.05

Section 10 – Project Completion Date

Project completion date: 6/28/2011

Advanced Signal & Contracting, LLC

Owner Luke Miller
25508 East Blanchard Road
Newport, WA 99156

Estimate

Date	Estimate #
2011-06-12	61

Name / Address
UTC Ed Harper, Signal Inspector Almira WA

Project

Description	Qty	U/M	Cost	Total
LED Retro Fit Kit	8	ea	239.00	1,912.00T
Frieght			108.00	108.00T
Sales Tax			7.70%	155.54
			Total	\$2,175.54

Phone #
509-671-0988

Customer Signature _____