

In the Community to Serve[®]

8113 W. GRANDRIDGE BLVD., KENNEWICK, WASHINGTON 99336-7166 TELEPHONE 509-734-4500 FACSIMILE 509-737-7166 www.cngc.com

April 17, 2014

Mr. David Danner, Executive Director & Secretary Washington Utilities & Transportation Commission P.O. Box 47250 Olympia, WA 98504-7250

RE: Cascade Natural Gas Corporation's 2014 Integrated Resource Plan Work Plan (UG-140181)

Pursuant to WAC 480-90-238, enclosed for filing is Cascade Natural Gas Corporation's updated Work Plan for its 2014 Integrated Resource Plan (IRP or Plan). This document provides an outline of the content for the Plan, the timing of the plan development and the method for assessing potential resources. This update is required as a result of WUTC Order 001 under docket UG-140181 where the WUTC granted Cascade's request to extend the filing deadline for the next Washington Integrated Resource Plan until March 15, 2015. This coupled with OPUC Order 14-054 which extended the filing deadline for the next Oregon Integrated Resource Plan until February 11, 2015 means that CNGC will produce a combined OR and WA with anticipated joint filing of the final IRP by February 11, 2015.

If you have any questions regarding the Work Plan, please contact me at (509) 734-4589 (email at <u>mark.sellers-vaughn@cngc.com</u>) or Brian Robertson at (509) 734-4546 (email at <u>brian.robertson@cngc.com</u>).

Sincerely, CASCADE NATURAL GAS CORPORATION

Sellertaugh

Mark Sellers-Vaughn Manager, Supply Resource Planning

Enclosures

Proposed Start Date or Completion Date of on- going task	Process Element	Location (Subject to change)		
Tuesday, April 08, 2014	1st workshop on capacity issues (Ruby, GTN, NWP, etc.)	Portland Airport Conference Center		
Monday, May 05, 2014	2nd workshop on capacity issues (Ruby, GTN, NWP, etc.)	Northwest Natural HQ Portland OR		
Friday, May 23, 2014	Slides for TAG 1 sent to Stakeholders			
Wednesday, June 04, 2014	TAG 1: Process, Key Assumptions (IRP Team, Timeline, Highlights Most Recent IRPs, Latest Economic Indicators, Price Forecast and Demand Forecast)	Northwest Natural HQ Portland OR		
Friday, June 27, 2014	Slides for TAG 2 sent to Stakeholders			
Friday, June 20, 2014	File with OPUC the OR IRP Update with Ruby and capacity discussion			
Wednesday, July 09, 2014	TAG 2: Conservation, Avoided Costs, Distribution Enhancements	CNGC Headquarters, Kennewick WA		
Friday, July 18, 2014	2, 2014 Staff and Stakeholder comments due on 2011 IRP Update			
Friday, August 01, 2014	day, August 01, 2014 CNGC response to comments regarding 2011 IRP update due			
Monday, August 04, 2014	Slides for TAG 3 sent to Stakeholders			
Wednesday, August 13, 2014	TAG 3: Supply Resources, Transport Issues, Alternative Resources, Update on 2 Year Plan	Northwest Natural HQ Portland OR		
Friday, August 08, 2014	Staff final comments on 2011 IRP update (if necessary)			
Friday, August 15, 2014	CNGC response to final comments regarding 2011 IRP update due			
Tuesday, August 26, 2014	Staff Report issued on 2011 IRP Update			
Tuesday, September 02, 2014	Public meeting on 2011 IRP Update	OPUC (Salem)		
Tuesday, September 09, 2014	Slides for TAG 4 sent to Stakeholders			
Wednesday, September 17,	TAG 4: Preliminary Resource Integration Results,	Northwest Natural		
2014	Proposed new 2 year Plan	HQ Portland OR		
Wednesday, October 15, 2014	Draft IRP distributed			
Wednesday, November 12, 2014	Comments due on draft from all stakeholders			
Wednesday, December 17,				
2014	Acton Plan	Conference Center		
Tuesday, December 30, 2014	2nd draft of IRP distributed (if needed)			
Wednesday, January 14, 2015	Comments due on 2nd draft from all stakeholders			
Friday, January 30, 2015	Final IRP goes to press			
Wednesday, February 11,	IRP filing (OR and WA) combined/concurrent single			
2015	document			
Friday, March 13, 2015	IRP filing (Washingtononly if needed)			

	2014							2015						
January	February	March	April	May	June	July	August	September	October	November	December	January	February	March
	Develop Demand Forecast Distribution System Planning													
	Demand Side Resource Analysis									FINAL Edits and Go to	FILINGS IN Or and	FINAL IRP Filed with Wa (only		
	Gas Supply Resource Analysis							STAKEHOLDER Comments on Draft irp						
	Resource Integration						on interrozocito		2ND DRAFT (if needed)	PRESS	WA	IF NEEDED)		
					TAG 1	TAG 2	TAG 3	TAG 4			TAG 5			

ANTICIPATED CONTENT OF THE IRP

- Section 1 Executive Summary
- Section 2 Introduction & Planning Overview
- Section 3 Demand Forecast
- Section 4 Distribution System Enhancements
- Section 5 Demand Side Resources
- Section 6 Supply Side Resources
- Section 7 Resource Integration
- Section 8 Two Year Action Plan

Glossary

Citygate/Zone Cross reference

- Appendix A IRP Process and Guideline Compliance
- Appendix B Demand Forecast Appendices
- Appendix C Distribution System Analysis
- Appendix D Conservation Measures Technical Potential
- Appendix E Current and Alternative Supply Resources
- Appendix F Capacity Requirements & Peak Day
- Planning Appendix G Weather & Price Uncertainty
- Analyses Appendix H Avoided Cost Calculations
- Appendix I Prior 2-Year Action Plan Update

INTERNAL TEAM MEMBERS OF CNGC'S INTEGRATED RESOURCE PLAN:

LAST NAME	FIRST NAME	TITLE	COMPANY	ROLE IN IRP
Abrahamson	Jim	Manager, Conservation Policy	Cascade	DSM and Conservation Measures analysis, Avoided Costs Calculations 45yr resource cost effectiveness)
Archer	Pam	Supervisor, Regulatory Analysis	Cascade	Edit assists, forecast participant, miscellaneous IRP support
Cooley	John	Manager, Industrial Services	Cascade	Insights regarding industrial customer base and their issues relevant to the IRP
Martuscelli	Eric	Vice President, Operations	Cascade	Executive
Mellinger	Becky	Financial Analyst	Cascade	Finance perspective, forecast participant
Morman	Bob	Director, Gas Supply Utility Group	MDU	Responsible senior utility group manager of IRP process; Executive summary
Ogden	Jeremy	Director, Engineering	Cascade	Distribution System Enhancements, Distribution System Planning (Reinforcement Projects charts), forecast participant
Parvinen	Mike	Director, Regulatory Affairs	Cascade	Regulatory, insights, consulting manager of IRP process; Executive summary
Robbins	Chris	Manager, Gas Supply and Control- CNGC/IGC	Cascade/Intermountain	Gas supply, transportation, storage, capacity requirements. Forecast participant
Robertson	Brian	Regulatory Analyst	Cascade	Principle forecast participant and analysis (SENDOUT utilization); resource integration, Demand Forecast Model Escalation Rates (economic indicators, demand charts & tables), Miscellaneous IRP Support
Robinson	Micah	Director	MRE/Gelber & Associates	Project Lead from third party firm providing 20 year forecast consulting services regarding IRP core load forecast methodology and modeling
Sargent	Amanda	Conservation Analyst	Intermountain	Conservation Measures and programs, Avoided Costs Calculations, forecast participant

Sellers- Vaughn	Mark	Manager, Supply Resource Planning	Cascade	Project manager and facilitator of IRP processes (involving planning, forecast, DSM, resources, integration, optimization, Monte Carlo, SENDOUT optimization organization & analysis, development of capacity, supplies, storage, price forecast associated with IRPs)
Spector	Allison	Manager, Conservation Programs	Cascade	Responsible manager for DSM, Conservation Measures, Avoided Costs Calculations 45yr resource cost effectiveness)
Stone	Carolyn	Gas Supply Analyst	Cascade	Gas supply, transportation and storage analysis (SENDOUT utilization), Demand Forecast, Supply Resource Alternatives (resource input tables, 20 yr. price forecast), Capacity Requirement and Peak Day Planning (summaries, zonal charts, etc.)
Whiting	Jon	Director, Gas Supply - CNGC/IGC	Cascade/Intermountain	Responsible senior functional manager of IRP process; Executive summary
Wilmotte	Joan	Gas Supply Analyst	Cascade	Gas supply, transportation and storage analysis (SENDOUT utilization), Demand Forecast, Supply Resource Alternatives (resource input tables, 20 yr. price forecast), Capacity Requirement and Peak Day Planning (summaries, zonal charts, etc.)