



29, September 2022

Johan Chabrel
WM Project Engineer
1 Huntington Quadrangle, suite 3S01
Melville, NY 11747

Johan,

Per our discussion:

IDC will include the removal of the Harris Baler infeed conveyor, the Bollegraaf infeed conveyor, the catwalk and the barrier walls including the Northwest wall as scrap.

The additional time to complete this scope of work coupled with the delay of the start date of the project will require us to mobilize twice due to the Holidays.

The additional scope will result in an increase of \$228,130.00 to the original quote.

Remove existing recycling equipment designated as scrap.

Leave in place two balers, Marathon compactor, two conveyors feeding the compactor and glass discharge conveyor.

Remove for reuse and load onto WM flatbed trailers or store on site:

Glass cleanup system including blower, ductwork, dropbox, magnet.

Optical sort with scanner box, splitter hood, accelerator conveyor and valve block. Scanner and valve block to be wrapped and crated in WM provided moving blankets and crates.

Lubo OCC screen.

Lump Sum: \$495,330.00

Electrical, sprinkler, compressed air and utility disconnect by others. Drops are to be terminated at the ceiling.

WM to provide clear, clean access, and remove all combustibles within 35' of all work areas provide water and a fire watch.

IDC is not responsible for incidental damage to floor or pit angles.

Cleanup of residual process debris after equipment removal is by others.

Oil, hazardous or contaminated material removal is by others.

WM to provide dunnage for shipping or onsite storage of equipment.

Excludes taxes and permits.

We look forward to working on this project with you. If you should have any questions, please do not hesitate to contact me at 508-765-0121.

Best regards,

Doug Monson
Industrial Dismantling Corp.