



Puget Sound Energy, Inc.
P.O. Box 90868
Bellevue, WA 98009-0868

Rec.ctr.
Al Jones
Dave L.

RECEIVED
AUG 17 11 08:20
REGISTRATION
DIVISION

August 14, 2006

Carole Washburn
Washington Utilities and Transportation Commission
PO Box 47250
Olympia, WA 98504-7250

Attention: Al Jones

RE: Kittitas Construction Progress Report – Docket PG-060146

Dear Mr. Jones:

The following construction progress report for the Kittitas project is provided in accordance with the terms of the Pressure Authorization approved by the Commission in Docket PG-060146.

The HDD of the Yakima River and the bored crossing of I-90 have been completed. Construction of the section of pipeline within the Burlington Northern right of way in Cle Elum is in progress. Preparations are being made for the crossing of Taneum Creek as well as for boring across BNSF, SR-970 and the Sunset Highway interchange. In addition, public notices have been given for pending work in Cle Elum City streets.

Please feel free to contact me at 425-462-3957 if you have any questions.

Sincerely,

Jim Hogan
Manager, Standards and Compliance

- cc: Kimberly Harris
- Karl Karzmar
- Sue McLain
- Booga Gilbertson
- Duane Henderson

RMS
TR