program costs in 2012-2015. I have included the bare steel program to show the
full extent of the capital investments even though this program is excluded from
the current PIP proposal. These costs generally maintain the current level of
spending and do not reflect the additional pipe PSE expects to replace if the PIP
tariff is approved. With the PIP tariff in place, PSE would begin meeting with
stakeholders in the summer of 2012 to review proposed projects for 2013 and
establish the target replacements with that input; however, the 2011 and 2012
budgeted amounts are not likely to change as these projects have already been
planned and are being designed and/or constructed.

PIPELINE REPLACEMENT PROGRAM CAPITAL COSTS IN DOLLARS

			V	Vrapped Steel	WSSAP		
		Bare Steel		Mains	Services		Older PE
Actual	2003	\$ 5,700,000		-	-		-
Actual	2004	\$ 5,200,000		-	-		-
Actual	2005	\$ 4,900,000		-	-	\$	500,000
Actual	2006	\$ 8,600,000		-	-	\$ 4	4 00,000 \$ <u>4,000</u>
Actual	2007	\$ 13,900,000		-	\$ 1,400,000	\$	900,000
Actual	2008	\$ 21,700,000		-	\$ 7,600,000	\$	1,000
Actual	2009	\$ 23,500,000		-	\$ 12,000,000	\$	1,500,000
Actual	2010	\$ 18,600,000	\$	1,000,000	\$ 5,800,000	\$	2,400,000
Budget	2011	\$ 24,700,000	\$	3,700,000	\$ 1,600,000	\$	4,200,000
Planned	2012	\$ 33,000,000	\$	4,700,000	\$ 1,700,000	\$	5,000,000
Planned	2013	\$ 34,200,000	\$	5,000,000	\$ 1,900,000	\$	5,600,000
Planned	2014	\$ 14,900,000	\$	5,100,000	\$ 1,900,000	\$	5,500,000
Planned	2015	-	\$	5,300,000	\$ 2,000,000	\$	5,600,000

10 11

13

1

2

3

4

5

6

7

8

9

12 Q. Has PSE reviewed these pipeline replacement programs with Commission

Pipeline Safety Staff?

14 A. The bare steel and WSSAP risk models and resulting mitigation matrix was

15

developed with input and review of Pipeline Safety Staff at the time of creation.

Prefiled Direct Testimony (Nonconfidential) of Duane A. Henderson REVISED September 19, 2011