

REDACTED

From: Nik Bacher <nbacher@anchorqea.com>

Sent: Tuesday, June 20, 2023 9:24 AM

To: Young, Hunter <young.hunter@epa.gov>; Peterson, Lance <petersonle@cdmsmith.com>

Cc: Bob Wyatt <rjw@nwnatural.com>; Patricia Dost <pdost@pearllegalgroup.com>; Ryan Barth <rbarth@anchorqea.com>; Jen Mott <jmott@anchorqea.com>

Subject: US Moorings Project Area Phase 2 Pre-Design Investigation Daily Progress Report, June 19, 2023

Hunter,

The following is the June 19, 2023, daily progress report for the pre-remedial design investigation being conducted at the US Moorings Project Area in accordance with the *Final Revised First Phase Pre-Remedial Investigation Data Summary Report and Second Phase Pre-Design Investigation Work Plan* (Second Phase PDIWP) (Anchor 2023) dated June 6, 2023. This was the third day of the investigation.

Personnel On Site

- Sasha Norwood, James Melton, Natalie Lynch, Hayley Sharkey, Jack Tam, Kim Tran, and Sumant Avasarala (Anchor QEA, LLC); Dale Dickinson, Tim Thompson (MSS); Jake Langdon, Logan Nelson (Gravity Marine)
- Oversight: Patrick Faynor, CDM Smith
- Visitors: None

Subsurface Sediment Sampling Program – Collection

- USMPDI-102 (1 attempt; first attempt at 91.5% recovery accepted)
 - This is one of the three locations in the vicinity of AAC operations where barges/tugs were found obstructing the sampling locations when previous recon was conducted. The other two locations in the vicinity of AAC operations (PDI-103 and PDI-110) are still obstructed by barges. We will recon again in the AM to assess whether barges have moved overnight allowing us to sample.
- USMPDI-089 (3 attempts; first attempt at 86% recovery rejected due to shallow refusal, second attempt at 109% recovery rejected, third attempt at 93.75% accepted)

USMS0038334

Subsurface Sediment Sampling Program – Processing

- No cores were processed today. The processing team worked on setting up the processing area. Processing will start tomorrow.

Health and Safety

- No reportable incidents

Samples Shipped

- No samples were submitted to the laboratory today

Substantive Discussions with EPA Oversight

- None

Deviations

- None

Niklas Bacher, L.G., P.G.

Director of Field Services

Senior Managing Geologist

ANCHOR QEA, LLC

nbacher@anchoragea.com

949 Market Street, Suite 700

Tacoma, WA 98402

T 206.287.9130

D 206.903.3376

C 206.351.0951

ANCHOR QEA,LLC

Please consider the environment before printing this email.

This electronic message transmission contains information that may be confidential and/or privileged work product prepared in anticipation of litigation. The information is intended for the use of the individual or entity named above. If you are not the intended recipient, please be aware that any disclosure, copying distribution or use of the contents of this information is prohibited. If you have received this electronic transmission in error, please notify us by telephone at (206) 287-9130.