

Hunter, Kathy (UTC)

To: Rob Charles
Subject: RE: TR-112044 - Grade Crossing Safety Project at 32nd Street

TR-112044

From: Rob Charles [mailto:rcharles@ci.washougal.wa.us]
Sent: Tuesday, January 22, 2013 11:45 AM
To: Hunter, Kathy (UTC)
Cc: James Dunn
Subject: RE: TR-112044 - Grade Crossing Safety Project at 32nd Street

Ms. Hunter,

Due to delays from BNSF and their construction timetable, the city is unable to complete this project by the specified timeline of February 1st. The city would therefore like to request an extension of project completion until May 1st of 2013.

Let me know if you have any additional questions.

Rob Charles, PE
City Engineer
City of Washougal
360-835-2662 x230