

EXHIBIT 3

BROADBAND DEPLOYMENT PLAN

Consolidated Communications of Washington Company, LLC. d/b/a Consolidated Communications (“Consolidated, or “Consolidated’s”) original obligation, as granted on November 24, 2020, under Docket UT-200696, was to deploy broadband service capable of 25 Mbps downstream / 3 Mbps upstream or better speeds to no fewer than 398 new locations that were not supported by any other state or federal program. Consolidated must meet this obligation by the end of the program’s build-out period in 2024.

In Consolidated’s most recent Washington State Universal Communications Service Program Annual Report, Pursuant to WAC 480-123-130(1), dated June 30, 2023, Consolidated reported it had completed 378 total buildout locations, 20 buildout locations short of Consolidated’s 398 buildout obligation.

By this 2024 Program Year Petition for Support, Consolidated commits to meet, and is expected to exceed its buildout obligation, well before the end of the program’s build-out period in 2024. The following is the final remaining project in need of completion to achieve Consolidated’s full buildout obligation, representing an approximate 27 additional locations:

[Redacted]

[Redacted]

EXHIBIT 3

BROADBAND DEPLOYMENT PLAN

[Redacted text block]

[Redacted text block]

[Redacted text block]