

**BEFORE THE WASHINGTON STATE
UTILITIES AND TRANSPORTATION COMMISSION**

In the Matter of the Application of)	DOCKET TR-061603
)	
CITY OF MABTON,)	ORDER 02
)	
Petitioner,)	ORDER GRANTING EXTENSION OF
)	TIME TO COMPLETE UPGRADES
)	AND SUBMIT REQUEST FOR
Requesting Extension of Time to)	REIMBURSEMENT
Complete Project funded from the)	
Grade Crossing Protective Fund)	USDOT: 104535N
.....)	UTC: 1C52.00

BACKGROUND

- 1 On October 17, 2006, the City of Mabton (City) filed an application with the Commission, requesting disbursement of \$19,000 from the Grade Crossing Protective Fund (GCPF) to pay for a project related to pedestrian safety at the Main Street railroad crossing.
- 2 On January 31, 2008, the Commission issued an Order approving the request for disbursement from the GCPF for the proposal to install a pedestrian walking surface on the east side of the crossing. The Order also approved \$5,000 to fund the improvement, reduced from the original amount of \$19,000. The Order required the City to complete the project and submit the associated request for reimbursement by June 30, 2008.
- 3 On June 16, 2008, the City submitted a request for an extension of time until spring 2009, to complete the project and submit the request for reimbursement. Staff recommends that the Commission extend the project completion date until May 30, 2009, to provide additional time for all aspects of the project to be completed within the GCPF project completion deadline.

FINDINGS AND CONCLUSIONS

- 4 (1) After reviewing City of Mabton’s request, and giving due consideration to all relevant matters and for good cause shown, the Commission grants the extension of time to May 30, 2009.

O R D E R

THE COMMISSION ORDERS:

- 5 The request of the City of Mabton for an extension of time to complete the installation of a pedestrian walking surface at the Main Street railroad crossing is granted, subject to the following conditions:
- (1) Expenditure from the Grade Crossing Protective Fund must not exceed \$5,000.
 - (2) The work for which the Grade Crossing Protective Fund disbursement was approved must conform to the project description specified in the application.
 - (3) The City of Mabton must sign and return the attached revised project agreement.
 - (4) Payment will be made upon presentation of claim for reimbursement and verification by Commission Staff that the work has been satisfactorily completed.
 - (5) The project must be completed and the associated request for reimbursement from the Grade Crossing Protective Fund must be filed with the Commission no later than May 30, 2009.

The Commissioners have delegated authority to the Executive Secretary to enter this Order pursuant to RCW 80.01.030 and WAC 480-07-904((1)(a)).

DATED at Olympia, Washington, and effective June 18, 2008.

WASHINGTON UTILITIES AND TRANSPORTATION COMMISSION

DAVID W. DANNER, Executive Director and Secretary