Docket No. UG-95.

Exhibit ____(JTS-Schedule 1 of 1 Page 1 of 1

CASCADE NATURAL GAS CORPORATION

Special Contracts Chronology of Events

		198	88			19	89			19	90			19	91			19	92			199	93			199	94			199	95	
Special Contract	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
March Point		1											2	3	4		(5)	6														
Encogen								×				1				②③		4		(5)	6						ì					
Tenaska											1		2			3	4				(5)	6										
Tosco																	¥		1		2		3			47						
Longview Fibre											9				1								2	3			4	(5)		6		

_		
(1)	Negotiations	D:-
(1)	Negouations	Begin

- 2 Contract Signed
 3 WUTC Filing
- WUTC Approved

- (5) Construction Begins
 (6) In Service
 (7) No New Facilities Needed
- * Estimated

,	ADMIJ	EXHIBIT #	DOCKET NO	WUTC 2
	[] W/D	Q	NO. 195	TO B
	REJECT		1415	22