

Young, Betty (UTC)

From: Swanson, Jeff <Jeff.Swanson@clark.wa.gov>
Sent: Monday, November 18, 2013 11:09 AM
To: Young, Betty (UTC)
Cc: Halstead, Lori (UTC)
Subject: RE: UTC Courtesy Email: TR-131541 Order 01 Order Granting Request for Disbursement From the Grade Crossing Protective Fund.USDOT: 852436D. UTC:0001272

Hi Betty,

This project is in final design now, and we have estimated – given bid process requirements and estimated materials lead time – that this project will likely not be completed until mid-February, 2014. What is the process to amend the agreement between Clark County and WUTC to reflect this change? Based on this information and accounting for contingencies, I recommend changing the completion date to March 31, 2014.

Kind regards,

Jeff Swanson
Clark County General Services
Office (360) 397-2323 Ext. 4113
Mobile (360) 600-5720