

TR-220777
TR-220778
TR-220779
TR-220780
TR-220781
TR-220782
TR-220784
TR-220785

Received
Records Management
May 31, 2024

From: [Jared Jungmann](#)
To: [Whitcomb, Tyler \(UTC\)](#)
Cc: [Young, Betty \(UTC\)](#)
Subject: Re: Status of CWW LLC GCPF projects
Date: Thursday, May 30, 2024 3:25:49 PM
Attachments: [image001.png](#)

External Email

Guess that'll have to do! Thank you.

Get [Outlook for iOS](#)

From: Whitcomb, Tyler (UTC) <tyler.whitcomb@utc.wa.gov>
Sent: Thursday, May 30, 2024 3:11:01 PM
To: Jared Jungmann <jj@columbiarail.com>
Cc: Young, Betty (UTC) <betty.young@utc.wa.gov>
Subject: RE: Status of CWW LLC GCPF projects

Hi Jared,

We can only extend them through June 1st 2025. Will this work?

Tyler

From: Jared Jungmann <jj@columbiarail.com>
Sent: Thursday, May 30, 2024 3:05 PM
To: Whitcomb, Tyler (UTC) <tyler.whitcomb@utc.wa.gov>
Cc: Young, Betty (UTC) <betty.young@utc.wa.gov>; Turcott, Mike (UTC) <mike.turcott@utc.wa.gov>
Subject: Re: Status of CWW LLC GCPF projects

External Email

Tyler,

I'd like to request an extension on all eight Dockets to December 1st, 2025.

Reason for requested extension: Lead times on Logic Units are 2-3 months per unit. Can only order one or two of the Logic Units at a time.

On Thu, May 30, 2024 at 2:26 PM Whitcomb, Tyler (UTC) <tyler.whitcomb@utc.wa.gov> wrote:

Hi Jared,

I need an email requesting the extension, providing the reason for extension, and an estimate of the additional time needed. Once I have that, I'll have to create new project agreements for each order. Thank you.

CWW LLC	TR-220781	808488E Rose St.	12/18/2023	6/1/2024	\$17,400.00	12/28/2023	Detection Logic to PMD-4R
CWW LLC	TR-220782	808941G Tietan St.	12/18/2023	6/1/2024	\$17,400.00	12/28/2023	Upgrade Train Detection Logic to PMD-4R
CWW LLC	TR-220784	808939F Prospect Ave.	12/13/2023	6/1/2024	\$17,400.00	12/28/2023	Upgrade Train Detection Logic to PMD-4R
CWW LLC	TR-220785	810015B Wallula Ave.	12/13/2023	6/1/2024	\$17,400.00	12/28/2023	Upgrade Train Detection Logic to PMD-4R

Tyler Whitcomb (*he/him/his*)

Transportation Planning Specialist – Rail

(360) 664-1202 – Office

(564) 669-0943 – Cell

tyler.whitcomb@utc.wa.gov

Washington Utilities and Transportation Commission (UTC)

Respect. Professionalism. Integrity. Accountability.

www.utc.wa.gov



This email states the informal opinion of commission staff, offered as technical assistance, and is not intended as legal advice. We reserve the right to amend these opinions should circumstances change or additional information be brought to our attention. Staff's opinions are not binding on the commission.