



Puget Sound Energy, Inc.  
P.O. Box 90868  
Bellevue, WA 98009-0868

Rec.ctr  
Dave L.  
Al Jones

RECEIVED  
SECURITY  
03 OCT -3 08:34

September 29, 2006

Carole Washburn  
Washington Utilities and Transportation Commission  
PO Box 47250  
Olympia, WA 98504-7250

Attention: Al Jones

**RE: Kittitas Construction Progress Report – Docket PG-060146**

Dear Mr. Jones:

The following construction progress report for the Kittitas project is provided in accordance with the terms of the Pressure Authorization approved by the Commission in Docket PG-060146.

Pipeline installation is approximately 50% complete. The following summarizes the sections of pipeline where construction is substantially complete:

- (1) from the south end of the I-90 bore to Elk Pond Road;
- (2) along I-90 from Thorp Prairie Road to Lower Peoh Point Road; and
- (3) from the south side of the Yakima River Crossing to the western terminus of the project.

Please feel free to contact me at 425-462-3957 if you have any questions.

Sincerely,

Jim Hogan  
Manager, Standards and Compliance

- cc: Kimberly Harris
- Karl Karzmar
- Sue McLain
- Booga Gilbertson
- Duane Henderson

RMS  
AA