

Young, Betty (UTC)

From: Rivers, Jeffrey <Jeff.Rivers@co.snohomish.wa.us>
Sent: Wednesday, November 15, 2017 7:24 AM
To: Young, Betty (UTC)
Cc: Chesterfield, Brook; White, Lori
Subject: Extension requested (RE: 48th Ave RR Crossing project (Docket TR-170060))

Good morning Betty, I would like to request an extension for Docket TR-170060, to improve BNSF crossing (DOT #084683A).

The amount requested is the same as originally requested; \$262,693. I'm requesting that the completion date be adjusted from the original date requested which was Dec 31, 2017, to the new estimated completion date, Dec 31, 2018.

The additional time is required in order to finalize the construction agreement between Snohomish County and BNSF, with sufficient time left for BNSF to order the necessary construction supplies and matériel to construct the project.

A copy of docket TR-170060 is at this link:

https://snoco-my.sharepoint.com/personal/spwjcr_co_snohomish_wa_us/layouts/15/guestaccess.aspx?docid=1535bee377a444ba395569c14d055da22&authkey=ARJf5IOSjcOGY-ogbLw3aZw&expiration=2017-12-15T15%3A07%3A42.000Z&e=6e7375034a40408a88a0e80da670f263

Thank you,

Jeff Rivers
(425) 262-2813
Note new telephone number

Jeff.Rivers@snoco.org

NOTICE: All emails, and attachments, sent to and from Snohomish County, are public records and may be subject to disclosure pursuant to the Public Records Act (RCW 42.56)