

Armondo Pavone
Mayor



November 8, 2023

Public Works Department

Jason Duke
Olson Brothers Excavating, Inc.
6622 112th Street East
Puyallup, WA, 98373

Sent via e-mail

RE: CAG-22-265
Park Avenue North Extension
Substantial Completion

Dear Mr. Duke:

The City of Renton has designated November 1, 2024, as the Substantial Completion Date for the aforementioned project, in accordance with Special Provisions Section 1-05.11(1).

Olson Brothers Excavating will receive a punch list on November 13, 2024. Upon completion of all tasks outlined in the punch list, please submit a request for Physical Completion.

Sincerely,

Chris Brown, PE
Perteet Resident Engineer

Robert Hanson, Transportation Design Manager
Hebe Bernardo, Project Manager/Civil Engineer III
Josef Harnden, Transportation Administrative Secretary
Perteet Inc. – Peter De Bolt, Project Manager
Perteet Inc. – Stefanie Edwards, Documentation Specialist