

8113 W. GRANDRIDGE BLVD., KENNEWICK, WASHINGTON 99336-7166 TELEPHONE 509-734-4500 FACSIMILE 509-737-9803 www.cngc.com

December 4, 2014

Washington Utilities & Transportation Commission Mr. Steven King, Executive Director & Secretary P.O. Box 47250 Olympia, WA 98504-7250

RE: Cascade Natural Gas Corporation 2014/15 Integrated Resource Plan (Docket **UG-140181**)

Dear Mr. King:

Subsequent to recent discussions with Commission Staff, Cascade Natural Gas Corporation is providing an updated IRP Work Plan.

If there are any questions regarding this matter, please contact Brian Robertson at (509) 734-4546 or myself at (509) 734-4589. Alternatively, we may be reached at <a href="mailto:brian.robertson@cngc.com">brian.robertson@cngc.com</a> and <a href="mark.sellers-vaughn@cngc.com">mark.sellers-vaughn@cngc.com</a>.

Sincerely,

CASCADE NATURAL GAS CORPORATION

Mark Sellers-Vaughn

Manager, Supply Resource Planning

Enclosures

Date	Reason	Location
Tuesday, June 24, 2014	TAG 1: Process, Key Assumptions (IRP Team, Timeline, Highlights Most Recent IRPs, Latest Economic Indicators, Price Forecast and Demand Forecast Methodology and High Level Presentation of 20 Yr Forecast)	Portland Airport Conference Center
Tuesday, September 02, 2014	Distribute Supplemental Forecast #1	
Tuesday, September 16, 2014  Tuesday, November 11, 2014	Workshop #1: Open discussion and live walk through of the forecast model Distribute Supplemental Forecast #2	Portland Airport Conference Center
Thursday, November 20, 2014	Workshop #2: Open discussion and live walk through of the forecast model	Portland Airport Conference Center
Wednesday, November 26, 2014	Create TAG #2/Workshop #3 Presentation	
Wednesday, November 26, 2014	Approve TAG #2/Workshop #3 Presentation	
Wednesday, November 26, 2014	Distribute TAG #2/Workshop #3 Presentation	
Tuesday, December 02, 2014	Workshop #3: Open discussion and live walk through of the forecast model	Portland Airport Conference Center
Wednesday, December 10, 2014	Deliver Draft Avoided Cost Calc to Conservation	
Wednesday, December 10, 2014	Engineering 3 YR Outlook Deliver Draft Avoided Cost Calc to Conservation	
Wednesday, December 10, 2014	Conservation Study/Presentation	
Monday, December 29, 2014	Create Tag #2 Presentation	
Friday, January 2, 2015	Approve Tag #2 Presentation	
Friday, January 2, 2015	Distribute Tag #2 Presentation	
Tuesday, January 13, 2015	TAG 2: (Drilling down into the segments of 20 Yr. Demand Forecast, Current Supply Resources, Transport Issues, Alternative Resources)	Portland Airport Conference Center
Tuesday, January 20, 2015	Economic Resource Optimization (Sendout)	
Tuesday, January 27, 2015	Review and Approve Resource Optimization	
Tuesday, February 10, 2015	Create TAG #3 Presentation	
Thursday, February 12, 2015	Approve TAG #3 Presentation	
Thursday, February 12, 2015	Distribute TAG #3 Presentation	
Thursday, February 19, 2015	TAG 3: Conservation, Avoided Costs, Distribution Enhancements, Update on 2 Year Plan	Portland Airport Conference Center
Tuesday, March 10, 2015	Create TAG #4 Presentation	
Thursday, March 12, 2015	Approve TAG #4 Presentation	
Thursday, March 12, 2015	Distribute TAG #4 Presentation	
Thursday, March 19, 2015	TAG 4: Preliminary Resource Integration Results, Proposed new 2 year Plan	Portland Airport Conference Center
Thursday, March 26, 2015	Draft IRP	

Tuesday, March 31, 2015	Approve IRP Draft	
Friday, April 10, 2015	Comments due on draft from all stakeholders	
Wednesday, April 15, 2015	Create TAG #5 Presentation	
Wednesday, April 15, 2015	Approve TAG #5 Presentation	
Wednesday, April 15, 2015	Distribute TAG #5 Presentation	
Tuesday, April 21, 2015	TAG 5: Miscellaneous Items, Final Discussion on Acton Plan	Portland Airport Conference Center
Friday, April 24, 2015	Internal Approval of 2nd IRP Draft	
Monday, April 27, 2015	2nd draft of IRP distributed (if needed)	
Tuesday, May 5, 2015	Comments due on 2nd draft from all stakeholders	
Tuesday, May 12, 2015	Update IRP per all stakeholder Comments	
Tuesday, May 19, 2015	IRP Internal Review	
Friday, May 29, 2015	IRP filing (OR and WA) combined/concurrent single document	