

TR - 071945

From: Jensen, Phillip (PARKS)
Sent: Friday, November 21, 2008 9:36 AM
To: Hunter, Kathy (UTC); Harmon, Lynn (PARKS); Gustafson, Derek (PARKS)
Cc: Harvey, Marsha (PARKS); Wahler, Jeanne (PARKS); 'shearerdesign@qwestoffice.net'
Subject: RE: Extension Order and Project Agreement - Larrabee State Park Pedestrian Overpass
Importance: High

Kathy, as you probably know John Li BNSF has retired. We are asking for an extension to complete Phase II of the pedestrian overpass at Larrabee State Park until June 30, 2009. I think you are aware of the delays we encountered in trying to get a Temporary Occupancy Permit to do our geology investigation work. That delay has put the Type, Size and Location Report behind schedule.

Attached is a schematic drawing we have been trying to get reviewed by Robert Owen, BNSF Road Master in Burlington Area. One option is for us to set the new bridge from a crane working on the existing tracks. We can proceed assuming a worst case scenario (extending the bridge over the tracks from the land) but the grant and A/E contract calls for 90% construction documents (drawings, specifications and estimate). |

David Shearer, the Bridge design engineer, has made several calls to Robert Owen at BNSF and have not been able to get him to respond. This input is holding our report up.

Phillip Jensen, P.E.

NW Region Engineering Manager x-245
NW Region Parks Development Services
WA STATE PARKS & RECREATION COMMISSION
(360) 755-5262 Fax (360) 428-1094