

# REVISED

## Qwest Communications OSS Evaluation

### Draft Final Report

VERSION 1.1

Submitted by:

 **KPMG Consulting**

April 26, 2002

*RMW*  
L

REVISED

# Qwest Communications OSS Evaluation

## Draft Final Report

RECEIVED  
REPORT MANAGEMENT  
02 MAY -2 PM 3:04  
STATE OF ILL.  
FILE AND TRANSP.  
DIVISION

VERSION 1.1

Submitted by:

 **KPMG Consulting**

April 26, 2002



**I. DOCUMENT CONTROL .....4**

**II. EVALUATION OVERVIEW.....7**

**III. TEST SUMMARIES .....16**

**IV. TEST REPORTS .....59**

12. TEST RESULTS: PRE-ORDERING, ORDERING AND PROVISIONING (POP) FUNCTIONAL EVALUATION (TEST 12) ..... 60

12-A. TEST RESULTS: POP FUNCTIONAL EVALUATION (TEST 12) [HPC REPORT] ..... 12-A-1

12-B. TEST RESULTS: P-CLEC OSS INTERFACE EVALUATION [HPC REPORT] ..... 12-B-1

12-C. TEST RESULTS: P-CLEC ACCOUNT MANAGEMENT EVALUATION [HPC REPORT]12-C-1

12.7. TEST RESULTS: LOOP QUALIFICATION PROCESS EVALUATION (TEST 12.7)..... 117

12.8. TEST RESULTS: POP MANUAL ORDER PROCESSING EVALUATION (TEST 12.8)..... 131

13. TEST RESULTS: ORDER FLOW THROUGH EVALUATION (TEST 13) ..... 150

14. TEST RESULTS: PROVISIONING EVALUATION (TEST 14).....168

14.7. TEST RESULTS: PROVISIONING PROCESS PARITY EVALUATION (TEST 14.7).....202

14.8. TEST RESULTS: PROVISIONING COORDINATION PROCESS EVALUATION (TEST 14.8) .233

15. TEST RESULTS: POP VOLUME PERFORMANCE TEST (TEST 15) .....252

16. TEST RESULTS: CEMR FUNCTIONAL AND PERFORMANCE EVALUATION (TEST 16) ..302

17. TEST RESULTS: MEDIACC (EB-TA) M&R TROUBLE FUNCTIONAL & PERFORMANCE EVALUATION (TEST 17) .....341

18. TEST RESULTS: END-TO-END TROUBLE REPORT PROCESSING (TEST 18)..... 349

18.7. TEST RESULTS: M&R WORK CENTER SUPPORT EVALUATION (TEST 18.7).....359

18.8. TEST RESULTS: END-TO-END M&R PROCESS EVALUATION (TEST 18.8) .....390

19. TEST RESULTS: BILLING FUNCTIONAL USAGE EVALUATION (TEST 19) .....412

19.6. TEST RESULTS: DAILY USAGE FEED RETURNS, PRODUCTION AND DISTRIBUTION PROCESS EVALUATION (TEST 19.6) .....424

20. TEST RESULTS: CARRIER BILL FUNCTIONAL EVALUATION (TEST 20).....439

20.7 TEST RESULTS: BILL PRODUCTION AND DISTRIBUTION PROCESS EVALUATION (TEST 20.7).....460

22. TEST RESULTS: CLEC NETWORK PROVISIONING – NETWORK DESIGN REQUEST, COLLOCATION, AND INTERCONNECTION TRUNKS REVIEW (TEST 22) .....488

23. TEST RESULTS: CHANGE MANAGEMENT TEST (TEST 23) .....517

24.3 TEST RESULTS: ACCOUNT ESTABLISHMENT AND MANAGEMENT REVIEW (TEST 24.3)540

24.4. TEST RESULTS: CLEC FORECASTING REVIEW (TEST 24.4).....554

24.5 TEST RESULTS: CLEC TRAINING REVIEW (TEST 24.5).....564

24.6. TEST RESULTS: OPERATIONAL SUPPORT SYSTEMS (OSS) INTERFACE DEVELOPMENT REVIEW (TEST 24.6) .....572

24.7 TEST RESULTS: WHOLESALE SYSTEM HELP DESK REVIEW (TEST 24.7) .....617

24.8. TEST RESULTS: INTERCONNECT SERVICE CENTER SUPPORT REVIEW (TEST 24.8) ....634

24.8. TEST RESULTS: INTERCONNECT SERVICE CENTER (ISC) SUPPORT REVIEW (TEST 24.8) [HPC REPORT] ..... 24.8-A-1

24.9. TEST RESULTS: NETWORK SURVEILLANCE AND OUTAGE SUPPORT EVALUATION (TEST 24.9) ..... 654

24.10. TEST RESULTS: ISC/BILLING AND COLLECTION CENTER EVALUATION (TEST 24.10). 680

**V. PID REPORT OF P-CLEC AND COMMERCIAL OBSERVATION RESULTS...690**

**APPENDICES A, B, AND C ..... 724**