

2020 Amended IRP Workplan

Date (Subject to change)	Process Element	Location (Subject to change)
Wednesday, June 17, 2020	TAG 3 slides distributed to stakeholders	
Wednesday, June 24, 2020	TAG 3: Distribution System Planning, Planned Scenarios and Sensitivities, Alternative Resources, Price Forecast, Avoided Costs, Current Supply Resources, Transport Issues.	Teleconference Only
Wednesday, August 5, 2020	TAG 4 slides distributed to stakeholders	
Wednesday, August 12, 2020	TAG 4 Carbon Impacts, Energy Efficiency, Bio-Natural Gas, Preliminary Resource Integration Results.	Community Service Room in Bellingham, WA - 9 am to 3 pm
Wednesday, September 16, 2020	TAG 5 slides distributed to stakeholders	
Wednesday, September 23, 2020	TAG 5: Final Integration Results, finalization of plan components, Proposed new 4-year Action Plan.	SeaTac Airport - 9 am to 12 pm
Tuesday, November 17, 2020	Draft of 2020 WA IRP distributed	
Wednesday, December 23, 2020	Comments due on draft from all stakeholders	
Wednesday, January 27, 2021	TAG 6, if needed	WebEx Only
Friday, February 26, 2021	IRP filing in Washington	