

From: [Samuel Ballard](#)
To: [Turcott, Mike \(UTC\)](#)
Subject: RE: Extension - GCPF Grant
Date: Tuesday, April 21, 2020 7:57:38 AM
Attachments: [image001.png](#)

Hi Mike,

No worries on the message, they actually sent us home for a month right after I sent it, so I only just got back in to the office and received your reply.

So our plan is to try and get everything done by June, but with this whole covid thing who knows where we are going to be in a month. Accordingly, I am wondering if we can get an extension thru to the end of August – just incase we need it, but hopefully not.

Many Thanks

Samuel Ballard
Senior Maintenance Technician
Thurston County Public Works – Traffic Office
Building B – 9605 Tilly Rd S,
Olympia, WA, 98512
C: 360-480-2655 | E: samuel.ballard@co.thurston.wa.us

From: Turcott, Mike (UTC) <mike.turcott@utc.wa.gov>
Sent: Thursday, April 16, 2020 9:58 AM
To: Samuel Ballard <samuel.ballard@co.thurston.wa.us>
Subject: Extension - GCPF Grant

Hi Samuel,

Sorry I missed your phone message. I am working remotely and have since updated my out-of-office message to provide my mobile number, which is also listed below.

No problem on the extension for the Old 99 signal project. Just give me the new anticipated completion date and we'll amend the order.

Mike Turcott
Transportation Planning Specialist
Rail Safety Section
Mobile: 360-764-0572
mike.turcott@utc.wa.gov
www.utc.wa.gov



This email states the informal opinion of commission staff, offered as technical assistance, and is not intended as legal advice. We reserve the right to amend these opinions should circumstances change or additional information be brought to our attention. Staff's opinions are not binding on the commission.